
VIA ELECTRONIC FILING 

The Honorable Jocelyn G. Boyd 
Chief Clerk/Administrator 

May 21, 2018 

Public Service Commission of South Car olina 
101 Executive Center Drive 
Columbia, South Carolina 29210 

Matthew W. Gissendanner 
Assistant General Counsel 

matthew.gissendanner@scana.com 

RE: SolAmerica SC, LLC and Edgefield County Sl, LLC-Request for 
Modification of an Interconnection Agreement for Solar Project 
located in Edgefield County, South Carolina 
Docket No. 2018-163-E 

Dear Ms. Boyd: 

Enclosed for filing, on behalf of South Carolina Electric & Gas Company is a 
Petition to Intervene, Response in Opposition to Request for Modification, and 
Response in Opposition to Motion to Maintain Status Quo in the above-referenced 
docket. 

By copy of this letter, we are serving counsel for the parties of record with a 
copy of the enclosed documents and attach a certificate of service to that effect. 

If you have any questions, please advise. 

MWG/kms 
Enclosures 

cc: Jeffrey M. Nelson, Esquire 
Dawn Hipp 
Richard L. Whitt, Esquire 

Matthew W. Gissendanner 

(all via U.S. First Class Mail and electronic service w/enclosures) 
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Matthew W. Glssendanner
Assistant General Counsel

May 21, 2018
matthew, issendanner scone.com

VIA ELECTRONIC FILING

The Honorable Jocelyn G. Boyd
Chief Clerk/Administrator
Public Service Commission of South Carolina
101 Executive Center Drive
Columbia, South Carolina 29210

RE: SolAmerica SC, LLC and Edgefield County Sl, LLC — Request for
Modification of an Interconnection Agreement for Solar Project
located in Edgefield County, South Carolina
Docket No. 2018-163-E

Dear Ms. Boyd:

Enclosed for filing, on behalf of South Carolina Electric & Gas Company is a
Petition to Intervene, Response in Opposition to Request for Modification, and
Response in Opposition to Motion to Maintain Status Quo in the above-referenced
docket.

By copy of this letter, we are serving counsel for the parties of record with a
copy of the enclosed documents and. attach a certificate of service to that effect.

If you have any questions, please advise.

Matthew W. Gissendanner

MWG/kms
Enclosures

cc: Jeffrey M. Nelson, Esquire
Dawn Hipp
Richard L. Whitt, Esquire

(all via U.S. First Class Mail and electronic service w/enclosures)



T H E  

P U B L I C  S E R V I C E  C O M M I S S I O N  O F  S O U T H  C A R O L I N A  

D O C K E T  NO. 2 0 1 8 - 1 6 3 - E  

) 

) 
SolAmerica SC, LLC and Edgefield County ) 
S 1, LLC - Request for Modification of an ) 
Interconnection Agreement for Solar ) 
Project located in Edgefield County, South ) 
Carolina ) 

) 

SCE&G's Petition to Intervene, 
Response in Opposition to Request 
for Modification, and Response in 
Opposition to Motion to Maintain 
Status Quo 

This is to certify that I, Karen M. Scruggs, have this day caused to be served upon the 

person(s) named below SCE&G's Petition to Intervene, Response in Opposition to Request/or 

Modification, and Response in Opposition to Motion to Maintain Status Quo by electronic mail 

and/or by placing a copy of same in the United States Mail, postage prepaid, in an envelope 

addressed as follows: 

(via email: rlwhitt@austinrogerspa.com) 
Richard L. Whitt, Esquire 
Austin & Rogers, P.A. 
508 Hampton Street, Suite 203 
Columbia, South Carolina 29201 

(via email: jnelson@regstaff.sc.gov) 
Jeffrey M. Nelson, Esquire 
Office of Regulatory Staff 
1401 Main Street, Suite 900 
Columbia, SC 29201 

(via email: dhipp@regstaff.sc.gov) 
Dawn Hipp 
Office of Regulatory Staff 
1401 Main Street, Suite 900 
Columbia, SC 29201 

This 21st day of May, 2018 
Cayce, South Carolina 

1 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

M
ay

21
10:13

AM
-SC

PSC
-D

ocket#
2018-163-E

-Page
2
of68

BEFORE THE

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

DOCKET NO. 2018-163-E

SolAmerica SC, LLC and Edgefield County
S I, LLC - Request for Modification of an
Interconnection Agreement for Solar
Project located in Edgefield County, South
Carolina

SCE&G's Petition to Intervene,
Response in Opposition to Request
for Modification, and Response in
Opposition to Motion to Maintain
Status Quo

This is to certify that I, Karen M. Scruggs, have this day caused to be served upon the

person(s) named below SCE&G's petition to Intervene, Response in Opposition to Requestfor

Modification, and Response in Opposition to Motion to Maintain Status Quo by electronic mail

and/or by placing a copy of same in the United States Mail, postage prepaid, in an envelope

addressed as follows:

(via email: rlwhitt@austinrogerspa.corn)
Richard L. Whitt, Esquire
Austin & Rogers, P.A.
508 Hampton Street, Suite 203
Columbia, South Carolina 29201

(via email: j nelson regstaffsc.gov)
Jeffrey M. Nelson, Esquire
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

(via email: dhipp regstaffsc.gov)
Dawn Hipp
Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201

This 21st day of May, 2018
Cayce, South Carolina



T H E  

P U B L I C  S E R V I C E  C O M M I S S I O N  O F  S O U T H  C A R O L I N A  

D O C K E T  N O .  2 0 1 8 - 1 6 3 - E  

) 
SolAmerica SC, LLC and Edgefield County ) 
S 1, LLC - Request for Modification of an ) 
Interconnection Agreement for Solar ) 
Project located in Edgefield County, South ) 
Carolina ) 

) 

Petition to Intervene 

Pursuant to 10 S.C. Code Ann. Regs. 103-825(A)(3), South Carolina Electric & Gas 

Company ("SCE&G" or "Company") hereby petitions to intervene as a party of record in the 

above-referenced proceeding. In support of its Petition, SCE&G hereby shows the following: 

1. SCE&G is an electrical utility subject to the jurisdiction of the Public Service 

Commission of South Carolina ("Commission"). 

2. Corporate legal counsel for SCE&G in this proceeding are as follows: 

K. Chad Burgess, Esquire 
Matthew W. Gissendanner, Esquire 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, South Carolina 29033-3701 
Phone: (803) 217-8141 (Burgess) 
Phone: (803) 217-5359 (Gissendanner) 
Fax: (803)217-7810 
Email: chad.burgess@scana.com 

matthew.gissendanner@scana.com 
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BEFORE THE

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

DOCKET NO. 2018-163-E

SolAmerica SC, LLC and Edgefield County
Sl, LLC - Request for Modification of an
Interconnection Agreement for Solar
Project located in Edgefield County, South
Carolina

)
)

)

) Petition to Intervene

)

)

)

Pursuant to 10 S.C. Code Ann. Regs. 103-825(A)(3), South Carolina Electric & Gas

Company ("SCE&G'* or "Company") hereby petitions to intervene as a party of record in the

above-referenced proceeding. In support of its Petition, SCE&G hereby shows the following:

1. SCE&G is an electrical utility subject to the jurisdiction of the Public Service

Commission of South Carolina ("Commission").

Corporate legal counsel for SCE&G in this proceeding are as follows:

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)
Phone: (803) 217-5359 (Gissendanner)
Fax: (803) 217-7810
Email: chad.burgess@scana.corn

matthew.gissendanner scana, corn



legal counsel for S C E & G  i n  t h i s  p r o c e e d i n g  is as follows: 

J. A s h l e y  Cooper, E s q u i r e  

P a r k e r  P o e  A d a m s  & B e r n s t e i n  LLP 

2 0 0  M e e t i n g  S t r e e t  

Suite 301 

Charleston, South C a r o l i n a  29401 

Phone: (843) 727-2674 

Fax: (843) 727-2680 

Email: a s h l e y c o o p e r @ p a r k e r p o e . c o m  

A l l  c o r r e s p o n d e n c e  a n d  any o t h e r  m a t t e r s  r e l a t i v e  to this p r o c e e d i n g  s h o u l d  be 

a d d r e s s e d  to t h e s e  r e p r e s e n t a t i v e s .  

3. O n  M a y  9, 2 0 1 8 ,  S o l A m e r i c a  SC, LLC and E d g e f i e l d  C o u n t y  S l ,  LLC ( " S o l a r  

D e v e l o p e r s " )  filed w i t h  t h e  C o m m i s s i o n  a R e q u e s t  for M o d i f i c a t i o n ,  r e q u e s t i n g  m o d i f i c a t i o n  o f  

a n  i n t e r c o n n e c t i o n  a g r e e m e n t  b e t w e e n  S C E & G  and S o l A m e r i c a  SC, LLC ( I n t e r c o n n e c t i o n  

A g r e e m e n t " ) ,  e f f e c t i v e  O c t o b e r  4, 2 0 1 6 ,  for a 10 M W  A C  s o l a r  p r o j e c t  to b e  l o c a t e d  i n  E d g e f i e l d  

C o u n t y ,  S o u t h  Carolina. 

4. O n  M a y  9, 2018, S o l a r  D e v e l o p e r s  also filed w i t h  t h e  C o m m i s s i o n  a M o t i o n  to 

M a i n t a i n  S t a t u s  Quo, m o v i n g  t h a t  the C o m m i s s i o n  e n t e r  an o r d e r  t h a t  S o l a r  D e v e l o p e r s '  r i g h t s  

u n d e r  t h e  P o w e r  P u r c h a s e  A g r e e m e n t  b e t w e e n  S C E & G  and E d g e f i e l d  C o u n t y  S 1, LLC ("PP A " ) ,  

e f f e c t i v e  A p r i l  9, 2018 ( " E f f e c t i v e  D a t e " ) ,  b e  p r e s e r v e d  and t h a t  S o l a r  D e v e l o p e r  m a y  p o s t  t h e  

$ 4 5 0 , 0 0 0 . 0 0  c o l l a t e r a l ,  n o m i n a l l y  due on M a y  9, 2018, w i t h i n  t h i r t y  (30) days o f  t h i s  

C o m m i s s i o n ' s  future O r d e r  on t h e  R e q u e s t  for M o d i f i c a t i o n .  

5. I n t e r v e n t i o n  is timely. Solar D e v e l o p e r s  have n o t  s e r v e d  e i t h e r  t h e  R e q u e s t  for 

M o d i f i c a t i o n  o r  t h e  M o t i o n  to M a i n t a i n  Status Quo on SCE&G. No n o t i c e  has b e e n  p u b l i s h e d .  

6. S C E & G  c a n n o t  a d e q u a t e l y  be r e p r e s e n t e d  b y  any o t h e r  p a r t y  to t h i s  p r o c e e d i n g .  
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Private legal counsel for SCE&G in this proceeding is as follows:

J. Ashley Cooper, Esquire
Parker Poe Adams & Bernstein LLP
200 Meeting Street
Suite 301
Charleston, South Carolina 29401
Phone: (843) 727-2674
Fax: (843) 727-2680
Email: ashleycooper parkerpoe.corn

All correspondence and any other matters relative to this proceeding should be

addressed to these representatives.

3. On May 9, 2018, SolAmerica SC, LLC and Edgefield County Sl, LLC ("Solar

Developers") tiled with the Commission a Request for Modification, requesting modification of

an interconnection agreement between SCE&G and SolAmerica SC, LLC (Interconnection

Agreement"), effective October 4, 2016, for a 10 MW AC solar project to be located in Edgefield

County, South Carolina.

4. On May 9, 2018, Solar Developers also filed with the Commission a Motion to

Maintain Status Quo, moving that the Commission enter an order that Solar Developers'ights

under the Power Purchase Agreement between SCE&G and Edgefield County S 1, LLC ("PPA"),

effective April 9, 2018 ("Effective Date"), be preserved and that Solar Developer may post the

$450,000.00 collateral, nominally due on May 9, 2018, within thirty (30) days of this

Commission's future Order on the Request for Modification.

5. Intervention is timely. Solar Developers have not served either the Request for

Modification or the Motion to Maintain Status Quo on SCE&G. No notice has been published.

6. SCE&G cannot adequately be represented by any other party to this proceeding.



S C E & G  h a s  a d i r e c t  a n d  real i n t e r e s t  i n  the C o m m i s s i o n ' s  c o n s i d e r a t i o n  o f  S o l a r  

D e v e l o p e r s '  R e q u e s t  for M o d i f i c a t i o n  b e c a u s e  S C E & G  is a p a r t y  t o  the I n t e r c o n n e c t i o n  

A g r e e m e n t ,  w h i c h  is t h e  b a s i s  for t h e  S o l a r  D e v e l o p e r s '  R e q u e s t  f o r  M o d i f i c a t i o n .  

8. S C E & G  also h a s  a d i r e c t  a n d  r e a l  i n t e r e s t  i n  the C o m m i s s i o n ' s  c o n s i d e r a t i o n  o f  

S o l a r  D e v e l o p e r s '  M o t i o n  to M a i n t a i n  S t a t u s  Q u o  i n  the a b o v e - r e f e r e n c e d  d o c k e t  b e c a u s e  S C E & G  

was a p a r t y  to t h e  PP A w h i c h  is the b a s i s  for S o l a r  D e v e l o p e r s '  M o t i o n  t o  M a i n t a i n  S t a t u s  Quo. 

9. S C E & G  o p p o s e s  S o l a r  D e v e l o p e r s '  R e q u e s t  for M o d i f i c a t i o n ,  w h i c h  r e q u e s t s  t h a t  

the C o m m i s s i o n  m o d i f y  t h e  I n t e r c o n n e c t i o n  A g r e e m e n t  for a s e c o n d  t i m e  a n d  to i m p r o p e r l y  a g a i n  

e x t e n d  t h e  M i l e s t o n e s  u n d e r  t h a t  A g r e e m e n t .  P u r s u a n t  t o  A p p e n d i x  4 o f  t h e  I n t e r c o n n e c t i o n  

A g r e e m e n t ,  R e q u e s t o r s '  R e q u e s t e d  I n t e r c o n n e c t i o n  F a c i l i t i e s  I n - S e r v i c e  Date w a s  D e c e m b e r  8, 

2017. O n  S e p t e m b e r  8, 2 0 1 7 ,  R e q u e s t o r s  r e q u e s t e d  a n d  r e c e i v e d  an e x t e n s i o n  o f  t h e  I n - S e r v i c e  

Date t o  J u n e  30, 2 0 1 8 ,  for a d d i t i o n a l  t i m e  to c o m p l e t e  M i l e s t o n e  4, a m o n g  o t h e r  things. A f u r t h e r  

e x t e n s i o n  is n o t  m a n d a t e d  o r  w a r r a n t e d  u n d e r  t h e  I n t e r c o n n e c t i o n  A g r e e m e n t  a n d  w o u l d  n o t  be 

fair t o  o t h e r s  w i t h  l a t e r  i n t e r c o n n e c t i o n  q u e u e  p o s i t i o n s .  

10. S C E & G  also o p p o s e s  S o l a r  D e v e l o p e r s '  M o t i o n  t o  M a i n t a i n  S t a t u s  Quo w h i c h  i s  

r e a l l y  a r e q u e s t  for t h i s  C o m m i s s i o n  to r e t r o a c t i v e l y  a l t e r  the t e r m s  a n d  c o n d i t i o n s  o f  the n o w -

e x p i r e d  P P  A. Solar Developers were required under the PP A to post the Development Period 

Credit Support within 30 days of the Effective Date of the PP A. By its own terms, the PPA is now 

terminated due to Movants' failure to post this credit support. 1 

1 On May 17, 2018, Solar Developers filed a Request for Expedited Consideration of Pending 
Motion to Maintain Status Quo, arguing that SCE&G "terminated the IA." SCE&G has not 
terminated the IA. SCE&G's May 10th correspondence to Solar Developers noted the termination 
of the PP A. As set forth herein, Solar Developers' failure to post the Development Period Credit 
Support nullifies the PP A and automatically terminates the Agreement without any further action 
on the part of SCE&G. 

3 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

M
ay

21
10:13

AM
-SC

PSC
-D

ocket#
2018-163-E

-Page
5
of68

7. SCE&G has a direct and real interest in the Commission's consideration of Solar

Developers'equest for Modification because SCE&G is a party to the Interconnection

Agreement, which is the basis for the Solar Developers'equest for Modification.

8. SCE&G also has a direct and real interest in the Commission's consideration of

Solar Developers'otion to Maintain Status Quo in the above-referenced docket because SCE&G

was a party to the PPA which is the basis for Solar Developers'otion to Maintain Status Quo.

9. SCE&G opposes Solar Developers'equest for Modification, which requests that

the Commission modify the Interconnection Agreement for a second time and to improperly again

extend the Milestones under that Agreement. Pursuant to Appendix 4 of the Interconnection

Agreement, Requestors'equested Interconnection Facilities In-Service Date was December 8,

2017. On September 8, 2017, Requestors requested and received an extension of the In-Service

Date to June 30, 2018, for additional time to complete Milestone 4, among other things. A further

extension is not mandated or warranted under the Interconnection Agreement and would not be

fair to others with later interconnection queue positions.

10. SCE&G also opposes Solar Developers'otion to Maintain Status Quo which is

really a request for this Commission to retroactively alter the terms and conditions of the now-

expired PPA. Solar Developers were required under the PPA to post the Development Period

Credit Support within 30 days of the Effective Date of the PPA. By its own terms, the PPA is now

terminated due to Movants'ailure to post this credit support.'

On May 17, 2018, Solar Developers filed a Request for Expedited Consideration of Pending
Motion to Maintain Status Quo, arguing that SCE&G "terminated the IA." SCE&G has not
terminated the IA. SCE&G's May 10th correspondence to Solar Developers noted the termination
of the PPA. As set forth herein, Solar Developers'ailure to post the Development Period Credit
Support nullifies the PPA and automatically terminates the Agreement without any further action
on the part of SCE&G.



S C E & G '  s r e s p o n s e s  t o  t h e  R e q u e s t  f o r  M o d i f i c a t i o n  a n d  M o t i o n  t o  M a i n t a i n  S t a t u s  

Q u o  a n d  i t s  p r e s e n c e  i n  t h i s  p r o c e e d i n g  w i l l  p r o v i d e  t h e  C o m m i s s i o n  a n d  i t s  s t a f f  r e l e v a n t  

i n f o r m a t i o n  t o  f o r m  a c o m p l e t e  r e c o r d  u p o n  w h i c h  t h e  C o m m i s s i o n  w i l l  m a k e  i t s  d e c i s i o n .  

CONCLUSION 

For the reasons stated above and pursuant to 10 S.C. Code Ann. Regs. 103-825(A)(3), 

SCE&G respectfully petitions the Commission to intervene in this proceeding and to respond to 

the Request for Modification and the Motion to Maintain Status Quo as a party to this proceeding. 

[SIGNATURE PAGE FOLLOWS] 
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11. SCEkG's responses to the Request for Modification and Motion to Maintain Status

Quo and its presence in this proceeding will provide the Commission and its staff relevant

information to form a complete record upon which the Commission will make its decision.

CONCLUSION

For the reasons stated above and pursuant to 10 S,C. Code Ann. Regs. 103-825(A)(3),

SCE8'cG respectfully petitions the Commission to intervene in this proceeding and to respond to

the Request for Modification and the Motion to Maintain Status Quo as a party to this proceeding.

[SIGNATURE PAGE FOLLOWS]



S o u t h  C a r o l i n a  

M a y  2 1 ,  2 0 1 8  

R e s p e c t f u l l y  S u b m i t t e d ,  

//tt~rJA~ 
K. Chad Burgess, Esquire 
Matthew W. Gissendanner, Esquire 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, South Carolina 29033-3701 
Phone: (803) 217-8141 (Burgess) 
Phone: (803) 217-5359 (Gissendanner) 
Fax: (803) 217-7810 
Email: chad.burgess@scana.com 

matthew.gissendanner@scana.com 

J. Ashley Cooper, Esquire 
Parker Poe Adams & Bernstein LLP 
200 Meeting Street 
Suite 301 
Charleston, South Carolina 29401 
Phone: (843) 727-2674 
Fax: (843) 727-2680 
Email: ashleycooper@parkerpoe.com 

Attorneys for South Carolina Electric & 
Gas Company 
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Respectfully Submitted

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric tk Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)
Phone: (803) 217-5359 (Gissendanner)
Fax: (803) 217-7810
Email: chad.burgess scana.corn

matthew.gissendanner@scana.corn

J. Ashley Cooper, Esquire
Parker Poe Adams & Bernstein LLP
200 Meeting Street
Suite 301
Charleston, South Carolina 29401
Phone: (843) 727-2674
Fax: (843) 727-2680
Email: ashleycooper@parkerpoe.corn

Attorneysfor South Carolina Electric &

Gas Company

Cayce, South Carolina
May 21, 2018



T H E  

P U B L I C  S E R V I C E  C O M M I S S I O N  OF S O U T H  C A R O L I N A  

D O C K E T  N O .  2 0 1 8 - 1 6 3 - E  

) 
SolAmerica SC, LLC and Edgefield County ) 
S 1, LLC - Request for Modification of an ) 
Interconnection Agreement for Solar Project ) 
located in Edgefield County, South Carolina ) 

) 

South Carolina Electric & Gas 
Company's Response in Opposition 
to Motion to Maintain Status Quo 

Movants SolAmerica SC, LLC and Edgefield County Sl, LLC (collectively "Movants" or 

the "Solar Developers") entered into a Power Purchase Agreement ("PP A" or "Agreement") with 

South Carolina Electric & Gas Company ("SCE&G") on April 9, 2018 ("Effective Date"). 

Movants were required under the PP A to post the Development Period Credit Support within 30 

days of the Effective Date of the PP A. The PP A is now terminated due to Mo van ts' failure to post 

this credit support. 1 

Pursuant to 10 S.C. Code Ann. Regs. § 103-829(A) and other applicable rules of practice 

and procedure of the Public Service Commission of South Carolina ("Commission"), SCE&G 

responds in opposition to Movants' Motion to Maintain Status Quo, filed on May 9, 2018 (the 

"Motion"). For the reasons set forth below, SCE&G respectfully requests that the Motion be 

denied. 

1 On May 17, 2018, Mo van ts filed a Request for Expedited Consideration of Pending Motion to 
Maintain Status Quo, arguing that SCE&G "terminated the [Interconnection Agreement]." 
SCE&G has not terminated the Interconnection Agreement. SCE&G's May 10th correspondence 
to Movants noted the termination of the PP A. As set forth herein, Movants' failure to post the 
Development Period Credit Support nullifies the PP A and automatically terminates the Agreement. 
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BEFORE THE

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA

DOCKET NO. 2018-163-E

)
SolAmerica SC, LLC and Edgefield County )
S I, LLC - Request for Modification of an )
Interconnection Agreement for Solar Project )
located in Edgefield County, South Carolina )

South Carolina Electric & Gas
Company's Response in Opposition
to Motion to Maintain Status Quo

Movants SolAmerica SC, LLC and Edgefield County S I, LLC (collectively "Movants" or

the "Solar Developers") entered into a Power Purchase Agreement ("PPA" or "Agreement") with

South Carolina Electric & Gas Company ("SCE&G") on April 9, 2018 ("Effective Date").

Movants were required under the PPA to post the Development Period Credit Support within 30

days of the Effective Date of the PPA. The PPA is now terminated due to Movants'ailure to post

this credit
support.'ursuant

to 10 S.C. Code Ann. Regs. Ij 103-829(A) and other applicable rules of practice

and procedure of the Public Service Commission of South Carolina ("Commission"), SCE&G

responds in opposition to Movants'otion to Maintain Status Quo, filed on May 9, 2018 (the

"Motion"). For the reasons set forth below, SCAG respectfully requests that the Motion be

denied.

'n May 17, 2018, Movants filed a Request for Expedited Consideration of Pending Motion to
Maintain Status Quo, arguing that SCE&G "tetminated the [Interconnection Agreement],"
SCE&G has not terminated the Interconnection Agreement, SCE&G's May 10th correspondence
to Movants noted the termination of the PPA. As set forth herein, Movants'ailure to post the
Development Period Credit Support nullifies the PPA and automatically terminates the Agreement,



Movants plan to construct a 10 MW solar generating facility that will be a Qualifying 

Facility ("QF") as defined by Federal Energy Regulatory Commission ("FERC") Regulation 18 

C.F.R. § 292.204. Movants plan to sell the output of this facility to SCE&G. Movants entered into 

an Interconnection Agreement ("IA") with SCE&G on October 4, 2016. Recently, Movants 

executed a separate PP A with SCE&G on April 9, 2018, wherein Movants were bound by law and 

by the terms of the PPA to act in accordance with the principles of good faith and fair dealing. See, 

e.g., Section 15.8 of the PPA filed in Docket 2018-129-E and incorporated by reference herein. 

Now, a mere 30 days after entering into the PPA and only 14 days after its acceptance for filing by 

the Commission, Movants filed the Motion to delay a required credit posting under the PP A. 

Section 9.3(a) of the PPA clearly provides: 

The Development Period Credit Support shall be posted within thirty (30) calendar 
days of the Effective Date of this Agreement; provided, however, that if such 
Development Period Credit Support is not posted within thirty (30) calendar 
days of the Effective Date of this Agreement, this Agreement shall become null 
and void and deemed to be terminated, without liability of either Party to the 
other Party under this Agreement, as of the thirty-first (31st) calendar day following 
the Effective Date of this Agreement. 

(emphasis added) 

Under the plain terms of the PP A, if the Development Period Credit Support is not posted 

within 30 days of the Effective Date of the PPA, then the PPA becomes null, void, and terminates 

the following day. Movants failed to post the Development Period Credit Support within 30 

calendar days as admitted in the Motion and Mo van ts' Request for Modification, which Movants 

incorporate into their Motion. Therefore, by operation of the express terms of Section 9 .3 (a), the 

PPA automatically became null and void and deemed to be terminated without any action on the 

part of SCE&G to terminate or nullify the Agreement. 
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BACKGROUND

Movants plan to construct a 10 MW solar generating facility that will be a Qualifying

Facility ("QF") as defined by Federal Energy Regulatory Commission ("FERC") Regulation 18

C.F.R. II 292.204. Movants plan to sell the output of this facility to SCE&G. Movants entered into

an Interconnection Agreement ("IA") with SCE&G on October 4, 2016. Recently, Movants

executed a separate PPA with SCE&G on April 9, 2018, wherein Movants were bound by law and

by the terms of the PPA to act in accordance with the principles of good faith and fair dealing. See,

e.g., Section 15.8 of the PPA filed in Docket 2018-129-E and incorporated by reference herein.

Now, a mere 30 days after entering into the PPA and only 14 days after its acceptance for filing by

the Commission, Movants filed the Motion to delay a required credit posting under the PPA.

Section 9.3(a) of the PPA clearly provides:

The Development Period Credit Support shall be posted within thirty (30) calendar
days of the Effective Date of this Agreement; provided, however, that if such
Development Period Credit Support is not posted within thirty (30) calendar
days of the Effective Date of this Agreement, this Agreement shall become null
and void and deemed to be terminated, without liability of either Party to the
other Party under this Agreement, as of the thirty-first (31") calendar day following
the Effective Date of this Agreement.

(emphasis added)

Under the plain teims of the PPA, if the Development Period Credit Support is not posted

within 30 days of the Effective Date of the PPA, then the PPA becomes null, void, and terminates

the following day. Movants failed to post the Development Period Credit Support within 30

calendar days as admitted in the Motion and Movants'equest for Modification, which Movants

incorporate into their Motion. Therefore, by operation of the express terms of Section 9.3(a), the

PPA automatically became null and void and deemed to be terminated without any action on the

part of SCE&G to terminate or nullify the Agreement.



" m a i n t a i n i n g  

t h e  s t a t u s  q u o "  w h e n  d o i n g  so d i r e c t l y  c o n f l i c t s  w i t h  t h e  t e r m s  o f  t h e  P P A .

2 

A s  an i n i t i a l  m a t t e r ,  

M o  v a n  t s '  M o t i o n  d o e s  n o t  p r e s e n t  " a  c o n c i s e  and c o g e n t  s t a t e m e n t  o f  t h e  f a c t s "  to t h e  C o m m i s s i o n  

o r  o t h e r w i s e  p r o v i d e  a p p r o p r i a t e  g r o u n d s  to g r a n t  t h e  r e q u e s t e d  r e l i e f .  See 10 S.C. Code Ann. 

Regs. § 103-829; see also South Carolina Rules of Civil Procedure ("S.C.R.C.P.") § 7(b)(l) 

(motions should "state with particularity the grounds therefor, and ... the relief or order sought."). 

Movants ultimately assert no facts or arguments at all in support of their Motion. Because of 

Movants' failure to allege facts and provide any basis for relief, the Commission should deny the 

Motion as a matter of law. 

Assuming, arguendo, that Movants had stated with particularity the grounds for relief, 

which they did not, there is no basis for relief as a matter of law. From the plain reading of the 

language in Section 9.3(a) of the PPA, it is clear that Movants' failure to post the Development 

Period Credit Support within 30 days voids, nullifies, and terminates the PP A. The PP A by its own 

terms terminates, without any required action on the part of SCE&G to terminate or nullify the 

Agreement. Movants' unilateral failure to post the Development Period Credit Support terminated 

the PPA. 

Movants contend in their Motion that an extension of time under Section 9.3 is needed to 

"align the Project completion date in the [PPA] ... and that certain Interconnection Agreement, 

2 Ironically, Movants seek to preserve the "status quo" with a request that the Commission "should 
Order that Movants' rights under the Power Purchase Agreement shall be preserved and that, 
Movants may post the $450,000.00 collateral, nominally due on May 9, 2018, within thirty (30) 
days of this Commission's future Order on the Request for Modification." Movants' Motion 
masquerades as a motion seeking to maintain the "status quo," but once unmasked Movants' 
Motion is revealed for what it really is-a motion seeking to change the terms of the PPA and the 
operation of the automatic voiding of the PPA under Section 9.3. 
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ARGUMENT

Movants'otion is not based in fact or law and fails to atticulate a basis for "maintaining

the status quo" when doing so directly conflicts with the terms of the PPA. As an initial matter,

Movants'otion does not present "a concise and cogent statement of the facts" to the Commission

or otherwise provide appropriate grounds to grant the requested relief. See 10 S.C. Code Ann.

Regs. tj 103-829; see also South Carolina Rules of Civil Procedure ("S.C.R.C.P.") tj 7(b)(1)

(motions should "state with particularity the grounds therefor, and ... the relief or order sought.").

Movants ultimately assert no facts or arguments at all in support of their Motion. Because of

Movants'ailure to allege facts and provide any basis for relief, the Commission should deny the

Motion as a matter of law.

Assuming, arguendo, that Movants had stated with particularity the grounds for relief,

which they did not, there is no basis for relief as a matter of law. From the plain reading of the

language in Section 9.3(a) of the PPA, it is clear that Movants'ailure to post the Development

Period Credit Support within 30 days voids, nullifies, and terminates the PPA. The PPA by its own

terms terminates, without any required action on the part of SCEXG to terminate or nullify the

Agreement. Movants'nilateral failure to post the Development Period Credit Support terminated

the PPA.

Movants contend in their Motion that an extension of time under Section 9.3 is needed to

"align the Project completion date in the [PPA]...and that certain Interconnection Agreement,

i Ironically, Movants seek to preserve the "status quo" with a request that the Commission "should
Order that Movants'ights under the Power Purchase Agreement shall be preserved and that,
Movants may post the $450,000.00 collateral, nominally due on May 9, 2018, within thirty (30)
days of this Commission's future Order on the Request for Modification." Movants'otion
masquerades as a motion seeking to maintain the "status quo," but once unmasked Movants'otion

is revealed for what it really is—a motion seeking to ~chan e the terms of the PPA and the
operation of the automatic voiding of the PPA under Section 9.3.



S C E & G  . . . .  " F i r s t ,  t h e  P P  A d o e s  n o t  p r o v i d e  f o r  e x t e n s i o n  f o r  t h e  p o s t i n g  

o f  s e c u r i t y - i n  fact, S e c t i o n  9 . 3 ( d )  p e r m i t s  M o v a n t s  t o  c h a n g e  t h e  f o r m  o f  t h e  D e v e l o p m e n t  P e r i o d  

C r e d i t  S u p p o r t  o n l y  w h e n  o t h e r  c r i t e r i a  o f  t h e  P P  A h a v e  b e e n  s a t i s f i e d  a n d  p r o v i d e d  t h a t  t h e  

S u p p o r t  " s h a l l  a t  a l l  t i m e s  s a t i s f y  t h e  r e q u i r e m e n t s  o f  [the P P  A ] . "  T h e  d e s i r e  t o  a l i g n  t h e  t i m e  

p e r i o d s  o f  t h e s e  c o n t r a c t s  d o e s  n o t  c o n s t i t u t e  g r o u n d s  f o r  o r  a d e f e n s e  o f  f a i l u r e  t o  p o s t  t h e  r e q u i r e d  

s e c u r i t y .  T h e  I A  a n d  t h e  P P A  a r e  t w o  s e p a r a t e  a g r e e m e n t s .  I n d e e d ,  S e c t i o n  15.5 o f  t h e  P P A  s t a t e s :  

" [ t ] h e  A g r e e m e n t ,  t o g e t h e r  w i t h  all A t t a c h m e n t s ,  c o n s t i t u t e s  t h e  e n t i r e  a g r e e m e n t  b e t w e e n  t h e  

P a r t i e s  r e l a t i n g  t o  t h e  t r a n s a c t i o n  d e s c r i b e d  h e r e i n  a n d  s u p e r s e d e s  a n y  a n d  all p r i o r  o r a l  o r  w r i t t e n  

u n d e r s t a n d i n g s . "  C o n f o r m i n g  t h e  d a t e s  o f  t w o  s e p a r a t e  a g r e e m e n t s  i s  n o t  a p p r o p r i a t e  o r  n e c e s s a r y  

i n  t h i s  c i r c u m s t a n c e ,  p a r t i c u l a r l y  w h e r e  t h e  P a r t i e s  j u s t  e x e c u t e d  t h e  s e c o n d  c o n t r a c t .  If Movants 

felt this was necessary, they should have raised this during the negotiation of their PPA or raised it 

with the Commission when the PP A was recently filed;3 SCE&G would have been more than 

willing to accommodate Movants and execute the PP A with a Completion Deadline that matched 

the earlier IA deadline so it would not harm or disadvantage other customers later in the 

interconnection queue. 

It should be noted that in a separate filing Movants are requesting more time to start work 

on their Milestone commitments under the IA. See Movants' Request for Modification at page 2.4 

SCE&G previously granted Movants one extension of time to start work on their Milestone tasks 

but Movants failed to initiate any work. Movants now seek a second extension under the IA 
" 

through their Request for Modification. Movants rather remarkably complain to the Commission 

that SCE&G's failure to give a second extension for them to start their work under the IA is the 

3 Section 4.6 of the PPA allowed Movants to align the PPA and the IA by moving the Commercial 
Operation Date Deadline forward and completing the project early. 
4 See also SCE&G's Response in Opposition to Request for Modification filed in this docket on 
even date herewith. 
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between the Movants and SCE&G...." First, the PPA does not provide for extension for the posting

of security—in fact, Section 9.3(d) permits Movants to change the form of the Development Period

Credit Support only when other criteria of the PPA have been satisfied and provided that the

Support "shall at all times satisfy the requirements of [the PPA].'" The desire to align the time

periods of these contracts does not constitute grounds for or a defense of failure to post the required

security. The IA and the PPA are two separate agreements. Indeed, Section 15.5 of the PPA states:

"[t]he Agreement, together with all Attachments, constitutes the entire agreement between the

Parties relating to the transaction described herein and supersedes any and all prior oral or written

understandings." Conforming the dates of two separate agreements is not appropriate or necessary

in this circumstance, particularly where the Parties just executed the second contract, If Movants

felt this was necessary, they should have raised this during the negotiation of their PPA or raised it

with the Commission when the PPA was recently filed;s SCE&G would have been more than

willing to accommodate Movants and execute the PPA with a Completion Deadline that matched

the earlier IA deadline so it would not harm or disadvantage other customers later in the

interconnection queue.

It should be noted that in a separate filing Movants are requesting more time to start work

on their Milestone commitments under the IA. See Movants'equest for Modification at page 2.4

SCE&G previously granted Movants one extension of time to start work on their Milestone tasks

but Movants failed to irutiate any work. Movants now seek a second extension under the IA

through their Request for Modification. Movants rather remarkably complain to the Commission

that SCE&G's failure to give a second extension for them to start their work under the IA is the

Section 4.6 of the PPA allowed Movants to align the PPA and the IA by moving the Commercial
Operation Date Deadline forward and completing the project early.
4 See also SCE&G's Response in Opposition to Request for Modification filed in this docket on
even date herewith.



s h o u l d  n o t  b e  a l l o w e d  t o  u s e  t h e i r  f a i l u r e  t o  

p e r f o r m  u n d e r  t h e  I A  t o  j u s t i f y  a n d  e x c u s e  t h e i r  f a i l u r e  t o  p e r f o r m  u n d e r  t h e  P P  A. 

M o v a n t s '  s e l f - s e r v i n g  b a s i s  t o  e x t e n d  t h e  t i m e  b y  w h i c h  t h e y  m u s t  m a k e  t h e  D e v e l o p m e n t  

P e r i o d  C r e d i t  S u p p o r t  u n d e r  t h e  P P  A, a m e r e  3 0  d a y s  a f t e r  a g r e e i n g  t o  s u c h  t e r m s ,  d e m o n s t r a t e s  

t h a t  M o v a n t s  d i d  n o t  n e g o t i a t e  a n d  e n t e r  i n t o  t h e  P P  A i n  g o o d  faith, a n  e x p l i c i t  r e q u i r e m e n t  u n d e r  

t h e  P P  A. See Section 15. 8 of the PP A. Mo van ts knew and understood that the Development Period 

Credit Support would be due within 30 days of execution. At the time of execution Movants should 

have been in a position to know whether the funding necessary was available to satisfy this key 

term of the PPA. Movants now seek to use the Commission's time for review, plus an additional 

30 days after issuance of a future order on the Movants' Request for Modification, as added time 

to secure financing for the Development Period Credit Support. 

As stated above, SCE&G recently filed the PP A with this Commission. The Commission 

reviewed the terms and conditions of the PP A within the last 30 days and accepted it for filing. As 

the Commission no doubt concluded during its review, the terms and conditions of the PP A are 

standard and reflect a product that was freely entered into by two sophisticated parties. The terms 

of the PPA and Section 9.3(a) in particular are clear. Movants have pied no facts and asserted no 

arguments to the contrary. It would not be in the public interest to allow a party to execute an 

agreement, file it with this Commission, and then within a matter of days seek to rewrite the terms 

of the contract to avoid the clear and unambiguous terms to which it agreed only a matter of days 

pnor. 
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reason they did not perform under the PPA. Movants should not be allowed to use their failure to

perform under the IA to justify and excuse their failure to perform under the PPA.

Movants'elf-serving basis to extend the time by which they must make the Development

Period Credit Support under the PPA, a mere 30 days after agreeing to such terms, demonstrates

that Movants did not negotiate and enter into the PPA in good faith, an explicit requirement under

the PPA. See Section 15.8 of the PPA. Movants knew and understood that the Development Period

Credit Support would be due within 30 days ofexecution. At the time of execution Movants should

have been in a position to know whether the funding necessary was available to satisfy this key

term of the PPA. Movants now seek to use the Commission's time for review, plus an additional

30 days after issuance of a future order on the Movants'equest for Modification, as added time

to secure financing for the Development Period Credit Support.

As stated above, SCEkG recently filed the PPA with this Commission. The Commission

reviewed the terms and conditions of the PPA within the last 30 days and accepted it for filing. As

the Commission no doubt concluded during its review, the terms and conditions of the PPA are

standard and reflect a product that was freely entered into by two sophisticated parties. The terms

of the PPA and Section 9.3(a) in particular are clear. Movants have pled no facts and asserted no

arguments to the contrary. It would not be in the public interest to allow a party to execute an

agreement, file it with this Commission, and then within a matter of days seek to rewrite the terms

of the contract to avoid the clear and unambiguous terms to which it agreed only a matter of days



For the reasons stated above, Movants' Motion to Maintain Status Quo should be denied. 

Cayce, South Carolina 
May 21, 2018 

Respectfully Submitted, 

~VA~&~ 
K. Chad Burgess, Esquire 
Matthew W. Gissendanner, Esquire 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, South Carolina 29033-3701 
Phone: (803) 217-8141 (Burgess) 
Phone: (803) 217-5359 (Gissendanner) 
Fax: (803) 217-7810 
Email: chad.burgess@scana.com 

matthew.gissendanner@scana.com 

J. Ashley Cooper, Esquire 
Parker Poe Adams & Bernstein LLP 
200 Meeting Street 
Suite 301 
Charleston, South Carolina 29401 
Phone: (843) 727-2674 
Fax: (843) 727-2680 
Email: ashleycooper@parkerpoe.com 

Attorneys for South Carolina Electric & 
Gas Company 
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CONCLUSION

For the reasons stated above, Movants'otion to Maintain Status Quo should be denied.

Respectfully Submitted,

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)
Phone: (803) 217-5359 (Gissendanner)
Fax: (803) 217-7810
Email: chad.burgess@scana.corn

matthew,gissendanner@scana.corn

J. Ashley Cooper, Esquire
Parker Poe Adams Ec Bernstein LLP
200 Meeting Street
Suite 301
Charleston, South Carolina 29401
Phone: (843) 727-2674
Fax: (843) 727-2680
Email: ashleycooper@parkerpoe.corn

Attorneysfor South Carolina Electric &
Gas Company

Cayce, South Carolina
May 21, 2018



T H E  

P U B L I C  S E R V I C E  C O M M I S S I O N  O F  S O U T H  C A R O L I N A  

D O C K E T  N O .  2 0 1 8 - 1 6 3 - E  

) 
SolAmerica SC, LLC and Edgefield County ) 
S 1, LLC - Request for Modification of an ) 
Interconnection Agreement for Solar ) 
Project located in Edgefield County, South ) 
Carolina ) 

South Carolina Electric & Gas 
Company's Response in Opposition 
to Request for Modification 

Requesters SolAmerica SC, LLC and Edgefield County S 1, LLC (collectively 

"Requesters" or the "Solar Developers") entered into an Interconnection Agreement ("IA" or 

"Agreement") with South Carolina Electric & Gas Company ("SCE&G") on October 4, 2016, and 

a Power Purchase Agreement ("PPA") on April 9, 2018. Pursuant to Appendix 4 of the IA, 

Requesters' Requested Interconnection Facilities In-Service Date was December 8, 2017. On 

September 8, 2017, Requesters requested and received an extension of the In-Service Date to June 

30, 2018, for additional time to complete Milestone 4, among other things. As the June 30th 

deadline approached, Requesters recently approached SCE&G requesting a second extension, and 

SCE&G participated in initial discussions regarding the requested extension. Ultimately, however, 

SCE&G was unwilling to agree to a second, almost 15-month extension to September 23, 2019, 

and Requesters filed the instant Request for Modification. A further extension is not mandated or 

warranted under the IA and would not be fair to others with later interconnection queue positions. 

Pursuant to 10 S.C. Code Ann. Regs. § 103-829(A) and other applicable rules of practice 

and procedure of the Public Service Commission of South Carolina ("Commission"), SCE&G 

responds in opposition to Requesters' Request for Modification, filed on May 9, 2018 ("Request 
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BEFORE THE

PUBLIC SERVICE COMMISSION OIi'OUTH CAROLINA

DOCKET NO. 2018-163-E

SolAmerica SC, LLC and Edgefteld County
Sl, LLC - Request for Modification of an
Interconnection Agreement for Solar
Project located in Edgefield County, South
Carolina

)

)

) South Carolina Electric & Gas

) Company's Response in Opposition
) to Request for Modification
)

Requestors SolAmerica SC, LLC and Edgefield County S I, LLC (collectively

"Requestors" or the "Solar Developers*') entered into an Interconnection Agreement ("IA" or

"Agreement") with South Carolina Electric & Gas Company ("SCE&G*') on October 4, 2016, and

a Power Purchase Agreement ("PPA") on April 9, 2018. Pursuant to Appendix 4 of the IA,

Requestors'equested Interconnection Facilities In-Service Date was December 8, 2017. On

September 8, 2017, Requestors requested and received an extension of the In-Service Date to June

30, 2018, for additional time to complete Milestone 4, among other things. As the June 30th

deadline approached, Requestors recently approached SCE&G requesting a second extension, and

SCE&G participated in initial discussions regarding the requested extension. Ultimately, however,

SCE&G was unwilling to agree to a second, almost 15-month extension to September 23, 2019,

and Requestors filed the instant Request for Modification. A further extension is not mandated or

warranted under the IA and would not be fair to others with later interconnection queue positions.

Pursuant to 10 S.C. Code Ann. Regs. tj 103-829(A) and other applicable rules of practice

and procedure of the Public Service Conunission of South Carolina ("Commission"), SCE&G

responds in opposition to Requestors'equest for Modification, filed on May 9, 2018 ("Request



M o d i f i c a t i o n "  o r  " R e q u e s t " ) .  S C E & G  r e s p e c t f u l l y  r e q u e s t s  t h a t  t h e  R e q u e s t  b e  d e n i e d  for t h e  

r e a s o n s  e x p l a i n e d  b e l o w .  

BACKGROUND 

Requestors executed the standard South Carolina Interconnection Agreement with SCE&G 

on October 4, 2016, to receive interconnection service for a 10 MW solar generating facility it 

planned to construct. A copy of the IA is attached hereto as Exhibit 1 and incorporated herein. 

Requestors indicated that the generation facility would be a Qualifying Facility ("QF") as defined 

by Federal Energy Regulatory Commission ("FERC") Regulation 18 C.F.R. § 292.204. See 

Exhibit 1 at Appendix 4, "Milestones," which details "critical" construction milestones and 

responsibilities "as agreed to by the Parties." 

Pursuant to Appendix 4, Requestors' Requested Interconnection Facilities In-Service Date 

was December 8, 2017. Id. Requestors made both Milestone payments under Appendix 4. 

Requestors did not, however, complete Milestone 4, clearing for utility facilities and grading, by 

October 17, 2017. On September 8, 2017, Requestors requested and received an extension of the 

In-Service Date to June 30, 2018, for additional time to complete Milestone 4, among other things. 

As the June 30th deadline approached, Requestors recently approached SCE&G requesting a 

second extension, and SCE&G participated in initial discussions regarding the requested 

extension. Ultimately, however, SCE&G was unwilling to agree to a second, almost 15-month 

extension to September 23, 2019, and Requestors filed the instant Request. To date, Requestors 

still have failed to complete Milestone 4, clear and grade the site, as well as the other Milestones. 

SCE&G has performed all of the obligations it can under Appendix 4. SCE&G has 

completed and installed upgrades to its distribution system that are required to interconnect 

Requestors' facility. The remaining item for SCE&G to complete is the installation of 

interconnection assets, but it cannot complete this work due to Requestors' failure to simply clear 
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for Modification" or "Request"). SCE&G respectfully requests that the Request be denied for the

reasons explained below.

BACKGROUND

Requestors executed the standard South Carolina Interconnection Agreement with SCE&G

on October 4, 2016, to receive interconnection service for a 10 MW solar generating facility it

planned to construct. A copy of the IA is attached hereto as Exhibit I and incorporated herein.

Requestors indicated that the generation facility would be a Qualifying Facility {"QF") as defined

by Federal Energy Regulatory Commission {"FERC*') Regulation 18 C.F.R. II 292.204. See

Exhibit 1 at Appendix 4, "Milestones," which details "critical" construction milestones and

responsibilities "as agreed to by the Parties."

Pursuant to Appendix 4, Requestors* Requested Interconnection Facilities In-Service Date

was December 8, 2017. Id. Requestors made both Milestone payments under Appendix 4.

Requestors did not, however, complete Milestone 4, clearing for utility facilities and grading, by

October 17, 2017. On September 8, 2017, Requestors requested and received an extension of the

In-Service Date to June 30, 2018, for additional time to complete Milestone 4, among other things.

As the June 30th deadline approached, Requestors recently approached SCE&G requesting a

second extension, and SCE&G participated in initial discussions regarding the requested

extension. Ultimately, however, SCE&G was unwilling to agree to a second, almost 15-month

extension to September 23, 2019, and Requestors filed the instant Request. To date, Requestors

still have failed to complete Milestone 4, clear and grade the site, as well as the other Milestones.

SCE&G has performed all of the obligations it can under Appendix 4. SCE&G has

completed and installed upgrades to its distribution system that are required to interconnect

Requestors'acility. The remaining item for SCE&G to complete is the installation of

interconnection assets, but it cannot complete this work due to Requestors'ailure to simply clear



V i c e  

P r e s i d e n t  o f  S C E & G - T r a n s m i s s i o n  s i g n e d  the IA w i t h  Requestors. R e q u e s t o r s ,  w i t h  full 

k n o w l e d g e  o f  t h e  t e r m s  and c o n d i t i o n s  o f  the IA, i n c l u d i n g  the M i l e s t o n e s  u n d e r  t h e  e x t e n d e d  

deadline, r e c e n t l y  n e g o t i a t e d  a PP A w i t h  e m p l o y e e s  o f  SCE&G who reside o u t s i d e  o f  and are 

s e p a r a t e  from S C E & G ' s  T r a n s m i s s i o n  d e p a r t m e n t .  T h o u g h  R e q u e s t o r s  a p p a r e n t l y  n o w  d e s i r e  

' a l i g n e d  t i m e l i n e s '  b e t w e e n  t h e  IA and P P  A, R e q u e s t o r s  did n o t  a t t e m p t  to n e g o t i a t e  t h o s e  

t i m e l i n e s  i n  t h e  P P  A w h i c h  was e x e c u t e d  s l i g h t l y  o v e r  a m o n t h  ago. 

R e q u e s t o r s ,  at a late stage b e f o r e  the c u r r e n t  J u n e  3 0 t h  I n - S e r v i c e  due date, h a v e  n o w  filed 

a r e q u e s t  to m o d i f y  t h e  IA to a l l o w  for a s e c o n d  e x t e n s i o n  o f  time i n  a d d i t i o n  to t h e  one t h e y  

r e c e i v e d  o n  S e p t e m b e r  8, 2017. In m a k i n g  this R e q u e s t ,  Requestors w r o n g l y  a t t e m p t  to l i n k  t h e i r  

failure to p e r f o r m  u n d e r  t h e  I A  as t h e  r e a s o n  t h e y  f a i l e d  to p e r f o r m  u n d e r  t h e i r  r e c e n t l y  e x e c u t e d  

PPA.

1 

ARGUMENT 

Requestors seek to amend their IA pursuant to Section 12.12 of the Agreement which gives 

either Party the right to make a unilateral filing with the Commission to modify this Agreement 

with respect to any rates, terms and conditions, charges, or classifications of service. This 

modification should be denied based on the plain language of the IA because the extension will 

impact others in the queue and seeks attainment of a Milestone that was previously delayed, and 

because Requestors' delay is intentional or unwarranted. 

1 See SCE&G's Response in Opposition to Motion to Maintain Status Quo filed in this docket on 
even date herewith. 

3 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

M
ay

21
10:13

AM
-SC

PSC
-D

ocket#
2018-163-E

-Page
16

of68

and grade the site. Requestors did not meet the initial deadline to clear the site, likely will not

meet the extended deadline, and now want another extension to complete this task.

Requestors negotiated the IA with employees of SCE&G-Transmission. The Vice

President of SCE&G-Transmission signed the IA with Requestors. Requestors, with full

knowledge of the terms and conditions of the IA, including the Milestones under the extended

deadline, recently negotiated a PPA with employees of SCE&G who reside outside of and are

separate from SCE&G's Transmission department. Though Requestors apparently now desire

'aligned timelines'etween the IA and PPA, Requestors did not attempt to negotiate those

timelines in the PPA which was executed slightly over a month ago.

Requestors, at a late stage before the current June 30th In-Service due date, have now filed

a request to modify the IA to allow for a second extension of time in addition to the one they

received on September 8, 2017. In making this Request, Requestors wrongly attempt to link their

failure to perform under the IA as the reason they failed to perfotm under their recently executed

PPA 'RGUMENT
Requestors seek to amend their IA pursuant to Section 12.12 of the Agreement which gives

either Party the right to make a unilateral filing with the Commission to modify this Agreement

with respect to any rates, terms and conditions, charges, or classifications of service. This

modification should be denied based on the plain language of the IA because the extension will

impact others in the queue and seeks attainment of a Milestone that was previously delayed, and

because Requestors'elay is intentional or unwarranted.

'ee SCE&G's Response in Opposition to Motion to Maintain Status Quo filed in this docket on
even date herewith.



P a r t y  a f f e c t e d  b y  t h e  failure to m e e t  a m i l e s t o n e  shall n o t  u n r e a s o n a b l y  

w i t h h o l d  a g r e e m e n t  to s u c h  a n  a m e n d m e n t  u n l e s s  (1) it will s u f f e r  s i g n i f i c a n t  

u n c o m p e n s a t e d  e c o n o m i c  o r  o p e r a t i o n a l  h a r m  from t h e  delay, (2) t h e  d e l a y  will 

m a t e r i a l l y  affect the schedule of another Interconnection Customer with 
subordinate Queue Position, (3) attainment of the same milestone has previously 
been delayed, or (4) it has reason to believe that the delay in meeting the 
milestone is intentional or unwarranted notwithstanding the circumstances 
explained by the Party proposing the amendment. 

(emphasis added) 

Section 6.2 also requires that the Requestors "immediately notify [SCE&G] of the 

reason(s) for not meeting the milestone" and propose the earliest date by which it can meet the 

Milestone. Through the IA, amendment and extensions of Milestones is a managed process which 

must be done with the least impact to the in-service deadline. 

a. Further delay may impact other Interconnection Customers 

The intent and language of the IA, adopted from the South Carolina Interconnection 

Procedure and Agreement, is to appropriately balance the needs of Interconnecting Customers, 

Utilities and the public interest, to prevent disparate treatment of others in the queue and to 

alleviate queue congestion. It requires both parties to move forward in good faith and prevents 

one party from benefiting from no action. Therefore, extensions of Milestones must be noted early 

and cause the least amount of delay possible-not twice requested with no effort to start to address 

the Milestone as in the case of Requestors. Indeed, in similar circumstances, the Federal Energy 

Regulatory Commission noted that extensions of Milestones may present harm to later queued 

interconnection customers in the form of uncertainty, cascading restudies, and shifted costs 

necessitated ifthe project is removed from the queue at a later date. See, e.g., Midcontinent Indep. 
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While the IA allows for amendment under Section 12.12, this must be read in connection

with Section 6.2, Milestones, which puts limits on when Milestones may be extended including

when a prior extension has been provided. Section 6.2 provides:

The Party affected by the failure to meet a milestone shall not unreasonably
withhold agreement to such an amendment unless (I) it will suffer significant
uncompensated economic or operational harm from the delay, (2) the delay will
materially affect the schedule of another Interconnection Customer with
subordinate Queue Position, (3) attainment of the same milestone has previously
been delayed, or (4) it has reason to believe that the delay in meeting the
milestone is intentional or unwarranted notwithstanding the circumstances
explained by the Party proposing the amendment.

(emphasis added)

Section 6.2 also requires that the Requestors "immediately notify [SCE&Cr] of the

reason(s) for not meeting the milestone" and propose the earliest date by which it can meet the

Milestone. Through the IA, amendment and extensions ofMilestones is a managed process which

must be done with the least impact to the in-service deadline.

a. Further delcty mtty impact other Interconnection Cttstotners

The intent and language of the IA, adopted from the South Carolina Interconnection

Procedure and Agreement, is to appropriately balance the needs of Interconnecting Customers,

Utilities and the public interest, to prevent disparate treatment of others in the queue and to

alleviate queue congestion. It requires both parties to move forward in good faith and prevents

one party from benefiting from no action. Therefore, extensions ofMilestones must be noted early

and cause the least amount of delay possible—not twice requested with no effort to start to address

the Milestone as in the case of Requestors. Indeed, in similar circumstances, the Federal Energy

Regulatory Commission noted that extensions of Milestones may present harm to later queued

interconnection customers in the form of uncertainty, cascading restudies, and shifted costs

necessitated if the project is removed from the queue at a later date. See, e.g., Midcontinent Indep.



Operator, Inc., 147 FERC ~ 61,198, 62,108 (2014) (stating the Commission's goal of 

"discouraging speculative or unviable projects from entering the queue [and] getting projects that 

are not making progress toward commercial operation out of the queue"). 

SCE&G has moved forward under the IA and discharged its obligations. SCE&G has also 

worked with Requestors to provide an extension of the Milestones. However, SCE&G cannot 

continue to grant repeated and continued extensions for Milestone 4 and the other Milestones 

where it can cause harm to other later queued customers. SCE&G administers its queue in a 

comparable, non-discriminatory manner and cannot bestow preferential treatment and grant an 

extension where the IA itself does not envision the grant of an extension. Granting Requestors' 

Request is not warranted and not fair to later queued customers. 

b. Requestors seeks extension of a Milestone it previously had extended 

As noted above, Requestors have previously sought and received an extension of all 

Milestones, including Milestone 4. Thus, this extension is directly addressed in Section 6.2, 

"attainment of the same milestone has previously been delayed." Despite SCE&G's providing an 

extension of more than seven months, Requestors have not even started to accomplish Milestone 

4. As stated above, Milestone 4 is a simple and discrete task. Yet, Requestors have not even 

started this task and provide no explanation for their failure. 

c. Requestors failure to meet Milestone 4 is intentional or unwarranted 

The Request for Modification does not sufficiently set forth the reasons that Requestors 

failed to complete Milestone 4 or the other Milestones by the extended date. Requestors argue 

that concerns about tariffs on solar modules, market conditions, and temporary and recent lease 
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Sys. Operator, Inc., 147 FERC $ 61,198, 62,108 (2014) (stating the Commission's goal of

"discouraging speculative or unviable projects from entering the queue [and] getting projects that

are not making progress toward commercial operation out of the queue").

SCE&G has moved forward under the IA and discharged its obligations. SCE&G has also

worked with Requestors to provide an extension of the Milestones. However, SCE&G cannot

continue to grant repeated and continued extensions for Milestone 4 and the other Milestones

where it can cause harm to other later queued customers. SCE&G administers its queue in a

comparable, non-discriminatory manner and caimot bestow preferential treatment and grant an

extension where the IA itself does not envision the grant of an extension. Granting Requestors'equest

is not warranted and not fair to later queued customers.

b. Requestors seeks extension ofa Milestone itpreviously had extended

As noted above, Requestors have previously sought and received an extension of all

Milestones, including Milestone 4. Thus, this extension is directly addressed in Section 6.2,

"attainment of the same milestone has previously been delayed." Despite SCE&G's providing an

extension of more than seven months, Requestors have not even started to accomplish Milestone

4. As stated above, Milestone 4 is a simple and discrete task. Yet, Requestors have not even

started this task and provide no explanation for their failure.

c. Requestorsfailure to meet Milestone 4 is intentional or unwarranted

The Request for Modification does not sufficiently set forth the reasons that Requestors

failed to complete Milestone 4 or the other Milestones by the extended date. Requestors argue

that concerns about tariffs on solar modules, market conditions, and temporary and recent lease



" t h e  d e l a y  i n  m e e t i n g  t h e  m i l e s t o n e  

is i n t e n t i o n a l  o r  u n w a r r a n t e d  n o t w i t h s t a n d i n g  t h e  c i r c u m s t a n c e s  e x p l a i n e d  b y  t h e  P a r t y  p r o p o s i n g  

t h e  a m e n d m e n t . "  

R e q u e s t o r s  c o r r e c t l y  a c k n o w l e d g e ,  h o w e v e r ,  t h a t  S C E & G  h a s  c o m p l e t e d  i t s  o b l i g a t i o n s  

u n d e r  t h e  I A ,  d e s p i t e  t h e  p u r p o r t e d  u n c e r t a i n t i e s  c i t e d  b y  R e q u e s t o r s .  I n d e e d ,  S C E & G  c o n t i n u e d  

t o  m o v e  f o r w a r d  w i t h  t h e  r e m a i n i n g  i t e m s  o f  t h e  i n t e r c o n n e c t i o n  u n t i l  t h e i r  e f f o r t s  w e r e  h a l t e d  b y  

R e q u e s t o r s '  c o n t i n u e d  f a i l u r e  to c o m p l e t e  M i l e s t o n e  4, s i t e  c l e a r i n g  a n d  g r a d i n g .  T h u s ,  to b e  c l e a r ,  

R e q u e s t o r s '  d e s i r e  f o r  a s e c o n d  e x t e n s i o n ,  i n c l u d i n g  a n  e x t e n s i o n  o f  M i l e s t o n e  4, is i n  n o  w a y  

b a s e d  o n  a n y  d e l a y  o r  f a i l u r e  b y  S C E & G .  

2 

R e q u e s t o r s '  o n l y  o t h e r  s t a t e d  b a s i s  f o r  a s e c o n d  e x t e n s i o n  o f  t h e  M i l e s t o n e s  is to a l i g n  t h e  t e r m s  

o f  t h e  I A  w i t h  t h e  P P  A. R e q u e s t o r s  e x e c u t e d  t h e  P P A  t h i r t y  ( 3 0 )  d a y s  p r i o r  to f i l i n g  t h e  R e q u e s t .  

T o  t h e  e x t e n t  R e q u e s t o r s  w a n t e d  to c o o r d i n a t e  t h e  t i m e l i n e s  o f  t h e  t w o  d o c u m e n t s ,  i t  c o u l d  h a v e  

d o n e  so 3 0  days a g o  d u r i n g  i t s  n e g o t i a t i o n s  w i t h  S C E & G .  B o t h  d o c u m e n t s  a r e  s e p a r a t e  

a g r e e m e n t s  a n d  s t a t e  as s u c h  i n  t h e i r  t e r m s .  U n d e r  S e c t i o n  12.5 o f  t h e  I A ,  t h e  a g r e e m e n t  

" c o n s t i t u t e s  t h e  e n t i r e  a g r e e m e n t  b e t w e e n  t h e  P a r t i e s  . . .  [and] [ t ] h e r e  a r e  no o t h e r  a g r e e m e n t s ,  

r e p r e s e n t a t i o n s ,  w a r r a n t i e s ,  o r  c o v e n a n t s  w h i c h  c o n s t i t u t e  a n y  p a r t  o f  t h e  c o n s i d e r a t i o n  for, o r  a n y  

c o n d i t i o n  t o ,  e i t h e r  P a r t y ' s  c o m p l i a n c e  w i t h  its o b l i g a t i o n s  u n d e r  t h i s  A g r e e m e n t . "  
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conditions purportedly created uncertainty and an extension is therefore warranted.~ While these

explanations suggest the speculative nature of this project, these conditions do not explain

Requestors'ailure to even clear and grade the site over one and a half years. The tasks that

Requestors do list in their Request for Modification, such as obtaining tax abatement from

Edgefield County, are preliminary tasks that are often performed prior to obtaining an IA and are

tasks that are not referenced in the IA. In short, they do not demonstrate how Requestors moved

forward diligently on the Milestones for this project. Rather, this situation also appears to fall

clearly under Section 6.2 as SCE&G has reason to believe that "the delay in meeting the milestone

is intentional or unwatYanted notwithstanding the circumstances explained by the Party proposing

the amendment."

Requestors correctly acknowledge, however, that SCE&G has completed its obligations

under the IA, despite the purported uncertainties cited by Requestors. Indeed, SCE&G continued

to move forward with the remaining items of the interconnection until their efforts were halted by

Requestors'ontinued failure to complete Milestone 4, site clearing and grading. Thus, to be clear,

Requestors'esire for a second extension, including an extension of Milestone 4, is in no way

based on any delay or failure by SCF&G.

"- Requestors'nly other stated basis for a second extension of the Milestones is to align the terms
of the IA with the PPA. Requestors executed the PPA thirty (30) days prior to filing the Request.
To the extent Requestors wanted to coordinate the timelines of the two documents, it could have
done so 30 days ago during its negotiations with SCE&G. Both documents are separate
agreements and state as such in their terms. Under Section 12.5 of the IA, the agreement
"constitutes the entire agreement between the Parties...[and] [t]here are no other agreements,
representations, warranties, or covenants which constitute any part of the consideration for, or any
condition to, either Party's compliance with its obligations under this Agreement."



For the reasons set forth above, Requestors' Request for Modification should be denied. 

Cayce, South Carolina 
May 21, 2018 

Respectfully Submitted, 

~1J))J~ 
K. Chad Burgess, Esquire 
Matthew W. Gissendanner, Esquire 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, South Carolina 29033-3701 
Phone: (803) 217-8141 (Burgess) 
Phone: (803) 217-5359 (Gissendanner) 
Fax: (803)217-7810 
Email: chad.burgess@scana.com 

matthew.gissendanner@scana.com 

J. Ashley Cooper, Esquire 
Parker Poe Adams & Bernstein LLP 
200 Meeting Street 
Suite 301 
Charleston, South Carolina 29401 
Phone: (843) 727-2674 
Fax: (843) 727-2680 
Email: ashleycooper@parkerpoe.com 

Attorneys for South Carolina Electric & 
Gas Company 
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CONCLUSION

For the reasons set forth above, Requestors'equest for Modification should be denied.

Respectfully Submitted,

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, South Carolina 29033-3701
Phone: (803) 217-8141 (Burgess)
Phone: (803) 217-5359 (Gissendanner)
Fax: (803) 217-7810
Email: chad.burgess@scana.corn

matthew.gissendanner scana.corn

J. Ashley Cooper, Esquire
Parker Poe Adams & Bernstein LLP
200 Meeting Street
Suite 301
Charleston, South Carolina 29401
Phone: (843) 727-2674
Fax: (843) 727-2680
Email: ashleycooper parkerpoe.corn

Attorneysfor South Carolina Electric &

Gas Company

Cayce, South Carolina
May 21, 2018
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SOUTH CAROLINA

GENERATOR INTERCONNECTION AGREEMENT

SCGIP interconnection Agreement
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lntercO{lnection A9[Efement ("Agreement") is made and entered into this ii_ 
day of 1DC.-i- • , 20fu by South Carolina Electric & Gas Company ("Utility"), 
and SolAmerica SC, LLC ("Interconnection Customer") each hereinafter 
sometimes referred to individually as "Party" or both referred to collectively as the 
"Parties." 

Utility Information 

Utility: South Carolina Electric & Gas Company 

Attention; Manager - Electric Transmission Support 

Address: 220 Operation Way, Mail_C_ode .J36 . 

City: _____ c~ay..,._c~e _________ State: SC Zip: 29033 

Phone: ........ _ _o;8=0=3--=2'-'-17=--=21~7'"'""5'---- Fax: 803-933-7046 
---=..:::;..=..=.:;.~=-=-=---

Email: ·-"----'E=l=e=ct=ri=cT ..... r;,..;;a~n=s;.:.m=is=s;,.;io .... h.,.@,...s=c=·a ... n""a""'.co'-"-'-'m-'--~---

Interconnection Customer Information 

Interconnection Customer: ___ s"'""o.,_l'""A"""m"'""e'"'"'ri=c=a""""S'"""C"-'-"'L=L=C _________ _ 

Attention: George N. Mori 

Address: 1819 Peachtree Road, Suite 100 

City: __ __,_A~t=la~nt=a'--________ State: GA Zip: 30309 

Phonet,..--_4....,..0~4-~3_5_1-_8~17~5 __ Other: 404-351-8175 

EmaU:. __ __.,g~m_,_,o=rl,,.,@""s""'o:;..:;la=m=. , =e=ric=a=e""'n __ e .... rg,....y ___ .c .... o .... m~---

Interconnection Request ID No: 20151106002 

In consideration of the mutual covenants set forth herein, the Parties agree as 
follows: 
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This Intercoftnection Agreement ("Agreement") is made and entered into this 5
day of ()CA, 20+ by South Carolina Electric 8 Gas Com an ("Utilityx),

and SolAmerica SC LLC {"Interconnection Customer") each hereinafter
sometimes referred to individually as "Party" or both referred to collectiveiy as the
"Parties."

Utility information

Utility; South Carolina Electric Ir Gas Com an

Attention: Mana er — Electric Transmission Su ort

Address: 220 0 eration Wa Mail Code J36

City: Ca ce

Phone: 803-217-2175

State: SC Zip: 29033

Fax: 803-933-7046

Email: ElectricTransmission scana,corn

Interconnection Customer Information

interconnection Customer: SolAmerica SC LLC

Attention: Geor e N. Mori

Address: 1819 Peachtree Road Suite 100

City: Atlanta State: GA Zip: 30309

Phone: 404-351-8175 Other: 404-351-8175

Email: mori solamericaener .com

interconnection Request ID No: 20151106002

In consideration of the mutual covenants set forth herein, the Parties agree as
follows:

SCGIP Interconnection Agreement



Scope and Limitations of Agreement 

1 .1 Applicability 

Exhibit 1 
Page 5 of 48 

This Agreement shall be used for all Interconnection Requests submitted 
under the South Carolina Generator Interconnection Procedures except for 
those submitted under the 20 kW Inverter Process in Section 2 of the 
Standard. 

1.2 Purpose 

This Agreement governs the terms and conditions under which the 
Interconnection Customer's Generating Facility will interconnect with, and 
operate in parallel with, the Utility's System. 

1.3 No Agreement to Purchase or Deliver Power or RECs 

This Agreement does not constitute an agreement to purchase or deliver 
the Interconnection Customer's power or Renewable Energy Certificates 
(RECs). The purchase or delivery of power, RECs that might result from the 
operation of the Generating Facility, and other services that the 
Interconnection Customer may require will be covered under separate 
agreements, if any. The Interconnection Customer will be responsible for 
separately making all necessary arrangements (including scheduling) for 
delivery of electricity with the applicable Utility. 

1.4 Limitations 

Nothing in this Agreement is intended to affect any other agreement 
between the Utility and the Interconnection Customer. 

1.5 Responsibilities of the Parties 

1.5.1 The Parties shall perform all obligations of this Agreement in 
accordance with all Applicable Laws and Regulations, Operating 
Requirements, and Good Utility Practice. 

1.5.2 The Interconnection Customer shall construct, interconnect, operate 
and maintain its Generating Facility and construct, operate, and 
maintain its Interconnection Facilities in accordance with the 
applicable manufacturer's recommended maintenance schedule, 
and in accordance with this Agreement, and with Good Utility 
Practice. 
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Article 1. Scope and Limitations of Agreement

~All x 4

This Agreement shall be used for all Interconnection Requests submitted
under the South Carolina Generator Interconnection Procedures except for
those submitted under the 20 kW Inverter Process in Section 2 of the
Standard.

1.2 'Pur ose

This Agreement governs the terms and conditions under which the
Interconnection Customer's Generating Facility will interconnect with, and
operate in parallel with, the Utility's System.

1.3 No A reement to Purchase or Deliver Power or RECs

This Agreement does not constitute an agreement to purchase or deliver
the interconnection Customer's power or Renewable Energy Certificates
(RECs). The purchase or delivery of power, RECs that might result from the
operation of the Generating Facility, and other services that the
Interconnection Customer may require will be covered under separate
agreements, if any. The )nterconnection Customer will be responsible for
separately making all necessary arrangements (including scheduling) for
delivery of electricity with the applicable Utility.

1.4 Limitations

Nothing in this Agreement is intended to affect any other agreement
between the Utility and the Interconnection Customer.

1.5 Res onsibilities of the Parties

1.5.1 The Parties shall perform all obligations of this Agreement in
accordance with all Applicable Laws and Regulations, Operating
Requirements, and Good Utility Practice.

1.5.2 The Interconnection Customer shall construct, interconnect, operate
and maintain its Generating Facility and construct, operate, and
maintain its Interconnection Facilities in accordance with the
applicable manufacturer's recommended maintenance schedule,
and in accordance with this Agreement, and with Good Utility
Practice.

SCGIP Interconnection Agreement



Utility shall construct, operate, and maintain its System and 

Interconnection Facilities in accordance with t h i s  Agreement, and 

with Good U t i l i t y  Practice. 

1.5.4 T h e  Interconnection Customer agrees to c o n s t r u c t  its facilities or 

systems in accordance with applicable specifications t h a t  meet o r  

exceed t h o s e  provided by t h e  National Electrical Safety Code, 

National Electrical Code, t h e  American National Standards Institute, 

IEEE, Underwriters' Laboratories, and Operating Requirements in 

e f f e c t  a t  the time o f  construction and o t h e r  applicable national and 

state codes and standards. The Interconnection C u s t o m e r  agrees to 

design, install, maintain, and operate its Generating Facility so as t o  

reasonably minimize the likelihood o f  a disturbance adversely 

affecting o r  impairing the System o r  equipment o f  the Utility and any 

Affected Systems. 

1.5.5 Each Party shall operate, maintain, repair, and inspect, and shall be 

f u l l y  responsible f o r  t h e  facilities that it now o r  subsequently may own 

unless otherwise specified in the Appendices to this Agreement. 

Each Party shall be responsible f o r  the safe installation, 

maintenance, repair and condition o f  t h e i r  respective lines and 

appurtenances on t h e i r  respective sides o f  the p o i n t  o f  change o f  

ownership. T h e  Utility and the Interconnection Customer, as 

appropriate, shall provide Interconnection Facilities t h a t  adequately 

protect the Utility's System, personnel, and o t h e r  persons from 

damage and injury. T h e  allocation o f  responsibility f o r  the design, 

installation, operation, maintenance and ownership o f  

Interconnection Facilities shall b e  delineated in the Appendices to 

this Agreement. 

1.5.6 T h e  Utility shall coordinate with all Affected Systems to support the 

interconnection. 

1.5.7 The Interconnection C u s t o m e r  is responsible f o r  reviewing the NERC 

registration requirements, registering when applicable and 

complying with the a p p l i c a b l e  Electric Reliability Organization (ERO) 

reliability standards. 

1.6 D i s c o n n e c t  Switch Required 

The Interconnection C u s t o m e r  shall install a manual l o a d - b r e a k  disconnect 

switch o r  safety switch as a c l e a r  visible indication o f  switch position 

between the Utility System and the Interconnection Customer. T h e  switch 

m u s t  have padlock provisions f o r  locking in the open position. T h e  switch 

m u s t  be visible to, and accessible to Utility personnel. T h e  switch must be 

in visible sight o f  where t h e  Utilities' interconnection facilities meet the 
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1.5.3 The Utility shall construct, operate, and maintain its System and
Interconnection Facilities in accordance with this Agreement, and
with Good Utility Practice.

1.5.4 The Interconnection Customer agrees to construct its facilities or
systems in accordance with applicable specifications that meet or
exceed those provided by the National Electrical Safety Code,
National Electrical Code, the American National Standards Institute,
IEEE, Underwriters'aboratories, and Operating Requirements in

effect at the time of construction and other apphcable national and
state codes and standards. The Interconnection Customer agrees to
design, install, maintain, and operate its Generating Facility so as to
reasonably minimize the likelihood of a disturbance adversely
affecting or impairing the System or equipment of the Utility and any
Affected Systems.

1.5.5 Each Party shall operate, maintain, repair, and inspect, and shall be
fully responsible for the facilities that it now or subsequently may own
unless otherwise specified in the Appendices to this Agreement.
Each Party shall be responsible for the safe installation,
maintenance, repair and condition of their respective lines and
appurtenances on their respective sides of the point of change of
ownership. The Utility and the Interconnection Customer, as
appropriate, shall provide Interconnection Facilities that adequately
protect the Utility's System, personnel, and other persons from
damage and injury. The allocation of responsibility for the design,
installation, operation, maintenance and ownership of
Interconnection Facilities shall be delineated in the Appendices to
this Agreement.

1.5.6 The Utility shall coordinate with ail Affected Systems to support the
interconnection.

1.5.7 The Interconnection Customer is responsible for reviewing the NERO
registration requirements, registering when applicable and
complying with the applicable Electric Reliability Organization {ERO)
reliability standards.

1.6 Disconnect Switch Re uired

The Interconnection Customer shall install a manual load-break disconnect
switch or safety switch as a clear visible indication of switch position
between the Utility System and the Interconnection Customer. The switch
must have padlock provisions for locking in the open position. The switch
must be visible to, and accessible to Utility personnel. The switch must be
in visible sight of where the Utilities'nterconnection facilities meet the

SCGIP Interconnection Agreetnent
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I n t e r c o n n e c t i o n  C u s t o m e r ' s  f a c i l i t i e s .  T h e  switch m u s t  b e  labeled 

" G e n e r a t o r  D i s c o n n e c t  S w i t c h . "  T h e  switch m a y  isolate t h e  I n t e r c o n n e c t i o n  

C u s t o m e r  and its associated load f r o m  t h e  Utility's System o r  d i s c o n n e c t  

only t h e  G e n e r a t o r  from t h e  U t i l i t y ' s  S y s t e m  and shall b e  a c c e s s i b l e  t o  t h e  

U t i l i t y  a t  all times. T h e  Utility, in i t s  s o l e  discretion, d e t e r m i n e s  if the switch 
is suitable. 

1.7 Parallel Operation Obligations 

Once the Generating Facility has been authorized to commence parallel 
operation, the Interconnection Customer shall abide by all rules and 
procedures pertaining to the parallel operation of the Generating Facility in 
the applicable control area, including, but not limited to: 1) any rules and 
procedures concerning the operation of generation set forth in Commission~ 
approved tariffs or by the applicable system operator(s) for the Utility's 
System and; 2) the Operating Requirements set forth in Appendix 5 of this 
Agreement. 

1.8 Metering 

The lnterconnection Customer shall be responsible for the Utilify's 
reasonable and necessary cost for the purchase, installation, operation, 
maintenance, testing, repair, and replacement of metering and data 
acquisition equipment specified in Appendices 2 and 3 of this Agreement. 
The Interconnection Customer's metering (and data acquisition, as 
required) equipment shall conform to applicable industry rules and 
Operating Requirements. 

1.9 Reactive Power 

1.9.1 The Interconnection Customer shall design its Generating Facility to 
maintain a composite power delivery at continuous rated power 
output at the Point of Interconnection at a power factor within the 
range of 0.95 leading to 0.95 lagging, unless the Utility has 
established different requirements that apply to all similarly situated 
generators in the control area on a comparable basis. The 
requirements of this paragraph shall not apply to wind generators. 

1.9.2 The Utility is required to pay the Interconnection Customer for 
reactive power that the Interconnection Customer provides or 
absorbs from the Generating Facility when the Utility requests the 
Interconnection Customer to operate its Generating Facility outside 
the range specified in Article 1.8.1 or the range established by the 
Utility that applies to all similarly situated generators in the control 
area. In addition, if the Utility pays its own or affiliated generators for 
reactive power service within the specified range, it must also pay 
the Interconnection Customer. 

SCGIP Interconnection Agreement 4 
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Interconnection Customer's facilities. The switch must be labeled
"Generator Disconnect Switch." The switch may isolate the Interconnection
Customer and its associated load from the Utility's System or disconnect
only the Generator from the Utility's System and shall be accessible to the
Utility at all times. The Utility, in its sole discretion, determines if the switch
is suitable.

1.7 Parallel 0 eration Obli ations

Once the Generating Facility has been authorized to commence paragei
operation, the Interconnection Customer shall abide by all rules and
procedures pertaining to the parallel operation of the Generating Facility in
the applicable control area, including, but not limited to: 1) any rules and
procedures concerning the operation of generation set forth in Commission-
approved tadiffs or by the applicable system operator(s) for the Utility's
System and; 2) the Operating Requirements set forth in Appendix 5 of this
Agreement.

1.8 ~Meterin

The Interconnection Customer shall be responsible for the Utility's
reasonable and necessary cost for the purchase, installation, operation,
maintenance, testing, repair, and replacement of metering and data
acquisition equipment specified in Appendices 2 and 3 of this Agreement.
The Interconnection Customer's metering (and data acquisition, as
required) equipment shall conform to applicable industry rules and
Operating Requirements.

1.9 Reactive Power

1.9.1 The Interconnection Customer shall design its Generating Facility to
maintain a composite power delivery at continuous rated power
output at the Point of Interconnection at a power factor within the
range of 0.95 leading to 0.95 lagging, unless the Utility has
established different requirements that apply to all similarly situated
generators in the control area on a comparable basis. The
requirements of this paragraph shall not apply to wind generators,

1.9.2 The Utility is required to pay the interconnection Customer for
reactive power that the Interconnection Customer provides or
absorbs from the Generating Facility when the Utility requests the
Interconnection Customer to operate its Generating Facility outside
the range specified in Article 1.8.1 or the range established by the
Utility that applies to all similarly situated generators in the control
area. In addition, if the Utility pays its own or affiliated generators for
reactive power service within the specified range, it must also pay
the Interconnection Customer.

SCGIP Interconnection Agreement
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1.9.3 Payments shall be in a c c o r d a n c e  with the Utility's applicable rate 

s c h e d u l e  then in e f f e c t  unless t h e  provision o f  such seNice(s) i s  

s u b j e c t  t o  a regional t r a n s m i s s i o n  organization o r  i n d e p e n d e n t  system 

o p e r a t o r  FERG-approved rate schedule. T o  t h e  e x t e n t  t h a t  no rate 

schedule is in e f f e c t  at t h e  time t h e  Interconnection C u s t o m e r  is 

required t o  p r o v i d e  o r  absorb reactive power u n d e r  this Agreement, 

t h e  Parties agree to e x p e d i t i o u s l y  file such rate schedule and agree t o  

s u p p o r t  any r e q u e s t  f o r  w a i v e r  o f  a n y  p r i o r  notice requirement in o r d e r  

to c o m p e n s a t e  t h e  Interconnection C u s t o m e r  from t h e  t i m e  s e N i c e  

commenced. 

1 . 1 0  C a p i t a l i z e d  T e r m s  

C a p i t a l i z e d  t e r m s  used herein s h a l l  have t h e  m e a n i n g s  specified i n  t h e  

G l o s s a r y  o f  T e r m s  in A t t a c h m e n t  1 o f  t h e  South C a r o l i n a  G e n e r a t o r  

I n t e r c o n n e c t i o n  P r o c e d u r e s  o r  t h e  b o d y  o f  this A g r e e m e n t .  

A r t i c l e  2. Inspection, Testing, Authorization, and Right of Access 

2.1 Equipment Testing and Inspection 

2.1.1 The Interconnection Customer shall test and inspect its Generating 
Facility and Interconnection Facilities prior to interconnection. The 
Interconnection Customer shall notify the Utility of such activities no 
fewer than ten {10) Business Days (or as may be agreed to by the 
Parties) prior to such testing and inspection. Testing and inspection 
shall occur on a Business Day, unless otherwise agreed to by the 
Parties. The Utility may, at the Interconnection Customer's expense, 
send qualified personnel to the Generating Facility site to inspect the 
interconnection and observe the testing. The Interconnection 
Customer shall provide the Utility a written test report when such 
testing and inspection is completed. 

2.1.2 The Utility shall provide the Interconnection Customer written 
acknowledgment that it has received the Interconnection Customer's 
written test report. Such written acknowledgment shall not be 
deemed to be or construed as any representation, assurance, 
guarantee, or warranty by the Utility of the safety, durability, 
suitability, or reliability of the Generating Facility or any associated 
control, protective, and safety devices owned or controlled by the 
Interconnection Customer or the quality of power produced by the 
Generating Facility. If determined necessary by the Utility for safe and 
reliable operation of the Interconnection Facilities and/or Generating 
Facility, the Utility may also initiate its own inspection and testing 
activities at the Interconnection Customer's expense prior to 
authorizing parallel operation of the Generating Facility. 
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1.9.3 Payments shall be in accordance with the Utility's applicable rate
schedule then in effect unless the provision of such service(s) is
subject to a regional transmission organization or independent system
operator FERC-approved rate schedule. To the extent that no rate
schedule is in effect at the time the Interconnection Customer is
required to provide or absorb reactive power under this Agreement,
the Parties agree to expeditiously file such rate schedule and agree to
support any request for waiver of any prior notice requirement in order
to compensate the Interconnection Customer from the time service
commenced.

1.10 ~Cit li d T

Capitalized terms used herein shall have the meanings specified in the
Glossary of Terms in Attachment 1 of the South Carolina Generator
Interconnection Procedures or the body of this Agreement.

Article 2. Inspection, Testing, Authorization, and Right of Access

2.1 E ui ment Testin and lns ection

2.1,1 The Interconnection Customer shall test and inspect its Generating
Facility and Interconnection Facilities prior to interconnection. The
Interconnection Customer shall notify the Utility of such activities no
fewer than ten (10) Business Days (or as may be agreed to by the
Parties) pdior to such testing and inspection. Testing and inspection
shall occur on a Business Day, unless otherwise agreed to by the
Parties. The Utility may, at the Interconnection Customer's expense,
send qualified personnel to the Generating Facility site to inspect the
interconnection and observe the testing. The Interconnection
Customer shall provide the Utility a written test report when such
testing and inspection is completed.

2.1.2 The Utility shall provide the Interconnection Customer written
acknowledgment that it has received the Interconnection Customer'
written test report. Such written acknowledgment shall not be
deemed to be or construed as any representation, assurance,
guarantee, or warranty by the Utility of the safety, durability,
suitability, or reliability of the Generating Facility or any associated
control, protective, and safety devices owned or controlled by the
Interconnection Customer or the quality of power produced by the
Generating Facility. [f determined necessary by the Utility for safe and
reliable operation of the Interconnection Facilities and/or Generating
Facility, the Utility may also initiate its own inspection and testing
activities at the Interconnection Customer's expense prior to
authorizing parallel operation of the Generating Facility.

SCGIP Interconnection Agreement



Parallel Operation 

E x h i b i t  1 

P a g e  9 o f  4 8  

2.2.1 The U t i l i t y  shall use Reasonable Efforts to list applicable parallel 

operation requirements in Appendix 5 o f  this Agreement. 

Additionally, t h e  Utility shall notify the Interconnection Customer o f  

any changes t o  these requirements as soon as t h e y  are known. T h e  

Utility shall make Reasonable Efforts to cooperate with t h e  

Interconnection Customer in meeting requirements necessary f o r  t h e  

Interconnection Customer to commence parallel operations by the 

in-service date. 

2.2.2 The Interconnection C u s t o m e r  shall n o t  operate its Generating 

Facility in parallel with t h e  Utility's System without p r i o r  written 

authorization o f  the Utility. T h e  Utility will provide such authorization 

once the Utility receives notification t h a t  the Interconnection 

C u s t o m e r  has complied with all applicable parallel operation 

requirements, including b u t  not limited to additional Operating 

Requirements presented in Appendix 5 o f  this Agreement. Such 

authorization shall not be unreasonably withheld, conditioned, o r  

delayed. 

2.3 Right o f  Access 

2.3.1 Upon reasonable notice, the Utility may send a qualified person t o  

the premises o f  the Interconnection Customer at o r  immediately 

before the t i m e  the Generating Facility f i r s t  produces energy t o  

inspect 'the interconnection, and observe the commissioning o f  t h e  

Generating Facility (including any required testing), startup, and 

operation f o r  a period o f  up to three (3) Business Days after initial 
start-up of the unit. In addition, the Interconnection Customer shall 

· notify the Utility at least five (5) Business Days prior to conducting 
any on-site verification testing of the Generating Facility. 

2.3.2 Following the initial inspection process described above, at 
reasonable hours, and upon reasonable notice, or at any time without 
notice in the event of an emergency or hazardous condition, the 
Utility shall have access to the Interconnection Customer's premises 
for any reasonable purpose in connection with the performance of 
the obligations imposed on it by this Agreement or if necessary to 
meet its legal obligation to provide service to its customers. 

2.3.3 Each Party shall be responsible for its own costs associated with 
following this Article. 
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2.2 Authorization Re uired Prior to Parallel 0 eration

2.2.1 The Utility shall use Reasonable Efforts to list applicable parallel
operation requirements in Appendix 5 of this Agreement.
Additionally, the Utility shall notify the Interconnection Customer of
any changes to these requirements as soon as they are known. The
Utility shall make Reasonable Efforts to cooperate with the
Interconnection Customer in meeting requirements necessary for the
Interconnection Customer to commence parallel operations by the
in-service date.

2,2.2 The Interconnection Customer shall not operate its Generating
Facility in parallel with the Utility's System without prior written
authorization of the Utility. The Utility will provide such authorization
once the Utility receives notification that the Interconnection
Customer has complied with all applicable parallel operation
requirements, including but not limited to additional Operating
Requirements presented in Appendix 5 of this Agreement. Such
authorization shall not be unreasonably withheld, conditioned, or
delayed.

2.3 ~ai ht of A e

2.3.1 Upon reasonable notice, the Utility may send a qualified person to
the premises of the Interconnection Customer at or immediately
before the time the Generating Facility first produces energy to
inspect the interconnection, and observe the commissioning of the
Generating Facility (including any required testing), startup, and
operation for a period of up to three (3) Business Days after initial
start-up of the unit. In addition, the Interconnection Customer shall
notify the Utility at least five (5) Business Days prior to conducting
any on-site verification testing of the Generating Facility.

2,3.2 Following the initial inspection process described above, at
reasonable hours, and upon reasonable notice, or at any time without
notice in the event of an emergency or hazardous condition, the
Utility shall have access to the Interconnection Customer's premises
for any reasonable purpose in connection with the performance of
the obligations imposed on it by this Agreement or if necessary to
meet its legal obligation to provide service to its customers.

2.3.3 Each Party shall be responsible for its own costs associated with
following this Article.

SCGIio Interconnection Agreement



3. Effective Date, Term, Termination, and Disconnection 

3.1 Effective Date 

Exhibit 1 
Page 10 of48 

This Agreement shall become effective upon execution by the Parties. 

3.2 Term of Agreement 

This Agreement shall become effective on the Effective Date and shall 
remain in effect for a period of ten (10) years from the Effective Date or such 
other longer period as the Interconnection Customer may request and shall 
be automatically renewed for each successive one-year period thereafter, 
unless terminated earlier in accordance with Article 3.3 of this Agreement. 

3.3 Termination 

No termination shall become effective until the Parties have complied with 
all Applicable Laws and Regulations applicable to such termination. 

3.3.1 The Interconnection Customer may terminate this Agreement at any 
time by giving the Utility 20 Business Days written notice and 
physically and permanently disconnecting the Generating Facility 
from the Utility's System. 

3.3.2 The Utility may terminate this Agreement for failure to comply with 
the requirements of Article 7.1.2 or Article 7.1.3. 

3.3.3 Either Party may terminate this Agreement after Default pursuant to 
Article 7.6. 

3.3.4 Upon termination of this Agreement, the Generating Facility will be 
disconnected from the Utility's System. All costs required to 
effectuate such disconnection shall be borne by the terminating 
Party, unless such termination resulted from the non-terminating 
Party's Default of this Agreement or such non-terminating Party 
otherwise is responsible for these costs under this Agreement. 

3.3.5 The termination of this Agreement shall not relieve either Party of its 
liabilities and obligations, owed or continuing at the time of the 
termination, including any remaining term requirements for payment 
of Charges that are billed under a monthly payment option as 
prescribed in Article 6. 

3.3.6 The provisions of this article shall survive termination or expiration of 
this Agreement. 
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Article 3, Effective Date, Term, Termination, and Disconnection

3.'I Effective Date

This Agreement shall become effective upon execution by the Parties.

3.2 Term of A reement

This Agreement shall become effective on the Effective Date and shall
remain in

effect

for period often (10) yearsfrom the Effective Date orsuch
other longer period as the interconnection Customer may request and shall
be automatically renewed for each successive one-year period thereafter,
unless terminated earlier in accordance with Article 3.3 of this Agreement.

3.3 Termination

Ixlo termination shall become effective until the Parties have complied with
all Applicable Laws and Regulations applicable to such termination.

3.3.1 The Interconnection Customer may terminate this Agreement at any
time by giving the Utility 20 Business Days written notice and
physically and permanently disconnecting the Generating Facility
from the Utility's System.

3.3.2 The Utility may terminate this Agreement for failure to comply with
the requirements of Article 7.1.2 or Article 7.1.3.

3.3.3 Either Party may terminate this Agreement after Default pursuant to
Article 7.6.

3.3.4 Upon termination of this Agreement, the Generating Facility will be
disconnected from the Utility's System. AII costs required to
effectuate such disconnection shall be borne by the terminating
Party, unless such termination resulted from the non-terminating
Party's Default of this Agreement or such non-terminating Party
otherwise is responsible for these costs under this Agreement.

3.3.5 The termination of this Agreement shall not relieve either Party of its
liabilities and obligations, owed or continuing at the time of the
termination, including any remaining term requirements for payment
of Charges that are billed under a monthly payment option as
prescribed in Article 6,

3.3.6 The provisions of this article shall survive termination or expiration of
this Agreement.

SCGIP Interconnectitm Agreement



shall c o n t i n u e  only f o r  so long as reasonably 

n e c e s s a r y  u n d e r  Good Utility Practice. 

3.4.1 Isolating o r  Disconnecting t h e  Generating Facility 

T h e  U t i l i t y  m a y  i s o l a t e  the I n t e r c o n n e c t i o n  C u s t o m e r ' s  premises 

a n d / o r  Generating F a c i l i t y  f r o m  the Utility's System when necessary 

in o r d e r  t o  construct, install, repair, replace, remove, investigate o r  

i n s p e c t  a n y  o f  the U t i l i t y ' s  e q u i p m e n t  o r  p a r t  o f  Utility's System; o r  if 
the Utility determines that isolation of the Interconnection Customer's 
premises and/or Generating Facility from the Utility's System is 
necessary because of emergencies, forced outages, force majeure 
or compliance with prudent electrical practices. Whenever feasible, 
the Utility shall give the Interconnection Customer reasonable notice 
of the isolation of the Interconnection Customer's premises and/or 
Generating Facility from the Utility's System. 

Notwithstanding any other provision of this Agreement, if at any time 
the Utility determines that the continued operation of the Generating 
Facility may endanger either (1) the Utility's personnel or other 
persons or property or (2) the integrity or safety of the Utility's 
System, or otherwise cause unacceptable power quality problems for 
other electric consumers, the Utility shall have the right to isolate the 
Interconnection Customer's premises and/or Generating Facility 
from the Utility's System. 

3.4.2 . Emergency Conditions 

Under Emergency Conditions, the Utility may immediately suspend 
interconnection service and temporarily disconnect the Generating 
Facility. The Utility shall notify the Interconnection Customer 
promptly when it becomes aware of an Emergency Condition that 
may reasonably be expected to affect the Interconnection 
Customer's operation of the Generating Facility. The Interconnection 
Customer shall notify the Utility promptly when it becomes aware of 
an Emergency Condition that may reasonably be expected to affect 
the Utility's System or any Affected Systems. To the extent 
information is known, the notification shall describe the Emergency 
Condition, the extent of the damage or deficiency, the expected 
effect on the operation of both Parties' facilities and operations, its 
anticipated duration, and the necessaiy corrective action. 
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3.4 Tem ora Disconnection

Temporary disconnection shall continue only for so long as reasonably
necessary under Good Utility Practice.

3 4.1 Isolatin or Disconnectin the Generatin Facili

The Utility may isolate the Interconnection Customer's premises
and/or Generating Facility from the Utility's System when necessary
in order to construct, install, repair, replace, remove, investigate or
inspect any of the Utility's equipment or part of Utility's System; or if
the Utility determines that isolation of the Interconnection Customer'
premises and/or Generating Facility from the Utility's System is
necessary because of emergencies, forced outages, force majeure
or compliance with prudent electrical practices. Whenever feasible,
the Utility shall give the Interconnection Customer reasonable notice
of the isolation of the Interconnection Customer's premises and/or
Generating Facility from the Utility's System.

Notwithstanding any other provision of this Agreement, if at any time
the Utility determines that the continued operation of the Generating
Facility may endanger either (1) the Utility's personnel or other
persons or property or (2) the integrity or safety of the Utility's
System, or otherwise cause unacceptable power quality problems for
other electric consumers, the Utility shall have the right to isolate the
Interconnection Customer's premises and/or Generating Facility
from the Utility's System.

3A.2 Emer enc Conditions

Under Emergency Conditions, the Utility may immediately suspend
interconnection service and temporarily disconnect the Generating
Facility. The L!tility shall notify the Interconnection Customer
promptly when it becomes aware of an Emergency Condition that
may reasonably be expected to affect the Interconnection
Customer's operation of the Generating Facility. The Interconnection
Customer shall notify the Utility promptly when it becomes aware of
an Emergency Condition that may reasonably be expected to affect
the Utility's System or any Affected Systems, To the extent
information is known, the notification shall describe the Emergency
Condition, the extent of the damage or deficiency, the expected
effect on the operation of both Parties'acilities and operations, its
anticipated duration, and the necessary corrective action.

SCGIIa Interconnection Agreement



Maint~nance. Construction. and Repair 
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The Utility may interrupt interconnection service or curtail the output 
of the Generating Facility and temporarily disconnect the Generating 
Facility from the Utility's System when necessary for routine 
maintenance, construction, and repairs on the Utility's System. The 
Utility shall make best efforts to provide the Interconnection 
Customer reasonable notice prior to such interruption. The Utility 
shall use Reasonable Efforts to coordinate such reduction or 
temporary disconnection with the Interconnection Customer. 

3.4.4 Forced Outages 

During any forced outage, the Utility may suspend interconnection 
service to effect immediate repairs on the Utility's System. The Utility 
shall use Reasonable Efforts to provide the Interconnection 
Customer with prior notice. If prior notice is not given, the Utility shall, 
upon request, provide the Interconnection Customer written 
documentation after the fact explaining the circumstances of the 
disconnection. 

3.4.5 Adverse Operating Effects 

The Utility shall notify the Interconnection Customer as soon as 
practicable if, based on Good Utility Practice, operation of the 
Generating Facility may cause disruption or deterioration of service 
to other customers served from the same electric system, or if 
operating the Generating Facility could cause damage to the Utility's 
System or Affected Systems. Supporting documentation used to 
reach the decision to disconnect shall be provided to the 
Interconnection Customer upon request. If, after notice, the 
Interconnection Customer fails to remedy the adverse operating 
effect within a reasonable time, the Utility may disconnect the 
Generating Facility. The Utility shall make best efforts to provide the 
Interconnection Customer reasonable notice of such disconnection, 
unless the provisions of Article 3.4.1 apply. 

3.4.6 Failure to Maintain Compliance with Operating Requirements 

The Utility may disconnect from the Utility's System any Generating 
Facility determined to be malfunctioning, or not in compliance with 
this Standard or Operating Requirements. The Interconnection 
Customer must provide proof of compliance with this Agreement or 
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3.4,3 Routine Maintenance Construction and Re air

The Utility may interrupt interconnection service or curtail the output
of the Generating Facility and temporarily disconnect the Generating
Facility from the Utility's System when necessary for routine
maintenance, construction, and repairs on the Utility's System. The
Utility shall make best efforts to provide the Interconnection
Customer reasonable notice prior to such interruption. The Utility
shall use Reasonable Efforts to coordinate such reduction or
temporary disconnection with the Interconnection Customer.

3.4.4 ~Fd Out

During any forced outage, the Utility may suspend interconnection
service to effect immediate repairs on the Utility's System. The Utility
shall use Reasonable Efforts to provide the Interconnection
Customer with prior notice. If prior notice is not given, the Utility shall,
upon request, provide the Interconnection Customer written
documentation after the fact explaining the circumstances of the
disconnection.

3.4.5 Adverse 0 eratin Effects

The Utility shall notify the Interconnection Customer as soon as
practicable if, based on Good Utility Practice, operation of the
Generating Facility may cause disruption or deterioration of service
to other customers served from the same electdic system, or if

operating the Generating Facility could cause damage to the Utility's
System or Affected Systems. Supporting documentation used to
reach the decision to disconnect shall be provided to the
Interconnection Customer upon request. If, after notice, the
Interconnection Customer fails to remedy the adverse operating
effect within a reasonable time, the Utility may disconnect the
Generating Facility. The Utility shall make best efforts to provide the
Interconnection Customer reasonable notice of such disconnection,
unless the provisions of Article 3.4.1 apply.

3.4.6 Failure to Maintain Com liance with 0 cretin Re uirements

The Utility may disconnect from the Utility's System any Generating
Facility determined to be malfunctioning, or not in compliance with
this Standard or Operating Requirements. The Interconnection
Customer must provide proof of compliance with this Agreement or

SCGIP Interconnection Agreement



Facility will b e  

reconnected. 

3.4.7 M o d i f i c a t i o n  o f  t h e  Generating Facility 

T h e  Interconnection C u s t o m e r  must receive written a u t h o r i z a t i o n  

f r o m  the U t i l i t y  b e f o r e  making any Material M o d i f i c a t i o n  o r  a n y  o t h e r  

c h a n g e  to the G e n e r a t i n g  Facility t h a t  m a y  have a m a t e r i a l  i m p a c t  

on t h e  s a f e t y  o r  reliability o f  t h e  Utility's System. S u c h  a u t h o r i z a t i o n  

s h a l l  n o t  be u n r e a s o n a b l y  withheld. Modifications shall be done in 

a c c o r d a n c e  with Good Utility Practice. I f  t h e  I n t e r c o n n e c t i o n  

C u s t o m e r  m a k e s  such m o d i f i c a t i o n  w i t h o u t  t h e  U t i l i t y ' s  p r i o r  written 

authorization, t h e  l a t t e r  shall have t h e  right t o  t e m p o r a r i l y  d i s c o n n e c t  

t h e  Generating Facility. 

3.4.8 R e c o n n e c t i o n  

T h e  Parties shall c o o p e r a t e  with e a c h  o t h e r t o  restore the Generating 

Facility, I n t e r c o n n e c t i o n  Facilities, and t h e  U t i l i t y ' s  S y s t e m  to t h e i r  

normal operating s t a t e  a s  soon as reasonably practicable f o l l o w i n g  

a t e m p o r a r y  o r  e m e r g e n c y  d i s c o n n e c t i o n .  

A r t i c l e  4. Cost Responsibility for Interconnection Facilities and Distribution 
Upgrades 

4.1 Interconnection Facilities 

4.1.1 The Interconnection Customer shall pay for the cost of the 
Interconnection Facilities itemized in Appendix 2 of this Agreement. 
The Utility shall provide a best estimate cost, including overheads, 
for the purchase and construction of its Interconnection Facilities and 
provide a detailed itemization of such costs. Costs associated with 
Interconnection Facilities may be shared with other entities that may 
benefit from such facilities by agreement of the Interconnection 
Customer, such other entities, and the Utility. 

4.1.2 The Interconnection Customer shall be responsible for its share of all 
reasonable expenses, including overheads, associated with 
(1) owning, operating, maintaining, repairing, and replacing its own 
Interconnection Facilities, and (2) operating, maintaining, repairing, 
and replacing the Utility's Interconnection Facilities. 

4.2 Distribution Upgrades 

The Utility shall design, procure, construct, install, and own the Distribution 
Upgrades described in Appendix 6 of this Agreement. The actual cost of the 
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Operating Requirements before the Generating Facility will be
reconnected.

3.4.7 Modification of the Generatin Facili

The Interconnection Customer must receive written authodization
from the Utility before making any Material Modification or any other
change to the Generating Facility that may have a material impact
on the safety or reliability of the Utility's System. Such authorization
shall not be unreasonably withheld. Modifications shall be done in
accordance with Good Utility Practice. If the Interconnection
Customer makes such modification without the Utility's prior written
authorization, the latter shall have the right to temporarily disconnect
the Generating Facility.

3A.8 Reconnection

The Parties shall cooperate with each other to restore the Generating
Facility, Interconnection Facilities, and the Utility's System to their
normal operating state as soon as reasonably practicable following
a temporary or emergency disconnection.

Article 4. Cost Responsibility for interconnection Facilities and Distribution
Upgrades

4.1 Interconnection Facilities

4.1.1 The Interconnection Customer shall pay for the cost of the
Interconnection Facilities itemized in Appendix 2 of this Agreement,
The Utility shall provide a best estimate cost, including overheads,
for the purchase and construction of its Interconnection Facilities and
provide a detailed itemization of such costs. Costs associated with
Interconnection Facilities may be shared with other entities that may
benefit from such facilities by agreement of the Interconnection
Customer, such other entities, and the Utility.

4.1.2 The Interconnection Customer shall be responsible for its share of all
reasonable expenses, including overheads, associated with
(1) owning, operating, maintaining, repairing, and replacing its own
Interconnection Facilities, and (2) operating, maintaining, repairing,
and replacing the Utility's interconnection Facilities.

4.2 Distribution U rades

The Utility shall design, procure, construct, install, and own the Distribution
Upgrades described in Appendix 6 of this Agreement, The actual cost of the

SCGIP Interconnection Agreement 10



including overheads, on-going operations

1 

maintenance, repair, and replacement, shall b e  directly assigned to the 

Interconnection Customer. 

Article 5. Cost Responsibility for Network Upgrades 

5.1 Applicability 

No portion of this Article 5 shall apply unless the interconnection of the 
Generating Facility requires Network Upgrades. 

5.2 Network Upgrades 

The Utility shall design; procure, construct, install, and own the Network 
Upgrades described in Appendix 6 of this Agreement. The cost of the 
Network Upgrades, including overheads, on-going operations, 
maintenance, repair, and replacement shall be borne by the Interconnection 
Customer. 

Article 6. Billing, Payment, Milestones, and Financial Security 

6.1 Billing and Payment Procedures and Final Accounting 

The Interconnection Customer shall pay 100% of required Interconnection 
Facilities, and any other charges as required in Appendix 2 pursuant to the 
milestones specified in Appendix 4. The Interconnection Customer shall pay 
100% of required Upgrades and any other charges as required in Appendix 
6 pursuant to the milestones specified in Appendix 4. Upon receipt of 
100% of the foregoing pre~payment charges, the payment is not refundable 
due to cancellation of the Interconnection Request for any reason. 

6.1.1 If implemented by the Utility or requested by the Interconnection 
Customer in writing within 15 Business Days of the Utility completing 
the construction and installation of the Utility's Interconnection 
Facilities and/or Upgrades described in the Appendices to this 
Agreement, the Utility shall provide the Interconnection Customer a 
final accounting report within 60 Business Days addressing any 
difference between (1) the Interconnection Customer's cost 
responsibility for the actual cost of such facilities or Upgrades, and 
(2) the Interconnection Customer's previous aggregate payments to 
the Utility for such facilities or Upgrades. If the Interconnection 
Customer's cost responsibility exceeds its previous aggregate 
payments, the Utility shall invoice the Interconnection Customer for 
the amount due and the Interconnection Customer shall make 
payment to the Utility within 20 Business Days. If the Interconnection 
Customer's previous aggregate payments exceed its cost 
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Distribution Upgrades, including overheads, on-going operations,
maintenance, repair, and replacement, shall be directly assigned to the
Interconnection Customer.

Article 5. Cost Responsibility for Network Upgrades

5.1 A~lliiii

No portion of this Article 5 shall apply unless the interconnection of the
Generating Facility requires Network Upgrades.

5.2 ~N1 5 U 5

The Utility shall design, procure, construct, install, and own the Network
Upgrades described in Appendix 6 of this Agreement. The cost of the
Network Upgrades, including overheads, on-going operations,
maintenance, repair, and replacement shall be borne by the Interconnection
Customer,

Article 6. Billing, Payment, Nlilestones, and Financial Security

6.1 Billin and Pa ment Procedures and Final Accountin

The Interconnection Customer shall pay 100% of required Interconnection
Facilities, and any other charges as required in Appendix 2 pursuant to the
milestones specified in Appendix 4. The Interconnection Customer shall pay
100% of required Upgrades and any other charges as required in Appendix
6 pursuant to the milestones specified in Appendix 4. Upon receipt of
100% of the foregoing pre-payment charges, the payment is not refundable
due to cancellation of the Interconnection Request for any reason.

6.1.1 If implemented by the Utility or requested by the interconnection
Customer in writing within 15 Business Days of the Utility completing
the construction and installation of the Utility's Interconnection
Facilities andlor Upgrades described in the Appendices to this
Agreement, the Utility shall provide the Interconnection Customer a
final accounting report within 60 Business Days addressing any
difference between (1) the Interconnection Customer's cost
responsibility for the actual cost of such facilities or Upgrades, and
(2) the interconnection Customer's previous aggregate payments to
the Utility for such facilities or Upgrades. If the Interconnection
Customer's cost responsibility exceeds its previous aggregate
payments, the Utility shall invoice the Interconnection Customer for
the amount due and the Interconnection Customer shall make
payment to the Utility within 20 Business Days. If the Interconnection
Customer's previous aggregate payments exceed its cost
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r e s p o n s i b i l i t y  u n d e r  this Agreement, the U t i l i t y  shall refund to the 

I n t e r c o n n e c t i o n  C u s t o m e r  an a m o u n t  equal to the d i f f e r e n c e  within 

20 B u s i n e s s  Days o f  the f i n a l  a c c o u n t i n g  report. I f  necessary and 

a p p r o p r i a t e  as a result o f  t h e  f i n a l  accounting, t h e  U t i l i t y  may a l s o  

a d j u s t  t h e  m o n t h l y  c h a r g e s  s e t  f o r t h  in A p p e n d i x  2 o f  t h e  

I n t e r c o n n e c t i o n  Agreement. 

6.1.2 T h e  U t i l i t y  s h a l l  bill the I n t e r c o n n e c t i o n  C u s t o m e r  f o r  the c o s t s  

a s s o c i a t e d  with operating, m a i n t a i n i n g ,  repairing and replacing the 

U t i l i t y ' s  System Upgrades. as s e t  forth in Appendix 6 o f  t h i s  

A g r e e m e n t .  T h e  Utility shall bill the Interconnection C u s t o m e r  f o r  t h e  

costs o f  commissioning and inspection o f  the I n t e r c o n n e c t i o n  

C u s t o m e r ' s  Interconnection Facilities and f o r  providing the U t i l i t y ' s  

I n t e r c o n n e c t i o n  Facilities including t h e  costs f o r  on-going operations, ' 

m a i n t e n a n c e ,  r e p a i r  and r e p l a c e m e n t  o f  the U t i l i t y ' s  I n t e r c o n n e c t i o n  

Facilities u n d e r  a Utility rate schedule, tariff, r i d e r  o r  s e r v i c e  

r e g u l a t i o n  providing f o r  extra f a c i l i t i e s  o r  additional f a c i l i t i e s  charges, 

as set forth in Appendix 2 o f  this Agreement, such monthly charges to 

c o n t i n u e  t h r o u g h o u t  the e n t i r e  life o f  the interconnection. 

6 . 2  M i l e s t o n e s  

T h e  Parties shall a g r e e  on milestones f o r  which each Party is responsible 

and l i s t  t h e m  in A p p e n d i x  4 o f  t h i s  A g r e e m e n t .  A P a r t y ' s  obligations u n d e r  

this p r o v i s i o n  m a y  be extended by agreement, except for timing for Payment 
or Financial Security-related requirements set forth in the milestones, which 
shall adhere to Section 5.2.4 of the Standards. If a Party anticipates that it 
will be unable to meet a milestone for any reason other than a Force 
Majeure Event, it shall immediately notify the other Party of the reason{s) 
for not meeting the milestone and (1) propose the earliest reasonable 
alternate date by which it can attain this and future milestones, and (2) 
request appropriate amendments to Appendix 4. The Party affected by the 
failure to meet a milestone shall not unreasonably withhold agreement to 
such an amendment unless (1) it will suffer significant uncompensated 
economic or operational harm from the delay, (2) the delay will materially 
affect the schedule of another Interconnection Customer with subordinate 
Queue Position, (3) attainment of the same milestone has previously been 
delayed, or (4) it has reason to believe that the delay in meeting the 
milestone is intentional or unwarranted notwithstanding the circumstances 
explained by the Party proposing the amendment. 

6.3 Financial Security Arrangements 

Pursuant to the Interconnection Agreement Milestones Appendix 4, the 
Interconnection Customer shall provide the Utility a letter of credit or other 
financial security arrangement that is reasonably acceptable to the Utility 
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responsibility under this Agreement, the Utility shall refund to the
Interconnection Customer an amount equal to the difference within
20 Business Days of the final accounting report. If necessary and
appropriate as a result of the final accounting, the Utility may also
adjust the monthly charges set forth in Appendix 2 of the
Interconnection Agreement.

6.1.2 The Utility shall bill the Interconnection Customer for the costs
associated with operating, maintaining, repairing and replacing the
Utility's System Upgrades, as set forth in Appendix6 of this
Agreement. The Utility shall bill the Interconnection Customer for the
costs of commissioning and inspection of the Interconnection
Customer's Interconnection Facilities and for providing the Utility's
interconnection Facilities including the costs for on-going operations,
maintenance, repair and replacement of the Utility's Interconnection
Facilities under a Utility rate schedule, tariff, rider or service
regulation providing for extra facilities or additional facilities charges,
as set forth in Appendix 2 of this Agreement, such monthly charges to
continue throughout the entire life of the interconnection.

6.2 Milestones

The Parties shall agree on milestones for which each Party is responsible
and list them in Appendix 4 of this Agreement. A Party's obligations under
this provision may be extended by agreement, except for timing for Payment
or Financial Security-related requirements set forth in the milestones, which
shall adhere to Section 5.2.4 of the Standards. If a Party anticipates that it
will be unable to meet a milestone for any reason other than a Force
Majeure Event, it shall immediately notify the other Party of the reason(s)
for not meeting the milestone and (1) propose the earliest reasonable
alternate date by which it can attain this and future milestones, and (2)
request appropriate amendments to Appendix 4. The Party affected by the
failure to meet a milestone shall not unreasonably withhold agreement to
such an amendment unless (1) it will suffer significant uncompensated
economic or operational harm from the delay, (2) the delay will materially
affect the schedule of another Interconnection Customer with subordinate
Queue Position, (3) attainment of the same milestone has previously been
delayed, or (4) it has reason to believe that the delay in meeting the
milestone is intentional or unwarranted notwithstanding the circumstances
explained by the Party proposing the amendment.

6.3 Financial Securit Arran ements

Pursuant to the Interconnection Agreement Milestones Appendix 4, the
Interconnection Customer shall provide the Utility a letter of credit or other
financial security arrangement that is reasonably acceptable to the Utility
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and is c o n s i s t e n t  w i t h  t h e  U n i f o r m  C o m m e r c i a l  C o d e  o f  S o u t h  Carolina. 

S u c h  s e c u r i t y  f o r  p a y m e n t  shall b e  in an a m o u n t  s u f f i c i e n t  t o  c o v e r  the c o s t s  

f o r  c o n s t r u c t i n g ,  d e s i g n i n g ,  p r o c u r i n g ,  and i n s t a l l i n g  t h e  a p p l i c a b l e  portion 

o f  t h e  U t i l i t y ' s  I n t e r c o n n e c t i o n  F a c i l i t i e s  a n d  U p g r a d e s  and s h a l l  be reduced 

on a d o l l a r - f o r - d o l l a r  b a s i s  f o r  p a y m e n t s  m a d e  to the U t i l i t y  u n d e r  t h i s  

A g r e e m e n t  d u r i n g  its term. In a d d i t i o n :  

6.3.1 T h e  g u a r a n t e e  m u s t  be m a d e  b y  an e n t i t y  t h a t  meets the 

c r e d i t w o r t h i n e s s  r e q u i r e m e n t s  o f  t h e  Utility, and c o n t a i n  t e r m s  and 

c o n d i t i o n s  t h a t  g u a r a n t e e  p a y m e n t  o f  a n y  a m o u n t  t h a t  m a y  be due 

from t h e  I n t e r c o n n e c t i o n  Customer, u p  to an a g r e e d - t o  maximum 

a m o u n t .  

6 . 3 . 2  T h e  l e t t e r . o f  c r e d i t  m u s t  b e  i s s u e d  b y  a f i n a n c i a l  i n s t i t u t i o n  o r  i n s u r e r  

r e a s o n a b f y  a c c e p t a b l e  t o  t h e  U t i l i t y  a n d  m u s t  s p e c i f y  a r e a s o n a b l e  

e x p i r a t i o n  d a t e .  

6.3.3 T h e  U t i l i t y  m a y  w a i v e  t h e  s e c u r i t y  r e q u i r e m e n t s  if its credit policies 
show that the financial risks involved are de minim us, or if the Utility's 
policies allow the acceptance of an alternative showing of credit
worthiness from the Interconnection Customer. 

Article 7... Assignment, Liability, Indemnity, Force Majeure, Consequential 
Damages, and Default 

7.1 Assignment 

7 .1.1 The Interconnection Customer shall notify the Utility of the pending 
sale of an existing Generation Facility in writing. The Interconnection 
Customer shall provide the Utility with information regarding whether 
the sale is a change of ownership of the Generation Facility to a new 
legal entity, or a change of control of the existing legal entity. 

7 .1.2 The Interconnection Customer shall promptly notify the Utility of the 
final date of sale and transfer date of ownership in writing. The 
purchaser of the Generation Facility shall confirm to the Utility the 
final date of sale and transfer date of ownership in writing 

7 .1.3 This Agreement shall not survive the transfer of ownership of the 
Generating Facility to a new legal entity owner. The new owner must 
complete a new Interconnection Request and submit it to the Utility 
within 20 Business Days of the transfer of ownership or the Utility's 
Interconnection Facilities shall be removed or disabled and the 
Generating Facility disconnected from the Utility's System. The Utility 
shall not study or inspect the Generating Facility unless the new 
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and is consistent with the Uniform Commercial Code of South Carolina.
Such security for payment shall be in an amount sufficient to cover the costs
for constructing, designing, procuring, and installing the applicable portion
of the Utility's Interconnection Facilities and Upgrades and shall be reduced
on a dollar-for-dollar basis for payments made to the Utility under this
Agreement during its term. In addition:

6.3.1 The guarantee must be made by an entity that meets the
creditworthiness requirements of the Utility, and contain terms and
conditions that guarantee payment of any amount that may be due
from the interconnection Customer, up to an agreed-to maximum
amount.

6.3.2 The letter of credit must be issued by a financial institution or insurer
reasonably acceptable to the Utility and must specify a reasonable
expiration date.

6.3.3 The Utility may waive the security requirements if its credit policies
show that the financial risks involved are de minimus, or if the Utility's
policies allow the acceptance of an alternative showing of credit-
worthiness from the Interconnection Customer.

Article 7. Assignment, Liability, Indemnity, Force lytajeure, Consequential
Damages, and Default

7.1 A~it
7.1.1 The Interconnection Customer shall notify the Utility of the pending

sale of an existing Generation Facility in writing. The Interconnection
Customer shall provide the Utility with information regarding whether
the sale is a change of ownership of the Generation Facility to a new
legs! entity, or a change of control of the existing legal entity.

7.1.2 The Interconnection Customer shall promptly notify the Utility of the
final date of sale and transfer date of ownership in writing. The
purchaser of the Generation Facility shall confirm to the Utility the
final date of sale and transfer date of ownership in writing

7.1,3 This Agreement shall not survive the transfer of ownership of the
Generating Facility to a new legai entity owner. The new owner must
complete a new Interconnection Request and submit it to the Utility
within 26 Business Days of the transfer of ownership or the Utility's
Interconnection Facilities shall be removed or disabled and the
Generating Facility disconnected from the Utility's System. The Utility
shall not study or inspect the Generating Facility unless the new
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I n t e r c o n n e c t i o n  R e q u e s t  i n d i c a t e s  t h a t  a M a t e r i a l  

M o d i f i c a t i o n  h a s  o c c u r r e d  o r  is p r o p o s e d .  

7 . 1 . 4  T h i s  A g r e e m e n t  s h a l l  s u r v i v e  a c h a n g e  o f  c o n t r o l  o f  t h e  G e n e r a t i n g  

F a c i l i t y '  l e g a l  e n t i t y  o w n e r ,  w h e r e  o n l y  t h e  c o n t a c t  i n f o r m a t i o n  in the 
Interconnection Agreement must be modified. The new owner must 
complete a new Interconnection Request and submit it to the Utility 
within 20 Business Days of the change of control and provide the 
new contact information. The Utility shall not study or inspect the 
Generating Facility unless the new owner's Interconnection Request 
indicates that a Material Modification has occurred or is proposed. 

7.1.5 The Interconnection Customer shall have the right to assign this 
Agreement, without the consent of the Utility, for collateral security 
purposes to aid in providing financing for the Generating Facility, 
provided that the Interconnection Customer will promptly notify the 
Utility of any such assignment. Assignment shall not relieve a Party 
of its obligations, nor shall a Party's obligations be enlarged, in whole 
or in part, by reason thereof. 

7.1.6 Any attempted assignment that violates this article is void and 
ineffective. 

7 .2 Limitation of Liability 

Each Party's liability to the other Party for any loss, cost, claim, injury, 
liability, or expense, including reasonable attorney's fees, relating to or 
arising from any act or omission in its performance of this Agreement, shall 
be limited to the amount of direct damage actually incurred. In no event shall 
either Party be liable to the other Party for any indirect, special, incidental, 
consequential, or punitive damages of any kind, except as authorized by 
this Agreement. 

7 .3 Indemnity 

7 .3.1 This provision protects each Party from liability incurred to third 
parties as a result of carrying out the provisions of this Agreement. 
Liability under this provision is exempt from the general limitations 
on liability found in Article 7 .2. 

7 .3.2 The Parties shall at all times indemnify, defend, and save the other 
Party harmless from, any and all damages, losses, claims, including 
claims and actions relating to injury to or death of any person or 
damage to property, demand, suits, recoveries, costs and expenses, 
court costs, attorney fees, and all other obligations by or to third 
parties, arising out of or resulting from the other Party's action or 
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owner's Interconnection Request indicates that a Material
Modification has occurred or is proposed.

7.1.4 This Agreement shall survive a change of control of the Generating
Facility'egal entity owner, where only the contact information in the
Interconnection Agreement must be modified. The new owner must
complete a new Interconnection Request and submit it to the Utility
within 20 Business Days of the change of control and provide the
new contact information. The Utility shall not study or inspect the
Generating Facility unless the new owner's Interconnection Request
indicates that a Material Modification has occurred or is proposed.

7.1.5 The Interconnection Customer shall have the right to assign this
Agreement, without the consent of the Utility, for collateral secudity
purposes to aid in providing financing for the Generating Facility,
provided that the Interconnection Customer will promptly notify the
Utiiity of any such assignment. Assignment shall not relieve a Party
of its obiigations, nor shall a Party's obligations be enlarged, in whole
or in part, by reason thereof,

7.1.6 Any attempted assignment that violates this article is void and
ineffective.

7.2

Each Party's liability to the other Party for any loss, cost, claim, injury,
liability, or expense, including reasonable attorney's fees, relating to or
arising from any act or omission in its performance of this Agreement, shall
be limited to the amount of direct damage actually incurred. In no event shall
either Party be liable to the other Party for any indirect, special, incidental,
consequential, or punitive damages of any kind, except as authorized by
this Agreement.

7.d ~ld* dl

7.3.1 This provision protects each Party from liability incurred to third
parties as a result of carrying out the provisions of this Agreement.
Liability under this provision is exempt from the general limitations
on liability found in Article 7.2.

7.3.2 The Parties shall at ail times indemnify, defend, and save the other
Party harmless from, any and all damages, losses, claims, including
claims and actions relating to injury to or death of any person or
damage to property, demand, suits, recovedies, costs and expenses,
court costs, attorney fees, and all other obligations by or to third
parties, arising out of or resulting from the other Party's action or
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Party. 

7 . 3 . 3  I f  a n  i n d e m n i f i e d  Party i s  e n t i t l e d  to i n d e m n i f i c a t i o n  u n d e r  this A r t i c l e  

as a r e s u l t  o f  a claim b y  a t h i r d  party, and the indemnifying Party f a i l s ,  

a f t e r  n o t i c e  and r e a s o n a b l e  o p p o r t u n i t y  to proceed u n d e r  t h i s  A r t i c l e ,  

t o  a s s u m e  t h e  d e f e n s e  o f  such claim, such i n d e m n i f i e d  P a r t y  m a y  a t  

t h e  e x p e n s e  o f  t h e  i n d e m n i f y i n g  P a r t y  contest, s e t t l e  o r  c o n s e n t  t o  

t h e  e n t r y  o f  a n y  j u d g m e n t  w i t h  r e s p e c t  to, o r  p a y  i n  full, such claim. 

7 . 3 . 4  I f  an i n d e m n i f y i n g  P a r t y  is o b l i g a t e d  to i n d e m n i f y  and hold a n y  

i n d e m n i f i e d  P a r t y  h a r m l e s s  u n d e r  t h i s  Article, t h e  a m o u n t  owing t o  

t h e  i n d e m n i f i e d  P a r t y  shall b e  t h e  a m o u n t  o f  such i n d e m n i f i e d  P a r t y ' s  

a c t u a l  loss, n e t  o f  a n y  i n s u r a n c e  o r  o t h e r  recovery. 

7 . 3 . 5  P r o m p t l y  a f t e r  receipt by a n  i n d e m n i f i e d  Party o f  a n y  claim o r  n o t i c e  

o f  t h e  c o m m e n c e m e n t  o f  a n y  a c t i o n  o r  a d m i n i s t r a t i v e  or l e g a l  

p r o c e e d i n g  o r  i n v e s t i g a t i o n  a s  t o  w h i c h  t h e  i n d e m n i t y  provided f o r  in 

t h i s  A r t i c l e  may apply, t h e  i n d e m n i f i e d  P a r t y  shall n o t i f y  t h e  

i n d e m n i f y i n g  P a r t y  o f  s u c h  fact. A n y  f a i l u r e  o f  o r  d e l a y  in such 

n o t i f i c a t i o n  shall n o t  a f f e c t  a P a r t y ' s  i n d e m n i f i c a t i o n  o b l i g a t i o n  u n l e s s  

such f a i l u r e  o r  d e l a y  is m a t e r i a l l y  p r e j u d i c i a l  t o  t h e  i n d e m n i f y i n g  

P a r t y .  

7 . 4  . c o n s e q u e n t i a l  Damages 

O t h e r  t h a n  a s  e x p r e s s l y  p r o v i d e d  f o r  in this A g r e e m e n t ,  n e i t h e r  P a r t y  s h a l l  

be liable u n d e r  a n y  provision o f  t h i s  A g r e e m e n t  f o r  a n y  losses, d a m a g e s ,  

c o s t s  o r  e x p e n s e s  f o r  a n y  s p e c i a l ,  i n d i r e c t ,  incidental, c o n s e q u e n t i a l ,  o r  

p u n i t i v e  d a m a g e s ,  including b u t  n o t  limited t o  loss o f  p r o f i t  o r  revenue, loss 

o f  t h e  use o f  e q u i p m e n t ,  c o s t  o f  capital, c o s t  o f  t e m p o r a r y  e q u i p m e n t  o r  

services, w h e t h e r  based in w h o l e  o r  in p a r t  in contract, in tort, i n c l u d i n g  

n e g l i g e n c e ,  striqt liability, o r  a n y  o t h e r  t h e o r y  o f  liability; p r o v i d e d ,  however, 

t h a t  d a m a g e s ·  t o r  w h i c h  a P a r t y  m a y  b e  l i a b l e  t o  t h e  o t h e r  P a r t y  u n d e r  

a n o t h e r  a g r e e m e n t  will n o t  b e  c o n s i d e r e d  t o  b e  special, indirect, i n c i d e n t a l ,  

o r  c o n s e q u e n t i a l  d a m a g e s  h e r e u n d e r .  

7 .5 F o r c e  M a j e u r e  

7.5.1 A s  u s e d  in this article, a F o r c e  M a j e u r e  E v e n t  shall m e a n  a n y  a c t  o f  

God, l a b o r  d i s t u r b a n c e ,  a c t  o f  t h e  p u b l i c  enemy, war, i n s u r r e c t i o n ,  

riot, fire, storm o r f l o o d ,  e x p l o s i o n ,  b r e a k a g e  o r  a c c i d e n t  to m a c h i n e r y  

or e q u i p m e n t ,  a n y  order, r e g u l a t i o n  o r  restriction imposed by 

g o v e r n m e n t a l ,  m i l i t a r y  o r  l a w f u l l y  e s t a b l i s h e d  civilian a u t h o r i t i e s ,  o r  
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inaction of its obligations under this Agreement on behalf of the
indemnifying Party, except in cases of gross negligence or
intentional wrongdoing by the indemnified Party.

?.3.3 If an indemnified Party is entitled to indemnification under this Article
as a result of a claim by a third party, and the indemnifying Party fails,
after notice and reasonable opportunity to proceed under this Article,
to assume the defense of such claim, such indemnified Party may at
the expense of the indemnifying Party contest, settle or consent to
the entry of any judgment with respect to, or pay in full, such claim,

7.3.4 If an indemnifying Party is obligated to indemnify and hold any
indemnified Party harmless under this Article, the amount owing to
the indemnified Party shall be the amount of such indemnified Party'
actual loss, net of any insurance or other recovery.

7.3.5 Promptly after receipt by an indemnified Party of any claim or notice
of the commencement of any action or administrative or legal
proceeding or investigation as to which the indemnity provided for in
this Article may apply, the indemnified Party shall notify the
indemnifying Party of such fact. Any failure of or delay in such
notification shall not affect a Party's indemnification obligation unless
such failure or delay is materially prejudicial to the indemnifying
Party.

7.4 Conse uentiaI Dame es

Other than as expressly provided for in this Agreement, neither Party shall
be liable under any provision of this Agreement for any losses, damages,
costs or expenses for any special, indirect, incidental, consequential, or
punitive damages, including but not limited to loss of profit or revenue, loss
of the use of equipment, cost of capital, cost of temporary equipment or
services, whether based in whole or in part in contract, in tort, including
negligence, strict liability, or any other theory of liability; provided, however,
that damages for which a Party may be liable to the other Party under
another agreement will not be considered to be special, indirect, incidental,
or consequential damages hereunder.

7.6 ~FM 'Kr

7.5.1 As used in this article, e Force Majeure Event shall mean any act of
God, labor disturbance, act of the public enemy, war, insurrection,
riot, fire, storm or flood, explosion, breakage or accident to machinery
or equipment, any order, regulation or restriction imposed by
governmental, military or lawfully established civilian authorities, or
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a n y  o t h e r  c a u s e  b e y o n d  a P a r t y ' s  c o n t r o l .  A F o r c e  M a j e u r e  E v e n t  

d o e s  n o t  i n c l u d e  an a c t  o f  n e g l i g e n c e  o r  i n t e n t i o n a l  w r o n g d o i n g .  

7 . 5 . 2  I f  a F o r c e  M a j e u r e  E v e n t  p r e v e n t s  a P a r t y  f r o m  f u l f i l l i n g  a n y  

o b l i g a t i o n s  u n d e r  t h i s  A g r e e m e n t ,  t h e  P a r t y  a f f e c t e d  b y  t h e  F o r c e  

M a j e u r e  E v e n t  ( A f f e c t e d  P a r t y )  s h a l l  p r o m p t l y  n o t i f y  t h e  o t h e r  P a r t y ,  

e i t h e r  in w r i t i n g  o r  via t h e  t e l e p h o n e ,  o f  t h e  e x i s t e n c e  o f  t h e  F o r c e  

M a j e u r e  E v e n t .  T h e  n o t i f i c a t i o n  m u s t  s p e c i f y  in r e a s o n a b l e  d e t a i l  t h e  

c i r c u m s t a n c e s  o f  t h e  F o r c e  M a j e u r e  E v e n t ,  i t s  e x p e c t e d  d u r a t i o n ,  

a n d  t h e  s t e p s  t h a t  t h e  A f f e c t e d  P a r t y  i s  t a k i n g  t o  m i t i g a t e  t h e  e f f e c t s  

o f  t h e  e v e n t  on its p e r f o r m a n c e .  T h e  A f f e c t e d  P a r t y  shall keep t h e  

o t h e r  P a r t y  i n f o r m e d  on a c o n t i n u i n g  b a s i s  o f  d e v e l o p m e n t s  r e l a t i n g  

to t h e  F o r c e  M a j e u r e  E v e n t  until t h e  e v e n t  e n d s .  T h e  A f f e c t e d  P a r t y  

w i l l  b e  e n t i t l e d  to s u s p e n d  o r  m o d i f y  its p e r f o r m a n c e  o f  o b l i g a t i o n s  

u n d e r  t h i s  A g r e e m e n t  ( o t h e r  t h a n  t h e  o b l i g a t i o n  to m a k e  p a y m e n t s )  

o n l y  to t h e  e x t e n t  t h a t  t h e  e f f e c t  o f  t h e  F o r c e  M a j e u r e  E v e n t  c a n n o t  

b e  m i t i g a t e d  b y  t h e  u s e  o f  R e a s o n a b l e  E f f o r t s .  T h e  A f f e c t e d  P a r t y  

w i l l  u s e  R e a s o n a b l e  E f f o r t s  t o  r e s u m e  i t s  p e r f o r m a n c e  a s  s o o n  a s  

p o s s i b l e .  

7 . 6  D e f a u l t  

7.6.1 N o  D e f a u l t  shall e x i s t  w h e r e  s u c h  f a i l u r e  t o  d i s c h a r g e  an o b l i g a t i o n  

( o t h e r  t h a n  t h e  p a y m e n t  o f  m o n e y  o r  p r o v i s i o n  o f  F i n a n c i a l  S e c u r i t y )  

i s  t h e  r e s u l t  o f  a F o r c e  M a j e u r e  E v e n t  a s  d e f i n e d  in t h i s  A g r e e m e n t  

o r  t h e  r e s u l t  o f  an a c t  o r  o m i s s i o n  o f  t h e  o t h e r  P a r t y .  U p o n  a D e f a u l t ,  

t h e  nonMdefaulting P a r t y  s h a l l  g i v e  w r i t t e n  n o t i c e  o f  s u c h  D e f a u l t  t o  

t h e  d e f a u l t i n g  Party. E x c e p t  a s  p r o v i d e d  in A r t i c l e  7 . 6 . 2 ,  t h e  

d e f a u l t i n g  P a r t y  shall h a v e  f i v e  (5) B u s i n e s s  Days f r o m  r e c e i p t  o f  t h e  

D e f a u l t  n o t i c e  w i t h i n  w h i c h  to c u r e  s u c h  D e f a u l t .  

7 . 6 . 2  I f  a D e f a u l t  is n o t  cured a s  p r o v i d e d  in t h i s  A r t i c l e ,  t h e  n o n - d e f a u l t i n g  

P a r t y  s h a l l  h a v e  t h e  r i g h t  t o  t e r m i n a t e  t h i s  A g r e e m e n t  b y  w r i t t e n  

n o t i c e  a t  a n y  t i m e  u n t i l  c u r e  o c c u r s ,  a n d  b e  relieved o f  a n y  f u r t h e r  

o b l i g a t i o n  h e r e u n d e r  a n d ,  w h e t h e r  o r  n o t  t h a t  P a r t y  t e r m i n a t e s  t h i s  

A g r e e m e n t ,  t o  r e c o v e r  f r o m  t h e  d e f a u l t i n g  P a r t y  all a m o u n t s  d u e  

h e r e u n d e r ,  p l u s  all o t h e r  d a m a g e s  a n d  r e m e d i e s  t o  which it i s  e n t i t l e d  

a t  l a w  o r  in equity. T h e  p r o v i s i o n s  o f  t h i s  a r t i c l e  will s u r v i v e  

t e r m i n a t i o n  o f  t h i s  A g r e e m e n t .  

A r t i c l e  8. Insurance 

8.1 The Interconnection Customer shall obtain and retain, for as long as the 
Generating Facility is interconnected with the Utility's System, liability 
insurance which protects the Interconnection Customer from claims for 
bodily injury and/or property damage. The amount of such insurance shall 
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any other cause beyond a Party's control. A Force Majeure Event
does not include an act of negligence or intentional wrongdoing.

7.5.2 If a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agreement, the Party affected by the Force
Majeure Event (Affected Party) shall promptly notify the other Party,
either in writing or via the telephone, of the existence of the Force
Majeure Event. The notification must specify in reasonable detail the
circumstances of the Force Majeure Event, its expected duration,
and the steps that the Affected Party is taking to mitigate the effects
of the event on its pert'ormance. The Affected Party shall keep the
other Party informed on a continuing basis of developments relating
to the Force Majeure Event until the event ends. The Affected Party
will be entitled to suspend or modify its performance of obligations
under this Agreement (other than the obligation to make payments)
only to the extent that the effect of the Force Majeure Event cannot
be mitigated by the use of Reasonable Efforts. The Affected Party
will use Reasonable Efforts to resume its performance as soon as
possible.

7.6 Default

7.6.1 Ixio Default shall exist where such failure to discharge an obligation
(other than the payment of money or provision of Financial Security)
is the result of a Force Majeure Event as defined in this Agreement
or the result of an act or omission of the other Party. Llpon a Default,
the non-defaulting Party shall give written notice of such Default to
the defaulting Party. Except as provided in Article 7.6.2, the
defaulting Party shall have five (5) Business Days from receipt of the
Default notice within which to cure such Default.

7.6.2 If a Default is not cured as provided in this Article, the non-defaulting
Party shall have the right to terminate this Agreement by written
notice at any time until cure occurs, and be relieved of any further
obligation hereunder and, whether or not that Party terminates this
Agreement, to recover from the defaulting Party all amounts due
hereunder, plus all other damages and remedies to which it is entitled
at law or in equity. The provisions of this article will survive
termination of this Agreement.

Article 8. Insurance

8.1 The Interconnection Customer shall obtain and retain, for as long as the
Generating Facility is interconnected with the Utility's System, liability
insurance which protects the interconnection Customer from claims for
bodily injury andlor property damage. The amount of such insurance shall

SCGIP Interconnection Agreement 16
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b e  sufficient t o  insure a g a i n s t  all reasonably foreseeable direct liabilities 

given the size and nature o f  the generating equipment being 

interconnected, the interconnection itself, and the characteristics o f  the 

system t o  which t h e  interconnection is made. T h i s  insurance shall be 

p r i m a r y  f o r  all purposes. T h e  Interconnection C u s t o m e r  shall provide 

certificates evidencing this coverage as required b y  t h e  Utility. Such 

insurance shall be obtained from an insurance p r o v i d e r  authorized to d o  

business in South Carolina. The U t i l i t y  reserves t h e  right to refuse t o  

establish o r  continue the interconnection o f  the Generating Facility with the 

U t i l i t y ' s  System, i f  such i n s u r a n c e  is n o t  in effect. 

8.1.1 For an Interconnection Customer t h a t  is a residential·customer o f  the 

Utility proposing to i n t e r c o n n e c t  a Generating Facility no l a r g e r  than 

250 kW, the required coverage shall b e  a standard homeowner's 

insurance policy with liability coverage in the amount o f  a t  l e a s t  

$100,000 per occurrence. 

8.1.2 For an Interconnection Customer that is a non-residential c u s t o m e r  

o f  t h e  Utility proposing to interconnect a Generating Facility no larger 

than 2 5 0  kW, the required coverage shall be comprehensive general 

l i a b i l i t y  i n s u r a n c e  with coverage in the a m o u n t  o f  at least $300,000 

p e r  occurrence. 

8.1.3 For an Interconnection Customer t h a t  i s  a non-residential c u s t o m e r  

o f  the Utility proposing to interconnect a Generating Facility g r e a t e r  

than 2 5 0  kW, the required coverage shall be comprehensive general 

l i a b i l i t y  i n s u r a n c e  with coverage in the a m o u n t  o f  at least $1,000,000 

p e r  occurrence. 

8.1.4 An Interconnection Customer o f  sufficient credit-worthiness may 

propose to provide this insurance via a self-insurance program i f  it has 

a self-insurance program established in accordance with 

commercially acceptable risk management practices, and such a 

proposal shall n o t  be unreasonably rejected. 

8.2 The Utility agrees t o  maintain general liability i n s u r a n c e  o r  self-insurance 

consistent with the Utility's commercial practice. Such insurance or s e l f 

i n s u r a n c e  shall not e x c l u d e  coverage f o r  the Utility's liabilities undertaken 

pursuant t o  this Agreement. 

8.3 The P a r t i e s  f u r t h e r  agree t o  notify each o t h e r  whenever an accident o r  

i n c i d e n t  occurs resulting in a n y  injuries o r  damages t h a t  a r e  included within 

t h e  scope o f  coverage o f  such insurance, w h e t h e r  o r  n o t  such coverage is 

sought. 
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be sufficient to insure against ail reasonably foreseeable direct liabilities
given the size and nature of the generating equipment being
interconnected, the interconnection itself, and the characteristics of the
system to which the interconnection is made. This insurance shall be
primary for all purposes. The Interconnection Customer shall provide
certificates evidencing this coverage as required by the Utility. Such
insurance shall be obtained from an insurance provider authorized to do
business in South Carolina. The Utility reserves the right to refuse to
establish or continue the interconnection of the Generating Facility with the
Utility's System, if such insurance is not in effect.

8.1.1 For an Interconnection Customer that is a residential customer of the
Utility proposing to interconnect a Generating Facility no larger than
250 kW, the required coverage shall be a standard homeowner's
insurance policy with liability coverage in the amount of at least
$ 100,000 per occurrence.

8.1.2 For an Interconnection Customer that is a non-residential customer
of the Utility proposing to interconnect a Generating Facility no larger
than 250 kW, the required coverage shall be comprehensive general
liability insurance with coverage in the amount of at least $300,000
per occurrence.

8.1.3 For an Interconnection Customer that is a non-residential customer
of the Utility proposing to interconnect a Generating Facility greater
than 250 kW, the required coverage shall be comprehensive general
liability insurance with coverage in the amount of at least $1,000,000
per occurrence.

8.1.4 An Interconnection Customer of sufficient credit-worthiness may
propose to provide this insurance via a self-insurance program if it has
a self-insurance program established in accordance with
commercially acceptable risk management practices, and such a
proposai shall not be unreasonably rejected.

8.2 The Utility agrees to maintain general liability insurance or self-insurance
consistent with the Utility's commercial practice, Such insurance or self-
insurance shall not exclude coverage for the Utility's liabilities undertaken
pursuant to this Agreement.

8.3 The Parties further agree to notify each other whenever an accident or
incident occurs resulting in any injuries or damages that are included within
the scope of coverage of such insurance, whether or not such coverage is
sought.
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9.1 Confidential Information shall mean any confidential and/or proprietary 
information provided by one Party to the other Party that is clearly marked 
or otherwise designated "Confidential." For purposes of this Agreement all 
design, operating specifications, and metering data provided by the 
Interconnection Customer shall be deemed Confidential Information 
regardless of whether it is clearly marked or otherwise designated as such. 

9.2 Confidential Information does not include information previously in the 
public domain, required to be publicly submitted or divulged by 
Governmental Authorities (after notice to the other Party and after 
exhausting any opportunity to oppose such publication or release), or 
necessary to be divulged in an action to enforce this Agreement. Each Party 
receiving Confidential lnfOrmation shall hold such information in confidence 
and shall not disclose it to any third party nor to the public without the prior 
written authorization from the Party providing that information, except to 
fulfill obligations under this Agreement, or to fulfill legal or regulatory 
requirements. 

9.1.1 Each Party shall employ at least the same standard of care to protect 
Confidential Information obtained from the other Party as it employs 
to protect its own Confidential Information. 

9.1.2 Each Party is entitled to equitable relief, by injunction or otherwise, 
to enforce its rights under this provision to prevent the release of 
Confidential Information without bond or proof of damages, and may 
seek other remedies available at Jaw or in equity for breach of this 
provision. 

9.1.3 AH information pertaining to a project will be provided to the new 
owner in the case of a change of control of the existing legal entity or 
a change of ownership to a new legal entity. 

9.3 If information is requested by the Commission from one of the Parties that 
is otherwise required to be maintained in confidence pursuant to this 
Agreement, the Party shall provide the requested information to the 
Commission within the time provided for in the request for information. In 
providing the information to the Commission, the Party may reque~t that the 
information be treated as confidential and non-public in accordance with 
South Carolina law and that the information be withheld from public 
disclosure. 
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Article 9. Confidentiality

9.1 Confidential Information shall mean any confidential and/or proprietary
information provided by one Party to the other Party that is clearly marked
or otherwise designated "Confidential." For purposes of this Agreement all
design, operating specifications, and metering data provided by the
Interconnection Customer shall be deemed Confidential information
regardless of whether it is clearly marked or otherwise designated as such.

9.2 Confidential Information does not inciude information previously in the
public domain, required to be publicly submitted or divulged by
Governmentai Authorities (after notice to the other Party and after
exhausting any opportunity to oppose such publication or release), or
necessary to be divulged in an action to enforce this Agreement. Each Party
receiving Confidential Information shall hold such information in confidence
and shall not disclose it to any third party nor to the public without the prior
written authorization from the Party providing that information, except to
fulfill obligations under this Agreement, or to fulfill legal or regulatory
requirements.

9.1.1 Each Party shall employ at least the same standard of care to protect
Confidential Information obtained from the other Party as it employs
to protect its own Confidential information.

9,1.2 Each Party is entitled to equitable relief, by injunction or otherwise,
to enforce its rights under this provision to prevent the release of
Confidential Information without bond or proof of damages, and may
seek other remedies available at law or in equity for breach of this
provision.

9.1.3 All information pertaining to a project will be provided to the new
owner in the case of a change cf control of the existing legal entity or
a change of ownership to a new legal entity.

9.3 If information is requested by the Commission from one of the Parties that
is otherwise required to be maintained in confidence pursuant to this
Agreement, the Party shall provide the requested information to the
Commission within the time provided for in the request for information. In
providing the information to the Commission, the Party may request that the
information be treated as confidential and non-public in accordance with
South Carolina law and that the information be withheld from public
disc!osure.
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10.1 T h e  Parties a g r e e  to a t t e m p t  t o  resolve all d i s p u t e s  arising o u t  o f  the 

i n t e r c o n n e c t i o n  process according to t h e  p r o v i s i o n s  o f  t h i s  Article. 

10.2 In t h e  e v e n t  o f  a dispute, e i t h e r  Party shall provide the other P a r t y  with a 

w r i t t e n  notice o f  dispute. Such notice shall d e s c r i b e  in detail the nature o f  

t h e  dispute. 

10.3 I f  t h e  d i s p u t e  has n o t  b e e n  resolved within 20 Business Days a f t e r  r e c e i p t  

o f  t h e  notice, e i t h e r  Party m a y  c o n t a c t  the O f f i c e  o f  Regulatory S t a f f  f o r  

a s s i s t a n c e  in i n f o r m a l l y  resolving t h e  d i s p u t e .  I f  the Parties are unable to 

i n f o r m a l l y  resolve the dispute, e i t h e r  P a r t y  may then file a formal c o m p l a i n t  

with t h e  Commission. 

1 0 . 4  Each Party agrees t o  c o n d u c t  all n e g o t i a t i o n s  in good faith. 

A r t i c l e  11. Taxes 

11.1 The Parties agree to follow all applicable tax laws and regulations, 
consistent with South Carolina and federal policy and revenue 
requirements. 

11.2 Each Party shall cooperate with the other to maintain the other Party's tax 
status. Nothing in this Agreement is intended to adversely affect the Utility's 
tax exempt status with respect to the issuance of bonds including, but not 
limited to, local furnishing bonds. 

Article 12. Miscellaneous 

12.1 Governing Law. Regulatow Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of 
its provisions shall be governed by the laws of the State of South Carolina, 
without regard to its conflicts of law principles. This Agreement is subject to 
all Applicable Laws and Regulations. Each Party expressly reserves the 
right to seek changes in, appeal, or otherwise contest any laws, orders, or 
regulations of a Governmental Authority. 

12.2 Amendment 

The Parties may amend this Agreement by a written instrument duly 
executed by both Parties, or under Article 12.12 of this Agreement. 
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Article 10. Disputes

10.1 The Parties agree to attempt to resolve all disputes arising out of the
interconnection process according to the provisions of this Article.

10.2 In the event of a dispute, either Party shall provide the other Party with a
written notice of dispute. Such notice shall describe in detail the nature of
the dispute.

10.3 If the dispute has not been resolved within 20 Business Days after receipt
of the notice, either Party may contact the Office of Regulatory Staff for
assistance in informally resolving the dispute. If the Parties are unable to
informally resolve the dispute, either Party may then file a formal complaint
with the Commission.

10.4 Each Party agrees to conduct all negotiations in good faith,

Article 11. Taxes

11.1 The Parties agree to follow all applicable tax laws and regulations,
consistent with South Carolina and t'ederal policy and revenue
requirements.

11.2 Each Party shall cooperate with the other to maintain the other Party's tax
status. Nothing in this Agreement is intended to adversely affect the Utility's
tax exempt status with respect to the issuance of bonds including, but not
limited to, local furnishing bonds.

Article 12. Miscellaneous

12.1 Governin Law Re ulato. Authorit and Rules

The validity, interpretation and enforcement of this Agreement and each of
its provisions shall be governed by the laws of the State of South Carolina,
without regard to its conflicts of law principles. This Agreement is subject to
all Applicable Laws and Regulations. Each Party expressly reserves the
right to seek changes in, appeal, or otherwise contest any laws, orders, or
regulations of a Governmental Authority.

12.2 Amendment

The Parties may amend this Agreement by a written instrument duly
executed by both Parties, or under Article 12.12 of this Agreement.
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T h i s  A g r e e m e n f i s  not intended t o  a n d  d o e s  n o t  c r e a t e  rights, remedies, o r  

b e n e f i t s  o f  a n y  c h a r a c t e r  w h a t s o e v e r  in f a v o r  o f  a n y  persons, c o r p o r a t i o n s ,  

a s s o c i a t i o n s ,  o r  e n t i t i e s  o t h e r  t h a n  t h e  Parties, and t h e  o b l i g a t i o n s  h e r e i n  

a s s u m e d  a r e  s o l e l y  f o r  the use and b e n e f i t  o f  t h e  Parties, t h e i r  s u c c e s s o r s  

in i n t e r e s t  and w h e r e  permitted, t h e i r  a s s i g n s .  

1 2 . 4  W a i v e r  

12.4.1 T h e  f a i l u r e  o f  a Party t o  t h i s  A g r e e m e n t  to insist, on a n y  o c c a s i o n ,  

upon s t r i c t  p e r f o r m a n c e  o f  a n y  p r o v i s i o n  o f  this A g r e e m e n t  will n o t  

b e  c o n s i d e r e d  a w a i v e r  o f  a n y  o b l i g a t i o n ,  right, o r  d u t y  of, o r  imposed 

upon, s u c h  Party. 

1 2 . 4 . 2  A n y  w a i v e r  a t  a n y  time b y  e i t h e r  P a r t y  o f  i t s  rights with r e s p e c t  t o  t h i s  

A g r e e m e n t  shall n o t  be d e e m e d  a c o n t i n u i n g  w a i v e r  o r  a w a i v e r  w i t h  

r e s p e c t  t o  a n y  o t h e r  f a i l u r e  t o  c o m p l y  w i t h  a n y  o t h e r  o b l i g a t i o n ,  right, 

d u t y  o f  t h i s  Agreement. T e r m i n a t i o n  o r  d e f a u l t  o f  t h i s  A g r e e m e n t  f o r  

a n y  reason b y  I n t e r c o n n e c t i o n  C u s t o m e r  shall n o t  c o n s t i t u t e  a w a i v e r  

o f  t h e  I n t e r c o n n e c t i o n  C u s t o m e r ' s  l e g a l  rights to obtain an 

i n t e r c o n n e c t i o n  f r o m  t h e  Utility. A n y  w a i v e r  o f  t h i s  A g r e e m e n t  shall, 

i f  requested, be provided in writing. 

12.5 E n t i r e  Ar;,reement 

T h i s  A g r e e m e n t ,  i n c l u d i n g  all A p p e n d i c e s ,  c o n s t i t u t e s  t h e  entire a g r e e m e n t  

b e t w e e n  t h e  P a r t i e s  with r e f e r e n c e  t o  t h e  s u b j e c t  m a t t e r  hereof, and 

s u p e r s e d e s  all p r i o r  and c o n t e m p o r a n e o u s  u n d e r s t a n d i n g s  o r  a g r e e m e n t s ,  

oral o r  w r i t t e n ,  b e t w e e n  t h e  P a r t i e s  w i t h  r e s p e c t  t o  t h e  s u b j e c t  m a t t e r  o f  t h i s  

A g r e e m e n t .  T h e r e  a r e  no o t h e r  a g r e e m e n t s ,  r e p r e s e n t a t i o n s ,  warranties, o r  

c o v e n a n t s  w h i c h  c o n s t i t u t e  a n y  p a r t  o f  t h e  consideration for, o r  a n y  

c o n d i t i o n  to, e i t h e r  P a r t y ' s  c o m p l i a n c e  w i t h  its o b l i g a t i o n s  u n d e r  t h i s  

A g r e e m e n t .  

1 2 . 6  M u l t i p l e  C o u n t e r p a r t s  

T h i s  A g r e e m e n t  m a y  be e x e c u t e d  in two o r  m o r e  c o u n t e r p a r t s ,  each o f  

which i s  d e e m e d  an original b u t  all c o n s t i t u t e  one and the same i n s t r u m e n t .  

12.7 No P a r t n e r s h i p  

T h i s  A g r e e m e n t  shall n o t  b e  i n t e r p r e t e d  or c o n s t r u e d  t o  create an 

a s s o c i a t i o n ,  j o i n t  v e n t u r e ,  a g e n c y  relationship, o r  p a r t n e r s h i p  b e t w e e n  t h e  

Parties o r  t o  i m p o s e  a n y  p a r t n e r s h i p  obligation o r  p a r t n e r s h i p  l i a b i l i t y  upon 

e i t h e r  Party. N e i t h e r  P a r t y  shall have a n y  right, p~wer or authority to enter 
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12.3 No Third-Pa Beneficiaries

This Agreement is not intended to and does not create rights, remedies, or
benefits of any character whatsoever in favor of any persons, corporations,
associations, or entities other than the Parties, and the obligations herein
assumed are solely for the use and benefit of the Parties, their successors
in interest and where permitted, their assigns.

12A Waiver

12.4.1 The failure of a Party to this Agreement to insist, on any occasion,
upon strict performance of any provision of this Agreement will not
be considered a waiver of any obligation, right, or duty of, or imposed
upon, such Party.

12.4.2 Any waiver at any time by either Party of its rights with respect to this
Agreement shall not be deemed a continuing waiver or a waiver with
respect to any other failure to comply with any other obligation, right,
duty of this Agreement. Termination or default of this Agreement for
any reason by Interconnection Customer shall not constitute a waiver
of the Interconnection Customer's legal rights to obtain an
interconnection from the Utility. Any waiver of this Agreement shall,
if requested, be provided in writing.

12.5 eeiiii xxiiee *me pxii

This Agreement, including all Appendices, constitutes the entire agreement
between the Parties with reference to the subject matter hereof, and
supersedes all prior and contemporaneous understandings or agreements,
oral or written, between the Parties with respect to the subject matter of this
Agreement. There are no other agreements, representations, warranties, or
covenants which constitute any part of the consideration for, or any
condition to, either Party's compliance with its obligations under this
Agreement.

12.6 Multi le Counter arts

This Agreement may be executed in two or more counterparts, each of
which is deemed an original but all constitute one and the same instrument.

12.7 ~MP rf hi

This Agreement shall not be interpreted or construed to create an
association, joint venture, agency relationship, or partnership between the
Parties or to impose any partnership obligation or partnership liability upon
either Party. Neither Party shall have any right, power or authority to enter
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i n t o  a n y  a g r e e m e n t  o r  u n d e r t a k i n g  for, o r  a c t  on b e h a l f  of, o r  t o  a c t  as o r  b e  

an a g e n t  o r  r e p r e s e n t a t i v e  of, o r  t o  o t h e r w i s e  bind, t h e  o t h e r  Party. 

1 2 . 8  S e v e r a b i l i t y  

I f  a n y  provision o r  portion o f  t h i s  A g r e e m e n t  shall f o r  a n y  reason be held o r  

adjudged t o  b e  invalid o r  illegal o r  unenforceable by a n y  c o u r t  o f  competent 

jurisdiction o r  o t h e r  Governmental Authority, (1) such portion o r  provision 

shall be d e e m e d  separate and independent, (2) the Parties shall negotiate in 

good faith to restore i n s o f a r  as practicable the benefits t o  e a c h  Party t h a t  

were affected b y  such ruling, and (3) t h e  remainder o f  this A g r e e m e n t  shall 

remain in full f o r c e  and effect. 

1 2 . 9  S e c u r i t y  A r r a n g e m e n t s  

I n f r a s t r u c t u r e  s e c u r i t y  o f  e l e c t r i c  s y s t e m  e q u i p m e n t  and o p e r a t i o n s  and 

control h a r d w a r e  and s o f t w a r e  is e s s e n t i a l  t o  ensure d a y - t o - d a y  r e l i a b i l i t y  

and o p e r a t i o n a l  security. A l l  U t i l i t i e s  a r e  expected to m e e t  b a s i c  s t a n d a r d s  

f o r  e l e c t r i c  s y s t e m  i n f r a s t r u c t u r e  and o p e r a t i o n a l  security, i n c l u d i n g  

physical, o p e r a t i o n a l ,  and c y b e r - s e c u r i t y  practices. 

1 2 . 1 0  E n v i r o n m e n t a l  R e l e a s e s  

Each P a r t y  shall n o t i f y  t h e  o t h e r  Party, f i r s t  orally and t h e n  in writing, o f  t h e  

release o f  a n y  h a z a r d o u s  s u b s t a n c e s ,  a n y  a s b e s t o s  o r  lead a b a t e m e n t  

activities, o r  a n y  t y p e  o f  r e m e d i a t i o n  activities related to t h e  Generating 

F a c i l i t y  o r  t h e  I n t e r c o n n e c t i o n  Facilities, e a c h  o f  w h i c h  m a y  reasonably b e  

e x p e c t e d  t o  a f f e c t  t h e  o t h e r  Party. T h e  notifying P a r t y  shall (1) p r o v i d e  t h e  

n o t i c e  as soon a s  p r a c t i c a b l e ,  p r o v i d e d  such Party m a k e s  a good faith e f f o r t  

to p r o v i d e  t h e  n o t i c e  no l a t e r  t h a n  24 h o u r s  a f t e r  s u c h  P a r t y  b e c o m e s  a w a r e  

o f  t h e  o c c u r r e n c e ,  and (2) p r o m p t l y  f u r n i s h  t o  the o t h e r  Party c o p i e s  o f  a n y  

p u b l i c l y  a v a i l a b l e  r e p o r t s  filed w i t h  a n y  G o v e r n m e n t a l  A u t h o r i t i e s  

a d d r e s s i n g  s u c h  events. 

12.11 S u b c o n t r a c t o r s  

Nothing in t h i s  A g r e e m e n t  s h a l l  p r e v e n t  a P a r t y  f r o m  utilizing t h e  s e r v i c e s  

o f  a n y  s u b c o n t r a c t o r  as i t  d e e m s  a p p r o p r i a t e  t o  p e r f o r m  its o b l i g a t i o n s  

u n d e r  t h i s  A g r e e m e n t ;  provided, however, t h a t  e a c h  P a r t y  s h a l l  require i t s  

s u b c o n t r a c t o r s  t o  c o m p l y  with all a p p l i c a b l e  t e r m s  and c o n d i t i o n s  o f  t h i s  

A g r e e m e n t  in p r o v i d i n g  such s e r v i c e s  a n d  each Party s h a l l  remain p r i m a r i l y  

l i a b l e  t o  t h e  o t h e r  Party f o r  t h e  p e r f o r m a n c e  o f  such s u b c o n t r a c t o r .  

12.11.1 T h e  c r e a t i o n  o f  a n y  s u b c o n t r a c t  relationship shall n o t  relieve t h e  

hiring P a r t y  o f  a n y  o f  its o b l i g a t i o n s  u n d e r  t h i s  A g r e e m e n t .  T h e  

h i r i n g  P a r t y  shall be f u l l y  r e s p o n s i b l e  t o  the o t h e r  P a r t y  f o r  t h e  
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into any agreement or undertaking for, or act on behalf of, or to act as or be
an agent or representative of, or to otherwise bind, the other Party.

12.8 S S iiiix

If any provision or portion of this Agreement shall for any reason be held or
adjudged to be invalid or illegal or unenforceable by any court of competent
jurisdiction or other Governmental Authority, (1) such portion or provision
shall be deemed separate and independent, (2) the Parties shall negotiate in
good faith to restore insofar as practicable the benefits to each Party that
were affected by such ruling, and (3) the remainder of this Agreement shall
remain in full force and effect.

12.9 Securit Arran ements

Infrastructure security of electric system equipment and operations and
control hardware and software is essential to ensure day-to-day reliability
and operational security. AII Utilities are expected to meet basic standards
for electric system infrastructure and operational security, including
physical, operational, and cyber-security practices.

12.10 Environmental Releases

Each Party shall notify the other Party, first orally and then in Mniting, of the
release of any hazardous substances, any asbestos or lead abatement
activities, or any type of remediation activities related to the Generating
Facility or the Interconnection Facilities, each of which may reasonably be
expected to affect the other Party. The notifying Party shall (1) provide the
notice as soon as practicable, provided such Party makes a good faith effort
to provide the notice no later than 24 hours after such Party becomes aware
of the occurrence, and (2) promptly furnish to the other Party copies of any
publicly available reports filed with any Governmental Authorities
addressing such events.

Subcontractors

Nothing in this Agreement shall prevent a Party from utilizing the services
of any subcontractor as it deems appropriate to perform its obligations
under this Agreement; provided, however, that each Party shall require its
subcontractors to comply with all applicable terms and conditions of this
Agreement in providing such services and each Party shall remain primarily
liable to the other Party for the performance of such subcontractor.

12.11.1 The creation of any subcontract relationship shall not relieve the
hiriing Party of any of its obligations under this Agreement. The
hiring Party shall be fully responsible to the other Party for the

SCtsIis Interccnnecticn Agreement 21



Party hires a s  i f  

n o  s u b c o n t r a c t  had b e e n  made; provided, however, t h a t  in no 

e v e n t  shall t h e  U t i l i t y  be liable f o r  the actions o r  i n a c t i o n s  o f  the 

I n t e r c o n n e c t i o n  C u s t o m e r  o r  its s u b c o n t r a c t o r s  w i t h  r e s p e c t  to 

obligations o f  the Interconnection C u s t o m e r  u n d e r  this 

Agreement. Any a p p l i c a b l e  obligation imposed by this A g r e e m e n t  

upon t h e  hiring Party s h a l l  be e q u a l l y  binding upon, and shall be 

construed a s  having a p p l i c a t i o n  to, any s u b c o n t r a c t o r  o f  such 

Party. 

1 2 . 1 1 . 2  T h e  o b l i g a t i o n s  u n d e r  t h i s  article will n o t  be limited in any w a y  by 

a n y  l i m i t a t i o n  o f  s u b c o n t r a c t o r ' s  insurance. 

12.12 Reservation o f  Rights 

T h e  U t i l i t y  shall have the right to m a k e  a unilateral f i l i n g  with t h e  

Commission to modify this Agreement with respect to any rates, terms and 
conditions, charges, or classifications of service, and the Interconnection 
Customer shall have the right to make a unilateral filing with the 
Commission to modify this Agreement; provided that each Party shall have 
the right to protest any such filing by the other Party and to participate fully 
in any proceec;ling before the Commission in which such modifications may 
be considered:'Nothing in this Agreement shall limit the rights of the Parties 
except to the extent that the Parties otherwise agree as provided herein. 

Article 13. Notices 

13.1 General 

Unless otherwise provided in this Agreement, any written notice, demand, 
or request required or authorized in connection with this Agreement (Notice) 
shall be deemed properly given if delivered in person, delivered by 
recognized national courier service, sent by first class mail, postage 
prepaid, or sent electronically to the person specified below: 

If to the Interconnection Customer: 

Interconnection Customer: So1America$C; LLC . 

Attention: George N. Mori 

Address:... . 1819 Peachtree Road, Suite.J 00 

Em am gmori@soiameric::aenergv.com 
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acts or omissions of any subcontractor the hiring Party hires as if
no subcontract had been made; provided, however, that in no
event shall the Utility be liable for the actions or inactions of the
Interconnection Customer or its subcontractors with respect to
obligations of the Interconnection Customer under this
Agreement. Any applicable obligation imposed by this Agreement
upon the hiring Party shail be equally binding upon, and shall be
construed as having application to, any subcontractor of such
Party.

12.11.2 The obligations under this article will not be limited in any way by
any limitation of subcontractor's insurance.

12.12 Reservation of Ri hts

The Utility shall have the right to make a unilateral filing with the
Commission to modify this Agreement with respect to any rates, terms and
conditions, charges, or classifications of service, and the Interconnection
Customer shall have the right to make a unilateral filing with the
Commission to modify this Agreement; provided that each Party shall have
the right to protest any such filing by the other Party and to participate fully
in any proceeding before the Commission in which such modiTications may
be considered. loathing in this Agreement shall limit the rights of the Parties
except to the extent that the Parties otherwise agree as provided herein.

Article 13. Notices

13.1 General

Unless otherwise provided in this Agreement, any wriitten notice, demand,
or request required or authorized in connection with this Agreement {Notice)
shall be deemed properly given if delivered in person, delivered by
recognized national courier service, sent by first class mail, postage
prepaid, or sent electronically to the person specified below:

If to the tnterconnection Customer:

Interconnection Customer: SoIAmerice SC LLC

Attention: Gear e N. Mori

Address: 1819 Peachtree Road Suite 100

City;: Atlanta State: GA Zip: 30309

Phone; 404-351-8175 Other: 404-351-8175 .

Email: mori soiamericaener .com

SCGIP Interconnection Agreement 22



to the Utility: 

Utility: ___ S.._o ..... u ... th""'-'C~a=ro.....,1-..in .... a~E=J=-ec~t=ri=-c~& ...... G==as.-.....=C~o"'"'"m=p-+a=n_,_y ____ _ 

Attention;· . Manager - Electric Trarismission Support 

Address: ,___,2=2=0,_0=pe=. r"""'a"""tio=n_,_W-'-'-"a:...C..y.L.;. M=a:..:...il """C...:;;o=de==J3-=-6=--------... -. _ 

City:·_~ ___ c __ a..,,.yc ..... e.__ __ ,___ State: SC Zip: 29033 

Phone:,_. __ 8_0_3_-2 __ 1~7~-2~1~7 ..... 5 _ __. Fax: 803-933-7046 

Email: ----=E:.:l=e-=-ct"'"'ri=cI=.r=a=n=s'-'-m=is=s=io=n=®=IB=c=a=n""a""'.c""'o;:..:m~.~· 

13.2 Billing and Payment 

Billings and payments shall be sent to the addresses set out below: 

If to the Interconnection Customer: 

Interconnection Customer:· ____ S........_olA .......... m ...... e"""r ..... ic ..... a .... s ...... c ..... ,"""'L=L'""""C~. -'-----

Attention: Jon Pinner 

Address: 1819 Peachtree Road. Suite 100 

City: __ __:_A=tla=n=ta=----~--~State: GA Zip: 30309 

Phone:._-. __ 4_0_4~_.3_,_5.._1..,_8...,.17_5_. ~- Other:.. 404-351-8175 

Email:jpinner@solamericaenergy.com; payables@solamericaenergy.com 
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If to the Utility:

Utility: South Carolina Electric tt Gas Com an

Attention: Mana er — Electric Transmission Su ort

Address: 220 0 eration Wa Mail Code J36.

City: Ca ce State: SC Zip: 29033

Phone: 803-217-2175 Fax: 803-933-7046

Email: ElectricTransmission cana.com

13.2 Billin and Pa ment

Billings and payments shall be sent to the addresses set out below:

If to the Interconnection Customer.

Interconnection Customer; SolAmerica SC LLC

Attentton, Jon Pinner

Address: 1819 Peachtree Road Suite 100

City: Atlanta State: GA Zip: 30309

Phone: . 404-.351-8175 Other: 404-351-8175

Email inner solamericaener .com. a abies solamericaener .com

SCGIP Interconnection Agreement 23



to the U t i l i t y :  

Utility: _ _ _  s ____ ou ..... t""'h-'C'""'a~ ... r ..... o=lin ..... a"'""'E=l~e_ct~ri~c~&~G~a~s.~C~o~m ..... P ..... a ...... n ...... y ____ _ 

Attention; . · .. Manager - ElectricTransmission Support 

Address: _ _,2=2=0,_0=pe=r""'a=tio=n---W"'-'-"a'"""y"""', M'"'-=a'-'-il -=C-=o=de~J3.;:;..;6~ .. ------

City: ~----"C~a'""""yc"""'e'"'"'··"'--'· --"'---- State: SC Zip·; 29033 

Phone: 803-217-2175 
--~~~~------~ 

Fax:. 803-933-7046 

Email: _ _;-~-E=l=e=ct=ri=c..:..T.:..::ra,...n,.;;;;s.:..:.m=is=s;;.:.;io=n=@=sc=a=n=a:..:..;.c=o""'m:.:...-_ 

13.3 Alternative Forms of Notice 

Exhibit 1 
Page 27 of48 

Any notice or request required or permitted to be given by either Party to 
the other and not required by this Agreement to be given in writing may be 
so given by telephone, facsimile or e-mail to the telephone numbers and e
mail addresses set out below: 

If to the Interconnection ·customer: 

Interconnection Customer: ___ S.._o"""l"-A""'m"'""e""'"ri'""'"c""'"a ..... s .... c .......... L __ L"""C'---'-'-"=----

Attention: Stan Allen 

Address:. 1819 Peachtree Road, St:ilfe,100 

City; ...... --~A_tl~a~n=ta~ ______ State: GA Zip: 30309 

Phone: __.,.,-4=0=4-....::3=5..:..1-...:::;8..:...17:...;:5'--- Other: . .404-351-8175 

Email:.;.,...---"'"'s=al'""le=n"""'@=so=l=a"""m=e~ri"'"'ca"'"'e'+_n"'"'··~""'-~g .... y..._.c..._o"'-;;-m.....,,,.,.-__ 
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If to the Utility:

Utility: South Carolina Electric & Gas Com an

Attention; Mana er — Electric Transmission Su ort

Address: 220 0 eration Wa Mail Code J36

City; Ca ce State: SC Zip: 29033

Phone: 803-217-2175 Fax: 803-933-7046

Email: . ElectricTransmission scana.com

13.3 Alternative Forms of Notice

Any notice or request required or permitted to be given by either Party to
the other and not required by this Agreement to be given in writing may be
so given by telephone, facsimile or e-mail to the telephone numbers and e-
mail addresses set out below:

If to the Interconnection Customer;

interconnection Customer:

Attention: Stan Allen

SolAmerica SC LLC

Address: 1819 Peachtree Road Suite 100

City: Atlanta State: GA Zip: 30309

Phone 404-351-8175 Other: 404-351-8175

Email: sallen solamericaener .com

SCGIP Interconnection Agreement 24



to the Utility: 

Utility: South Carolina Electric & Gas Company 

Attention: Manager~ Electric Transmission Support 

Address: 220 Qp~_r:ation Way, Ma~! ~?de J,36 : 

City: __ ___;;;c=a:.i...yc=e"------ State: SC Zip: 29033 

Phone: ~-__ 8=-0"-'3'-'-2=-1"--'7-'-2"'"'1'""'7""""5__._~ Fax:.. 803-933-7046 

Ema iii: ____ .. -'E=l~e .... ct ..... ri..._c T ..... r---a .... n~s~m"'"is .... s ..... io .... n .... @ .... s~c .... a~n=a'""".c ..... o .... m.-----.. 

13.4 Designated Operating Representative 

Exhibit 1 
Page 28 of48 

The Parties may also designate operating representatives to conduct the 
communications which may be necessary or convenient for the 
administration of this Agreement. This person will also serve as the point of 
contact with respect to operations and maintenance of the Party's facilities. 

Interconnection Customer's Operating Representative:: 

Interconnection Customer: SolAmerica SC. LLC ______ ......._ .......... ~=----'--"-'-=----~~~ 

Attention: .. George N. Mori and Pete.Corbett . 

Address: . 1819 Pea_chtree Road, Suite 100 ...... . 

City: ___ --~A~tl~an ...... ta...__. ________ State: GA Zip: 30309 

Phone: ._. _____ 4.,..0,._4'"""'-3"'"'5"-'1'-'-8=-1 ..... 7..,..5 _____ Other: 404-351-8175 

Email:gmori@solamericaenergy.com; pcorbett@solamericaenergy.com 
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lf to the Utility:

Lttility'South Carolina Electric 8 Gas Com an

Attention: Mana er — Electric Transmission Su ort

Address: 220 0 eration Wa Mail Code J36

City: Ca ce

Phone: 803-217-2175

State: SC Zip: 29033

Fax: 803-933-7046

Email: ElectricTransmission scana.com

13.4 Desi nated 0 eratin Re resentative

The Parties may also designate operating representatives to conduct the
communications which may be necessary or convenient for the
administration of this Agreement. This person will also serve as the point of
contact with respect to operations and maintenance of the Party's facilities.

Interconnection Customer's Operating Representative:

Interconnection Customer: SolAmerica SC LLC

Attention: Geor e N Mori and Pete.Corbett

Address: 1819 Peachtree Road Suite 100 ..

City: Atlanta State: GA Zip: 30309

Phone: 404-351-8175 Other: 404-351-8175

Email: mori solamericaener .com corbett solamericaener .com

SCGIP Interconnection Agreement 25



Utility: _ _ _  S=-o~u=t ...... h-"C"""a"'""ro=l=in=a~E=l=e"'"'ct=ri"'"'"c .... &'-G........._as ......... C ..... o__,m=p=a=n ..... v ____ _ 

Attention;·. . Manager - Electric Transmission Support 

Address: _,.,,.,.,.....:2=2=0;_.;0"'"'g=e"'"ra=t=io""-'n:,,-:Wc..:..a=..vu.•..:.:M=a=il-'""C=oo=d,=e,:.::::;.J=36::::-;:'-----'---___;,, 

City: __ __.C=a..,.y--ce"'------ State: SC Zip: 29033 

Phonei 803-217-2175 
--------~~-=-----~ 

Fax: 803-933-7046 

EmaH: ____ E=l'""e~ct=ri~cT-'-'-"ra ..... n .... s=m=-is~s~io~n~@..,.. ~sc~a ...... n=a ....... c .... o ..... m ..... ____ _ 

13.5 Changes to the Noticelr:iforrp_ation 

Exhibit 1 
Page 29 of 48 

Either Party may change this information by giving five Business Days 
. written notice prior to the effective date of the change. 
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Utility's Operating Representative:

Utility: South Carolina Electric 8 Gas Com an

Attention; Mana er — Electric Transmission Su ort

Address: 220 0 eration Wa Mail.Code J36

City: Ca ce State: SC Zip: 29033

Phone; 803-21?-2175 Fax: 803-933-7046

Email: ElectricTransmission scans.com

13.5 Chan es to the Notice infer ation

Either Party may change this information tty giving five Business Days
written notice prior to the effective date of the change.

SCGIP Interconnection Agreement 26
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by 
their respective duly authorized representatives. 

For the Utility 

Print Name: Pandelis N. Xanthakos 

Title: VP - Electric Transmission 

For the Interconnection Customer 

_A . ~_:. 
Name:, ~#q~A· .. ·· · · · 

Print Name: George N. Mori 

Title: ExecutiveVice President 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by
their respective duly authorized representatives.

~Fth Utttk

Name:

Print Name: Pandelis N. Xanthakos

Title: VP — Electric Transmission

Date;

For the Interconnection Customer

Name.

Print Name: Geor e N. Mori

Title: Executive Vice President

Date:

SCGIP Interconnection Agreement 27
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Interconnection Agreement 

Appendix 1 

S e e  Glossary o f  Terms, Attachment 1 to the South Carolina Generator Interconnection 

Procedures. 

F o r  ease o f  reference, the Glossary o f  Terms is reproduced herein. 

Glossary of Terms 

20 kW Inverter Process - The procedure for evaluating an Interconnection Request for a 
certified inverter-based Generating Facility no larger than 20 kW that uses the Section 2 
screens. The application process uses an all-in-one document that includes a simplified 
Interconnection Request Application Form, simplified procedures, and a brief set of Terms 
and Conditions. (See Attachment 7) 

Affected System - An electric system other than the Utility's System that may be affected 
by the proposed interconnection. The owner of an Affected System might be a Party to the 
Interconnection Agreement or other study agreements needed to interconnect the 
Generating Facility. 

Applicable Laws and Regulations - All duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial 
or administrative orders, permits and other duly authorized actions of any Governmental 
Authority. 

Auxiliary Load - The term "Auxiliary Load" shall mean power used to operate auxiliary 
equipment in the facility necessary for power generation (such as pumps, blowers, fuel 
preparation machinery, exciters, etc.). 

Business Day - Monday through Friday, excluding State Holidays. 

Commission - The Public Service Commission of South Carolina. 

Default- The failure of a breaching Party to cure its breach under the Interconnection 
Agreement. 

Distribution System - The Utility's facilities and equipment used to transmit electricity to 
ultimate usage points such as homes and industries from nearby generators or from 
interchanges with higher voltage transmission networks which transport bulk power over 
longer distances. The voltage levels at which Distribution Systems operate differ among 
areas. 

Distribution Upgrades - The additions, modifications, and upgrades to the Utility's 
Distribution System at or beyond the Point of Interconnection to facilitate interconnection of 
the Generating Facility and render the service necessary to allow the Generating Facility to 
operate in parallel with the Utility and to inject electricity onto the Utility's System. 
Distribution Upgrades do not include Interconnection Facilities. 
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Interconnection Agreement
Appendix 1

See Glossary of Terms, Attachment 1 to the South Carolina Generator Interconnection
Procedures.

For ease of reference, the Glossary of Terms is reproduced herein.

Glossary of Terms

20 kW Inverter Process — The procedure for evaluating an interconnection Request fora
certified inverter-based Generating Facility no larger than 2Q kW that uses the Section 2
screens. The application process uses an all-in-one document that includes a simplified
Interconnection Request Application Form, simplified procedures, and a brief set of Terms
and Conditions. (See Attachment 7)

Affected System — An electric system other than the Utility's System that may be affected
by the proposed interconnection. The owner of an Affected System might be a Party to the
Interconnection Agreement or other study agreements needed to interconnect the
Generating Facility.

Applicable Laws and Regulations — All duly promulgated applicable federal, state and
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial
or administrative orders, permits and other duly authorized actions of any Governmental
Auth ority.

Auxiliary Load — The term "Auxiliary I oad" shall mean power used to operate auxiliary
equipment in the facility necessary for power generation (such as pumps, blowers, fuel
preparation machinery, exciters, etc.).

Business Day — Monday through Friday, excluding State Holidays.

Commission — The Public Service Commission of South Carolina.

Default- The failure of a breaching Party to cure its breach under the Interconnection
Agreement.

Distribution System — The Utility's facilities and equipment used to transmit electricity to
ultimate usage points such as homes and industries from nearby generators or from
interchanges with higher voltage transmission networks which transport bulk power over
longer distances. The voltage levels at which Distribution Systems operate differ among
areas.

Distribution Upgrades — The additions, modifications, and upgrades to the Utility's
Distribution System at or beyond the Point of interconnection to facilitate interconnection of
the Generating Facility and render the service necessary to allow the Generating Facility to
operate in parallel with the Utility and to inject elecbicity onto the Utility's System.
Distribution Upgrades do not include Interconnection Facilities.

SCGIIo Interconnection Agreement



- T h e  term " E m e r g e n c y  C o n d i t i o n "  s h a l l  m e a n  a c o n d i t i o n  o r  

s i t u a t i o n :  (1) t h a t  in t h e  j u d g m e n t  o f  t h e  P a r t y  m a k i n g  t h e  c l a i m  is i m m i n e n t l y  l i k e l y  t o  

e n d a n g e r  l i f e  o r  p r o p e r t y ;  o r  (2) t h a t ,  in t h e  c a s e  o f  t h e  U t i l i t y ,  is i m m i n e n t l y  l i k e l y  ( a s  

d e t e r m i n e d  in a n o n - d i s c r i m i n a t o r y  m a n n e r )  t o  c a u s e  a m a t e r i a l  a d v e r s e  e f f e c t  on the 

s e c u r i t y  of, o r  d a m a g e  to t h e  U t i l i t y ' s  S y s t e m ,  t h e  U t i l i t y ' s  I n t e r c o n n e c t i o n  F a c i l i t i e s  or t h e  

s y s t e m s  o f  o t h e r s  to w h i c h  t h e  U t i l i t y ' s  S y s t e m  is d i r e c t l y  c o n n e c t e d ;  o r  (3) that, in the c a s e  

o f  t h e  I n t e r c o n n e c t i o n  C u s t o m e r ,  is i m m i n e n t l y  l i k e l y  ( a s  d e t e r m i n e d  i n  a n o n - d i s c r i m i n a t o r y  

m a n n e r )  t o  c a u s e  a m a t e r i a l  a d v e r s e  e f f e c t  on t h e  s e c u r i t y  of, o r  d a m a g e  to, t h e  G e n e r a t i n g  

F a c i l i t y  o r  t h e  I n t e r c o n n e c t i o n  C u s t o m e r ' s  I n t e r c o n n e c t i o n  F a c i l i t i e s  . 

. .. 

F a s t  T r a c k  P r o c e s s  - T h e  p r o c e d u r e  f o r  e v a l u a t i n g  an I n t e r c o n n e c t i o n  R e q u e s t  f o r  a 

c e r t i f i e d  G e n e r a t i n g  F a c i l i t y  t h a t  m e e t s  t h e  e l i g i b i l i t y  r e q u i r e m e n t s  o f  S e c t i o n  3.1. 

F E R C  - T h e  F e d e r a l  E n e r g y  R e g u l a t o r y  C o m m i s s i o n .  

G e n e r a t i n g  F a c i l i t y  - T h e  I n t e r c o n n e c t i o n  C u s t o m e r ' s  d e v i c e  f o r  t h e  p r o d u c t i o n  a n d / o r  

s t o r a g e  f o r  l a t e r  i n j e c t i o n  o f  e l e c t r i c i t y  i d e n t i f i e d  in t h e  I n t e r c o n n e c t i o n  R e q u e s t ,  b u t  shall n o t  

i n c l u d e  t h e  I n t e r c o n n e c t i o n  C u s t o m e r ' s  I n t e r c o n n e c t i o n  F a c i l i t i e s .  

G o o d  U t i l i t y  P r a c t i c e  - A n y  o f  t h e  p r a c t i c e s ,  m e t h o d s  a n d  a c t s  e n g a g e d  in o r  a p p r o v e d  b y  

a s i g n i f i c a n t  p o r t i o n  o f  t h e  e l e c t r i c  i n d u s t r y  d u r i n g  t h e  r e l e v a n t  t i m e  p e r i o d ,  o r  a n y  o f  t h e  

p r a c t i c e s ,  m e t h o d s  a n d  a c t s  w h i c h ,  in t h e  e x e r c i s e  o f  r e a s o n a b l e  j u d g m e n t  i n  l i g h t  o f  t h e  

f a c t s  k n o w n  a t  the t i m e  t h e  d e c i s i o n  was made·, c o u l d  h a v e  b e e n  e x p e c t e d  t o  a c c o m p l i s h  

t h e  d e s i r e d  r e s u l t  a t  a r e a s o n a b l e  c o s t  c o n s i s t e n t  w i t h  g o o d  b u s i n e s s  p r a c t i c e s ,  r e l i a b i l i t y ,  

s a f e t y  a n d  e x p e d i t i o n .  G o o d  U t i l i t y  P r a c t i c e  i s  n o t  i n t e n d e d  to b e  l i m i t e d  to t h e  o p t i m u m  

p r a c t i c e ,  m e t h o d ,  o r  a c t  t o  t h e  e x c l u s i o n  o f  a l l  o t h e r s ,  b u t  r a t h e r  to b e  a c c e p t a b l e  p r a c t i c e s ,  

m e t h o d s ,  o r  a c t s  g e n e r a l l y  a c c e p t e d  in t h e  r e g i o n .  

G o v e r n m e n t a l  A u t h o r i t y  - A n y  f e d e r a l ,  s t a t e ,  l o c a l  o r  o t h e r  g o v e r n m e n t a l  regulatory' o r  

a d m i n i s t r a t i v e  a g e n c y ,  c o u r t ,  c o m m i s s i o n ,  d e p a r t m e n t ,  b o a r d ,  o r  o t h e r  g o v e r n m e n t a l  

s u b d i v i s i o n ,  l e g i s l a t u r e ,  r u l e m a k i n g  board, t r i b u n a l ,  o r  o t h e r  g o v e r n m e n t a l  a u t h o r i t y  h a v i n g  

j u r i s d i c t i o n  o v e r  the P a r t i e s ,  t h e i r  r e s p e c t i v e  f a c i l i t i e s ,  or t h e  r e s p e c t i v e  s e r v i c e s  t h e y  

p r o v i d e ,  a n d  e x e r c i s i n g  o r  e n t i t l e d  t o  e x e r c i s e  a n y  a d m i n i s t r a t i v e ,  e x e c u t i v e ,  p o l i c e ,  or 

t a x i n g  a u t h o r i t y  o r  p o w e r ;  p r o v i d e d ,  h o w e v e r ,  t h a t  s u c h  t e r m  d o e s  n o t  i n c l u d e  t h e  

I n t e r c o n n e c t i o n  C u s t o m e r ,  t h e  U t i l i t y ,  o r  a n y  a f f i l i a t e  t h e r e o f .  

I n t e r c o n n e c t i o n  A g r e e m e n t - M e a n s  t h e  S o u t h  C a r o l i n a  G e n e r a t o r  I n t e r c o n n e c t i o n  

A g r e e m e n t  { S e e  A t t a c h m e n t  10). 

I n - S e r v i c e  D a t e  - T h e  d a t e  upon w h i c h  t h e  c o n s t r u c t i o n  o f  t h e  U t i l i t y ' s  f a c i l i t i e s  i s  

c o m p l e t e d  a n d  t h e  f a c i l i t i e s  a r e  c a p a b l e  o f  b e i n g  p l a c e d  i n t o  s e r v i c e .  

I n t e r c o n n e c t i o n  C u s t o m e r  - A n y  v a l i d  l e g a l  e n t i t y ,  i n c l u d i n g  t h e  U t i l i t y ,  t h a t  p r o p o s e s  to 

i n t e r c o n n e c t  i t s  G e n e r a t i n g  F a c i l i t y  with t h e  U t i l i t y ' s  S y s t e m .  

I n t e r c o n n e c t i o n  F a c i l i t i e s  - C o l l e c t i v e l y ,  t h e  U t i l i t y ' s  I n t e r c o n n e c t i o n  F a c i l i t i e s  a n d  the 

I n t e r c o n n e c t i o n  C u s t o m e r ' s  I n t e r c o n n e c t i o n  F a c i l i t i e s .  C o l l e c t i v e l y ,  I n t e r c o n n e c t i o n  F a c i l i t i e s  

i n c l u d e  a l l  f a c i l i t i e s  a n d  e q u i p m e n t  b e t w e e n  t h e  G e n e r a t i n g  F a c i l i t y  a n d  t h e  P o i n t  o f  

I n t e r c o n n e c t i o n ,  i n c l u d i n g  a n y  m o d i f i c a t i o n ,  a d d i t i o n s  o r  u p g r a d e s  t h a t  a r e  n e c e s s a r y  t o  
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Emergency Condition — The term "Emergency Condition" shall mean a condition or
situation: {1) that in the judgment of the Party making the claim is imminently likely to
endanger life or property; or {2) that, in the case of the Utility, is imminently likely (as
determined in a non-discriminatory manner) to cause a material adverse effect on the
security of, or damage to the Utility's System, the Utility's Interconnection Facilities or the
systems of others to which the Utility's System is directly connected; or (3) that, in the case
of fhe Interconnection Customer, is imminently likely (as determined in a non-discriminatory
manner) to cause a material adverse effect on the security of, or damage to, the Generating
Facility or the Interconnection Customer's Interconnection Facilities.

Fast Track Process — The procedure for evaluating an Interconnection Request for a
certified Generating Facility that meets the eligibility requirements of Section 3.1.

FERC — The Federal Energy Regulatory Commission.

Generating Facility — The interconnection Customefs device for the production and/or
storage for later injection of electricity identiTied in the Interconnection Request, but shall not
include the Interconnection Customefs interconnection Facilities.

Good Utility Practice — Any of the practices, methods and acts engaged in or approved by
a significant portion of the electric industry during the relevant time period, or any of the
practices, methods and acts which, in the exercise of reasonable judgment in light of the
facts known at the time the decision was made, could have been expected to accomplish
the desired result at a reasonable cost consistent with good business practices, reliability,
safety and expedition. Good Utility Practice is not intended to be limited to the optimum
practice, method, or act to the exclusion of all others, but rather to be acceptable practices,
methods, or acts generally accepted in the region.

Governmental Authority — Any federal, state, local or other governmental regulatory or
administrative agency, court, commission, department, board, or other governmental
subdivision, legislature, rulernaking board, tribunal, or other governmental authority having
jurisdiction over the Parties, their respective facilities, or the respective services they
provide, and exercising or entitled to exercise any administrative, executive, police, or
taxing authority or power; provided, however, that such term does not include the
Interconnection Customer, the Utility, or any affiliate thereof,

Interconnection Agreement — Means the South Carolina Generator interconnection
Agreement (See Attachment 10).

In-Service Date — The date upon which the construction of the Utility's facilities is
completed and the facilities are capable of being placed into service.

Interconnection Customer — Any valid legal entify, including the Utility, that proposes to
interconnect its Generating Facility with the Utility's System,

Interconnection Facilities — Collectively, the Utility's Interconnection Facilities and the
interconnection Customer's Interconnection Facilities. Collectively, Interconnection Facilities
include all facilities and equipment between the Generating Facility and the Point of
Interconnection, including any modification, additions or upgrades that are necessary to

SCGIP interconnection Agreement



electrically interconnect the Generating Facility to the Utility's System. 

Interconnection Facilities are sole use facilities and shall not include Upgrades. 

Interconnection Facilities Delivery Date - The Interconnection Facilities Delivery Date 
shall be the date upon which the Utility's Interconnection Facilities are first made operational 
for the purposes of receiving power from the Interconnection Customer. 

Interconnection Request- The Interconnection Customer's request, in accordance with 
these procedures, to interconnect a new Generating Facility, or to increase the capacity of, 
or make a Material Modification to, an existing Generating Facility that is interconnected 
with the Utilify's System. 

Material Modification - A modification to machine data or equipment configuration or to 
the interconnection site of the Generating Facility that has a material impact on the cost, 
timing or design of any Interconnection Facilities or Upgrades. Material Modifications 
include project revisions proposed at any time after receiving notification by the Utility of a 
complete Interconnection Request pursuant to Section 1.3.3 that 1) alters the size or output 
characteristics of the Generating Facility from its Utility-approved Interconnection Request 
submission; or 2) may adversely impact other Interconnection Requests with higher Queue 
Numbers. 

lndicia of a Material Modification, include, but are not limited to: 
• A change in Point of Interconnection (POI) to a new location, unless the change 

in a POI is on the same circuit less than two {2) poles away from the original 
location, and the new POI is within the same protection zone as the original 
location; 

• A change or replacement of generating equipment such as generator(s), 
inverter(s), transformers, relaying, controls, etc. that is not a direct substitution in 
size, ratings, impedances, efficiencies or capabilities of the equipment specified 
in the original or preceding Interconnection Request; 

• A change from certified to non-certified devices ("certified" means certified by an 
OSHA recognized Nationally Recognized Test Laboratory (NRTL), to relevant UL 
and IEEE standards, authorized to perform tests to such standards); 

• A change of transformer connection(s) or grounding from that originally 
proposed; 

• A change to certified inverters with different specifications or different inverter 
control specifications or set-up than originally proposed; 

• An increase of the AC output of a Generating Facility; or 
• A change reducing the AC output of the generating facility by more than 10%. 

The following are not indicia of a Material Modification: 
• A change in ownership of a Generating Facility; the new owner, however, will be 

required to execute a new lnterconnection Agreement and study agreement(s) 
for any study which has not been completed and the report issued by the Utility. 

• A change or replacement of generating equipment such as generator(s}, 
inverter(s), solar panel(s), transformers, relaying, controls, etc. that is a direct 
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physically and electrically interconnect the Generating Facility to the Utility's System,
Interconnection Facilities are sole use facilities and shail not include Upgrades.

Interconnection Facilities Delivery Date — The Interconnection Facilities Delivery Date
shall be the date upon which the Utility's Interconnection Facilities are first made operational
for the purposes of receiving power from the Interconnection Customer.

Interconnection Request — The Interconnection Customer's request, in accordance with
these procedures, to interconnect a new Generating Facility, or to increase the capacity of,
or make a Material Modification to, an existing Generating Facility that is interconnected
with the Utility's System.

II/laterial Modification — A modification to machine data or equipment configuration or to
the interconnection site of the Generating Facility that has a material impact on the cost,
timing or design of any interconnection Facilities or Upgrades. Material Modifications
include project revisions proposed at any time after receiving notification by the Utility of a
complete Interconnection Request pursuant to Section 1.3.3 that 1) alters the size or output
characteristics of the Generating Facility from its Utility-approved Interconnection Request
submission; or 2) may adversely impact other Interconnection Requests with higher Queue
Numbers.

indicia of a Material Modification, include, but are not limited to:
A change in Point of interconnection (POI) to a new location, unless the change
in a POI is on the same clicult fess than two (2) poles away from the original
location, and the new POI is within the same protection zone as the original
location;
A change or replacement of generating equipment such as generator(s),
inverter(s), transformers, relaying, controls, etc. that is not a direct substitution in

size, ratings, impedances, efficiencies or capabilities of the equipment specified
in the original or preceding Interconnection Request;
A change from certified to non-certified devices ("certified" means certified by an
OSHA recognized Nationally Recognized Test Laboratory (NRTL), to reievant UL
and IEEE standards, authorized to perform tests to such standards);
A change of transformer connection(s) or grounding from that odginally
proposedI'

change to certified inverters with different specifications or different inverter
control specifications or set-up than originally proposed;
An increase of the AC output of a Generating Facility; or
A change reducing the AC output of the generating facility by more than 10%.

The following are not indicia of a Material Modification:
~ A change in ownership of a Generating Facility; the new owner, however, will be

required to execute a new interconnection Agreement and study agreement(s)
for any study which has not been completed and the report issued by the Utility,

~ A change or replacement of generating equipment such as generator(s),
inverter(s), solar panel(s), transformers, relaying, controls, etc. that is a direct
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o r i g i n a l  o r  p r e c e d i n g  I n t e r c o n n e c t i o n  R e q u e s t ;  

• A n  i n c r e a s e  in the D C / A C  r a t i o  t h a t  d o e s  n o t  i n c r e a s e  t h e  m a x i m u m  A C  o u t p u t  

c a p a b i l i t y  o f  t h e  g e n e r a t i n g  facility; 

• A d e c r e a s e  in t h e  D C / A C  ratio t h a t  d o e s  n o t  reduce the A C  o u t p u t  c a p a b i l i t y  o f  

t h e  g e n e r a t i n g  f a c i l i t y  b y  m o r e  than 1 0 % .  

M a x i m u m  P h y s i c a l  E x p o r t  C a p a b i l i t y  R e q u e s t e d  - T h e  term s h a l l  m e a n  t h e  m a x i m u m  

c o n t i n u o u s  e l e c t r i c a l  o u t p u t  o f  the G e n e r a t i n g  F a c i l i t y  a t  a n y  t i m e  a t  a p o w e r  f a c t o r  o f  

a p p r o x i m a t e l y  u n i t y  as m e a s u r e d  a t  t h e  P o i n t  o f  I n t e r c o n n e c t i o n  and the m a x i m u m  kW 

d e l i v e r e d  t o  t h e  U t i l i t y  d u r i n g  a n y  m e t e r i n g  p e r i o d .  

M o n t h  - T h e  t e r m  " M o n t h "  m e a n s  t h e  period i n t e r v e n i n g  b e t w e e n  r e a d i n g s  f o r  t h e  p u r p o s e  

o f  r o u t i n e  billing, s u c h  r e a d i n g s  u s u a l l y  being t a k e n  once p e r  m o n t h .  

N a m e p l a t e  C a p a c i t y  - T h e  t e r m  " N a m e p l a t e  C a p a c i t y "  s h a l l  m e a n  t h e  m a n u f a c t u r e r ' s  

n a m e p l a t e  rated o u t p u t  c a p a b i l i t y  o f  the g e n e r a t o r ,  b a s e d  on a l t e r n a t i n g  c u r r e n t  (AC}. F o r  

m u l t i - u n i t  g e n e r a t o r  f a c i l i t i e s ,  the " N a m e p l a t e  C a p a c i t y "  o f  t h e  f a c i l i t y  s h a l l  be the sum o f  the 

i n d i v i d u a l  m a n u f a c t u r e r ' s  n a m e p l a t e  rated o u t p u t  c a p a b i l i t i e s  o f  t h e  g e n e r a t o r s .  F o r  i n v e r t e r 

b a s e d  G e n e r a t i n g  F a c i l i t i e s ,  the m a x i m u m  r a t e d  c a p a c i t y  o r  " N a m e p l a t e  C a p a c i t y "  s h a l l  be 

t h e  s u m  o f  t h e  i n v e r t e r s  m a x i m u m  rated c a p a c i t y  AC in m e g a w a t t s .  

N e t  C a p a c i t y  - T h e  t e r m  " N e t  C a p a c i t y "  s h a l l  m e a n  t h e  N a m e p l a t e  C a p a c i t y  o f  t h e  

I n t e r c o n n e c t i o n  C u s t o m e r ' s  g e n e r a t i n g  f a c i l i t i e s ,  less the p o r t i o n  o f  t h a t  c a p a c i t y  n e e d e d  to 

s e r v e  t h e  G e n e r a t i n g  F a c i l i t y ' s  A u x i l i a r y  Load. 

N e t  P o w e r  - T h e  term " N e t  P o w e r ' '  s h a l l  m e a n  t h e  t o t a l  a m o u n t  o f  e l e c t r i c  p o w e r  p r o d u c e d  

by the Interconnection Customer's Generating Facility less the portion of that power used to 
supply the Generating Facility's Auxiliary Load. 

Network Resource Interconnection Service -An Interconnection Service that allows the 
Interconnection Customer to Integrate its Generating 'Facility with the Utility's System (1) in 
a manner comparable to that in which the Utility integrates its generating facilities to seive 
native load customers; or (2} in an RTO or ISO with market based congestion management, 
in the same manner as Network Resources. Network Resource Interconnection Service in 
and of itself does not convey transmission service. 

Network Upgrades -Additions, modifications, and upgrades to the Utility's Transmission 
System required to accommodate the interconnection of the Generating Facility to the 
Utility's System. Network Upgrades do not include Distribution Upgrades. 

Office of Regulatory Staff - The Office of Regulatory Staff of South Carolina. 

Operating Requirements - Any operating and technical requirements that may be 
applicable due to Regional Reliability Organization, Independent System Operator, control 
area, or the Utility's requirements, including those set forth in the Interconnection 
Agreement. 
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substitution in size, ratings, impedances, efficiencies or capabilities of the
equipment specified in the original or preceding Interconnection Request;

~ An increase in the DC/AC ratio that does not increase the maximum AC output
capability of the generating facility;

~ A decrease in the DC/AC ratio that does not reduce the AC output capability of
the generating facility by more than 10%.

Ilaximum Physical Export Capability Requested — The term shall mean the maximum
continuous electrical output of the Generating Facility at any time at a power factor of
approximately unity as measured at the Point of Interconnection and the maximum kW
delivered to the Utility during any metering period.

Month — The term "Month" means the period intervening between readings for the purpose
of routine billing, such readings usually being taken once per month.

Nameplate Capacity — The term "Nameplate Capacity" shall mean the manufacturer's
nameplate rated output capability of the generator, based on alternating current (AC), For
multi-unit generator facilities, the "Nameplate Capacity" of the facility shall be the sum of the
individual manufacturer's nameplate rated output capabilities of the generators. For invefter-
based Generating Facilities, the maximum rated capacity or "Nameplate Capacity" shall be
the sum of the inverters maximum rated capacity AC in megawatts.

Net Capacity — The term *'Net Capacity" shall mean the Nameplate Capacity of the
Interconnection Customer's generating facilities, less the portion of that capacity needed to
serve the Generating Facility*s Auxiliary Load.

Net Power — The term "Net Power" shall mean the total amount of electric power produced
by the Interconnection Customer's Generating Facility less the portion of that power used to
supply the Generating Facility's Auxiliary Load.

Network Resource Interconnection Service — An Interconnection Service that allows the
Interconnection Customer to infegrate its Generating Facility with the Utility's System (1) in

a manner comparable to that in which the Utility integrates its generating facilities to serve
native load customers; or (2) in an RTO or ISO with market based congestion management,
in the same manner as Network Resources. Network Resource Interconnection Service in
and of itself does not convey transmission service.

Network Upgrades — Additions, modifications, and upgrades to the Utility's Transmission
System required to accommodate the interconnection of the Generating Facility to the
Utility's System. Network Upgrades do not include Distribution Upgrades.

Office of Regulatory Staff- The Office of Regulatory Staff of South Carolina.

Operating Requirements — Any operating and technical requirements that may be
applicable due to Regional Reliability Organization, Independent System Operator, control
area, or the Utility's requirements, including those set forth in the Interconnection
Agreement.

SCGIP Interconnection Agreement



P a g e  35 o f  4 8  

P a r t y  o r  P a r t i e s  - T h e  Utility, I n t e r c o n n e c t i o n  C u s t o m e r ,  a n d  p o s s i b l y  t h e  o w n e r  o f  an . 

A f f e c t e d  S y s t e m ,  o r  a n y  c o m b i n a t i o n  o f  t h e  a b o v e .  

P o i n t  o f  I n t e r c o n n e c t i o n  - T h e  p o i n t  w h e r e  t h e  I n t e r c o n n e c t i o n  F a c i l i t i e s  c o n n e c t  w i t h  t h e  

U t i l i t y ' s  S y s t e m .  

Q u e u e  N u m b e r  - T h e  n u m b e r  a s s i g n e d  b y  t h e  U t i l i t y  t h a t  e s t a b l l s h e s  a n  I n t e r c o n n e c t i o n  

C u s t o m e r ' s  I n t e r c o n n e c t i o n  R e q u e s t ' s  p o s i t i o n  i n  t h e  s t u d y  q u e u e  r e l a t i v e  t o  a l l  o t h e r  v a l i d  

I n t e r c o n n e c t i o n  R e q u e s t s .  A l o w e r  Q u e u e  N u m b e r  w i l l  b e  s t u d i e d  p r i o r  to a h i g h e r  Q u e u e  

N u m b e r .  T h e  Q u e u e  N u m b e r  o f  e a c h  I n t e r c o n n e c t i o n  R e q u e s t  s h a l l  be u s e d  to d e t e r m i n e  

t h e  c o s t  r e s p o n s i b i l i t y  f o r  t h e  U p g r a d e s  n e c e s s a r y  to a c c o m m o d a t e  t h e  i n t e r c o n n e c t i o n .  

Q u e u e  P o s i t i o n  - T h e  o r d e r  o f  a valid I n t e r c o n n e c t i o n  R e q u e s t ,  r e l a t i v e  to a l l  o t h e r  

p e n d i n g  v a l i d  I n t e r c o n n e c t i o n  R e q u e s t s ,  b a s e d  on Q u e u e  N u m b e r .  

R e a s o n a b l e  E f f o r t s  - W i t h  r e s p e c t  t o  an a c t i o n  r e q u i r e d  t o  b e  a t t e m p t e d  o r  t a k e n  b y  a 

P a r t y  u n d e r  t h e  I n t e r c o n n e c t i o n  A g r e e m e n t ,  e f f o r t s  t h a t  a r e  t i m e l y  and c o n s i s t e n t  w i t h  G o o d  

U t i l i t y  P r a c t i c e  a n d  a r e  o t h e r w i s e  s u b s t a n t i a l l y  e q u i v a l e n t  to t h o s e  a P a r t y  w o u l d  u s e  to 

p r o t e c t  i t s  own i n t e r e s t s .  

S o u t h  C a r o l i n a  G e n e r a t o r  I n t e r c o n n e c t i o n  P r o c e d u r e s  - T h e  t e r m  "South C a r o l i n a  

G e n e r a t o r  I n t e r c o n n e c t i o n  P r o c e d u r e s "  s h a l l  r e f e r  to t h e  S o u t h  C a r o l i n a  G e n e r a t o r  

I n t e r c o n n e c t i o n  P r o c e d u r e s ,  F o r m s ,  a n d  A g r e e m e n t s  f o r  S t a t e - J u r i s d i c t i o n a l  G e n e r a t o r  

I n t e r c o n n e c t i o n s  a s  a p p r o v e d  b y  t h e  P u b l i c  S e r v i c e  C o m m i s s i o n  o f  S o u t h  C a r o l i n a .  

S t a n d a r d  - T h e  i n t e r c o n n e c t i o n  p r o c e d u r e s ,  f o r m s  a n d  a g r e e m e n t s  a p p r o v e d  by t h e  

C o m m i s s i o n  f o r  i n t e r c o n n e c t i o n  o f  G e n e r a t i n g  F a c i l i t i e s  t o  U t i l i t y  S y s t e m s  in S o u t h  C a r o l i n a ,  

S t u d y  P r o c e s s  - T h e  p r o c e d u r e  f o r  e v a l u a t i n g  a n  I n t e r c o n n e c t i o n  R e q u e s t  t h a t  i n c l u d e s  

t h e  S e c t i o n  4 s c o p i n g  m e e t i n g ,  s y s t e m  i m p a c t  s t u d y ,  a n d  f a c i l i t i e s  s t u d y .  

S y s t e m  - The f a c i l i t i e s  o w n e d ,  c o n t r o l l e d  o r  o p e r a t e d  b y  the U t i l i t y  t h a t  a r e  u s e d  t o  p r o v i d e  

e l e c t r i c  s e r v i c e  in S o u t h  C a r o l i n a .  

U t i l i t y - T h e  e n t i t y  t h a t  o w n s ,  c o n t r o l s ,  o r  o p e r a t e s  f a c i l i t i e s  u s e d  f o r  p r o v i d i n g  e l e c t r i c  

s e r v i c e  in S o u t h  C a r o l i n a .  

T r a n s m i s s i o n  S y s t e m  - T h e  f a c i l i t i e s  o w n e d ,  c o n t r o l l e d  o r  o p e r a t e d  b y  the U t i l i t y  t h a t  a r e  

u s e d  to t r a n s m i t  e l e c t r i c i t y  in S o u t h  C a r o l i n a .  

U p g r a d e s  - T h e  r e q u i r e d  a d d i t i o n s  a n d  m o d i f i c a t i o n s  t o  t h e  U t i l i t y ' s  S y s t e m  a t  o r  b e y o n d  t h e  

P o i n t  o f  I n t e r c o n n e c t i o n .  U p g r a d e s  m a y  be N e t w o r k  U p g r a d e s  o r  D i s t r i b u t i o n  U p g r a d e s .  

U p g r a d e s  d o  n o t  i n c l u d e  I n t e r c o n n e c t i o n  F a c i l i t i e s .  
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Party or Parties — The Utility, Interconnechon Customer, and possibly the owner of an .

Affected System, or any combination of the above.

Point of interconnection — The point where the Interconnection Facilities connect with the
Utility's System.

Queue Number - The number assigned by the Utility that establishes an Interconnection
Customer's Interconnection Request's position in the study queue relative to all other valid
interconnection Requests. A lower Queue Number will be studied prior to a higher Queue
Number. The Queue Number of each Interconnection Request shall be used to determine
the cost responsibility for the Upgrades necessary to accommodate the interconnection.

Queue Position — The order of a valid Interconnection Request, relative to all other
pending valid interconnection Requests, based on Queue Number.

Reasonable EFforts — With respect to an action required to be attempted or taken by a
Party under the Interconnection Agreement, efforts that are timely and consistent with Good
Utility Practice and are otherwise substantially equivalent to those a Party would use to
protect its own interests.

South Caroiina Generator Interconnection Procedures — The term "South Carolina
Generator interconnection Procedures" shall refer to the South Carolina Generator
Interconnection Procedures, Forms, and Agreements for State-Jurisdictional Generator
interconnections as approved by the Public Service Commission of South Carolina.

Standard — The interconnection procedures, forms and agreements approved by the
Commission for interconnection of Generating Facilities to UtiTity Systems in South Carolina,

Study Process — The procedure for evaluating an inierconnection Request that includes
the Section 4 scoping meeting, system impact study, and facilities study.

System — The facilities owned, controlled or operated by the Utility that are used to provide
electric service in South Carolina,

Utiiity — The entity that owns, controls, or operates facilities used for providing electric
service in South Carolina.

Transmission System — The facilities owned, controlled or operated by the Utility that are
used to transmit electricity in South Carolina.

Upgrades — The required additions and modifications to the Utility's System at or beyond the
Point of Interconnection. Upgrades may be Network Upgrades or Distribution Upgrades.
Upgrades do not include interconnection Facilities.

SCGIP Interconnection Agreement



C o s t s  o f  t h e  G e n e r a t i n g  Facility, 

I n t e r c o n n e c t i o n  F a c i l i t i e s ,  a n d  M e t e r i n g  E q u i p m e n t  

Equipment, including the Generating Facility, Interconnection Facilities, and metering 
equipment shall be itemized and identified as being owned by the Interconnection 
Customer, or the Utility. The Utility will provide a best estimate itemized cost, including 
overheads, of its Interconnection Facilities and metering equipment, and a best estimate 
itemized cost of the annual operation and maintenance expenses associated with its 
Interconnection Facilities and metering equipment. 

Charges for the Interconnection Facilities will begin on the In-Service Date specified in 
the Milestones in Appendix 4, regardless of whether the Generating Facility is 
interconnected or generating. If required, the Letter of Credit may be drawn upon to pay 
for the Interconnection Facilities charges. 

So!America SC, LLC (Davis Rd.) ("SolAmerica" or "Facility") is a solar photovoltalc 
Generating Facility located at 71 Davis Road in Ridge Springs, South Carolina. The 
Facility represents that it is a Qualifying Facility ("QF") as defined by the FERG Regulation 
18 C.F.R. § 292.204. The Facility will comply with FERG Regulation 18 C.F.R. § 292.207 
by serving South Carolina Electric & Gas Company ("SCE&G" or "Utility") with either: (1) 
a copy of the Facility's self-certification of qualifying facility status on Form No. 556; or (2) 
a copy of the Facility's application for FERC certification of qualifying facility status, which 
includes a Form No. 556, as well as any supplemental materials the Facility files in the 
corresponding docket at FERG and any FERG action taken with regard to the application. 

The Facility consists of eight 1,250 kVA Power Electronics HEC 1500 Freesun FS111 OCU 
inverters and has a total nameplate capacity of 10,000 kW AC. Each inverter will be 
programmed such that the maximum allowable output shall not exceed its nameplate kW 
rating. The Facility will interconnect to the 23.9 kV distribution circuit in the area. 

The Interconnection Customer's Interconnection Facilities will include a pole mounted, 
three phase, gang-operated switch and one span of477AAC conductor (three phase plus 
neutral), as specified in the one-line diagram shown in Appendix 3-B. 

The Utility's Interconnection Facilities will include a pole mounted three phase gang 
switch, a G&W Viper recloser with SEL controls, SCADA equipment (to include an 
antenna, radios and miscellaneous hardware), primary metering equipment, and a 477 
AAC conductor tap to the facility (approximately 150 ft). The equipment and its installation 
are estimated to cost $75,451. 

The Interconnection Customer will pay to the Utility an Operations and Maintenance Fee 
each month. This fee will be based on the actual cost of the Interconnection Facilities 
installed by the Utility and is estimated to be $115.67 monthly. The Operations and 
Maintenance Fee will begin upon the in-service date specified in Appendix4. Additionally, 
the Operations and Maintenance Fee will be updated and adjusted each year, on June 
151, based on the Utility's Formula Rate filing per Attachment Hof its Tariff. 
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Interconnection Agreement
Appendix 2

Description and Costs of the Generating Facility,
Interconnection Facilities, and Metering Equipment

Equipment, including the Generating Facility, Interconnection Facilities, and metering
equipment shall be itemized and identified as being owned by the Interconnection
Customer, or the Utility. The Utility will provide a best estimate itemized cost, including
overheads, of its Interconnection Facilities and metering equipment, and a best estimate
itemized cost of the annual operation and maintenance expenses associated with its
Interconnection Facilities and metering equipment.

Charges for the Interconnection Facilities will begin on the In-Service Date specified in
the Milestones in Appendix 4, regardless of whether the Generating Facility is
interconnected or generating. If required, the Letter of Credit may be drawn upon to pay
for the Interconnection Facilities charges.

SolAmerica SC, LLC (Davis Rd.) ("SolAmerica" or "Facility") is a solar photovoltaic
Generating Facility located at 71 Davis Road in Ridge Springs, South Carolina. The
Facility represents that it is a Qualifying Facility ("QF") as defined by the FERC Regulation
18 C. F R. 5 292 204. The Facility will comply with FERC Regulation 18 C. F R. Ig 292 207
by serving South Carolina Electric 8 Gas Company ("SCE8G" or "Utility") with either: (1)
a copy of the Facility's self-certification of qualifying facility status on Form No. 556; or (2)
a copy of the Facility's application for FERC certification of qualifying facility status, which
includes a Form No. 556, as well as any supplemental materials the Facility files in the
corresponding docket at FERC and any FERC action taken with regard to the application.

The Facility consists of eight 1,250 kVA Power Electronics HEC 1500 Freesun FS1110CU
inverters and has a total nameplate capacity of 10,000 kW AC. Each inverter will be
programmed such that the maximum allowable output shall not exceed its nameplate kW
rating. The Facility will interconnect to the 23.9 kV distribution circuit in the area.

The Interconnection Customer's Interconnection Facilities will include a pole mounted,
three phase, gang-operated switch and one span of 477AAC conductor (three phase plus
neutral), as specified in the one-line diagram shown in Appendix 3-8.

The Utility's Interconnection Facilities wi!I include a pole mounted three phase gang
switch, a G8W Viper recloser with SEL controls, SCADA equipment (to include an
antenna, radios and miscellaneous hardware), primary metering equipment, and a 477
AAC conductor tap to the facility (approximately 150 ft), The equipment and its installation
are estimated to cost $75,451.

The Interconnection Customer will pay to the Utility an Operations and Maintenance Fee
each month. This fee will be based on the actual cost of the Interconnection Facilities
installed by the Utility and is estimated to be $115.67 monthly. The Operations and
Maintenance Fee will begin upon the in-service date specified in Appendix 4. Additionally,
the Operations and Maintenance Fee will be updated and adjusted each year, on June
1", based on the Utility's Formula Rate filing per Attachment H of its Tariff.
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T h e  I n t e r c o n n e c t i o n  C u s t o m e r  w i l l  pay t h e  e s t i m a t e d  a m o u n t s  a s s o c i a t e d  with t h e  U t i l i t y ' s  

I n t e r c o n n e c t i o n  F a c i l i t i e s  and U p g r a d e s  f o r  this A g r e e m e n t  as s e t  f o r t h  in t h e  M i l e s t o n e s  

p r o v i d e d  in A p p e n d i x  4 o f  this A g r e e m e n t .  Failure t o  m a k e  the p a y m e n t  m a y  r e s u l t  in t h e  

t e r m i n a t i o n  o f  t h e  G e n e r a t o r  I n t e r c o n n e c t i o n  A g r e e m e n t  and t h e  w i t h d r a w a l  o f  t h e  

G e n e r a t o r  I n t e r c o n n e c t i o n  A p p l i c a t i o n .  

Should t h e  I n t e r c o n n e c t i o n  C u s t o m e r  t e r m i n a t e  t h i s  A g r e e m e n t  p u r s u a n t  t o  A r t i c l e  3.3 

and cancel i t s  i n t e r c o n n e c t i o n  w i t h  and o p e r a t i o n  on t h e  U t i l i t y ' s  S y s t e m  f o r  a n y  reason, 

e i t h e r  during t h e  i n i t i a l  term o r  a n y  e x t e n s i o n  thereof, in addition t o  a n y  d i s c o n n e c t i o n  

costs identified in A r t i c l e  3.3.3, the I n t e r c o n n e c t i o n  C u s t o m e r  shall p a y  t o  t h e  U t i l i t y  a 

f a c i l i t i e s  t e r m i n a t i o n  charge e q u a l  to (a) t h e  t o t a l  installed c o s t  o f  f a c i l i t i e s  d i r e c t l y  

a s s i g n e d  t o  t h e  I n t e r c o n n e c t i o n  Customer, (b) Jess any I n t e r c o n n e c t i o n  C u s t o m e r  

c o n t r i b u t i o n  t o  c o n s t r u c t i o n ,  (c) Jess a c c u m u l a t e d  d e p r e c i a t i o n  o f  t h e  f a c i l i t i e s  f u n d e d  by 

t h e  Utility, (d) less s a l v a g e  v a l u e  o f  all f a c i l i t i e s  d i r e c t l y  assigned t o  t h e  I n t e r c o n n e c t i o n  

C u s t o m e r ,  (e) plus t h e  c o s t  o f  removal (including any a s s o c i a t e d  e n v i r o n m e n t a l  

i n v e s t i g a t i o n / r e m e d i a t i o n  c o s t s  related t o  a spill o r  release o f  h a z a r d o u s  s u b s t a n c e s  

caused by t h e  I n t e r c o n n e c t i o n  C u s t o m e r  o r  t h o s e  paid o r  incurred b y  the Utility, w h i c h  

w e r e  n o t  t h e  result o f  n e g l i g e n c e  on t h e  p a r t  o f  t h e  Utility), all as d e t e r m i n e d  by t h e  U t i l i t y  

in a c c o r d a n c e  with its standard a c c o u n t i n g  p r a c t i c e s ;  provided, however, t h a t  t h e  

t e r m i n a t i o n  c h a r g e  s h a l l  n o t  be l e s s  t h a n  zero. T h i s  charge i s  s u b j e c t  t o  A r t i c l e  3.3.4. 

T h e  U t i l i t y  m a y  w a i v e  a portion o r  all o f  t h e  t e r m i n a t i o n  c h a r g e s  w h e r e  (1) a s u c c e s s o r  

a g r e e m e n t  is e x e c u t e d  p r i o r  t o  t e r m i n a t i o n  o f  t h i s  A g r e e m e n t ,  o r  (2) t h e  I n t e r c o n n e c t i o n  

C u s t o m e r  is a b l e  t o  furnish t h e  Utility w i t h  s a t i s f a c t o r y  e v i d e n c e  t h a t  a s u c c e s s o r  

c u s t o m e r  will o c c u p y  t h e  p r e m i s e s  w i t h i n  a r e a s o n a b l e  t i m e  and c o n t r a c t  f o r  s u b s t a n t i a l l y  

the s a m e  service f a c i l i t i e s .  T h e  t e r m i n a t i o n  c h a r g e  above shall n o t  p r e c l u d e  a d d i t i o n a l  

t e r m i n a t i o n  charges imposed b y  law. 
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The Interconnection Customer will pay the estimated amounts associated with the Utility's
Interconnection Facilities and Upgrades for this Agreement as set forth in the Milestones
provided in Appendix 4 of this Agreement. Failure to make the payment may result in the
termination of the Generator Interconnection Agreement and the withdrawal of the
Generator Interconnection Application.

Should the Interconnection Customer terminate this Agreement pursuant to Article 3.3
and cancel its interconnection with and operation on the Utllittfas System for any reason,
either during the initial term or any extension thereof, in addition to any disconnection
costs identified in Article 3.3.3, the Interconnection Customer shall pay to the Utility a
facilities termination charge equal to (a) the total installed cost of facilities directly
assigned to the Interconnection Customer, (b) less any Interconnection Customer
contribution to construction, (c) less accumulated depreciation of the facilities funded by
the Utility, (d) less salvage value of all facilities directly assigned to the Interconnection
Customer, (e) plus the cost of removal (including any associated environmental
invesffgationlremediation costs related to a spill or release of hazardous substances
caused by the Interconnection Customer or those paid or incurred by the Utility, which
were not the result of negligence on the part of the Utility), all as determined by the Utility
in accordance with its standard accounting practices; provided, however, that the
termination charge shall not be less than zero. This charge is subject to Article 3.3.4.

The Utility may waive a portion or all of the termination charges where (1) a successor
agreement is executed prior to termination of this Agreement, or (2) the Interconnection
Customer is able to furnish the Utility with satisfactory evidence that a successor
customer will occupy the premises within a reasonable time and contract for substantially
the same service facilities. The termination charge above shall not preclude additional
termination charges imposed by law.
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Appendix 3 

O n e - l i n e  D i a g r a m  D e p i c t i n g  t h e  G e n e r a t i n g  F a c i l i t y ,  

I n t e r c o n n e c t i o n  F a c i l i t i e s ,  M e t e r i n g  E q u i p m e n t ,  a n d  U p g r a d e s  

T h i s  a g r e e m e n t  will i n c o r p o r a t e  b y  r e f e r e n c e  t h e  o n e - l i n e  d i a g r a m  s u b m i t t e d  b y  t h e  

C u s t o m e r  on 1 2 / 0 2 / 2 0 1 5 ,  r e v i s i o n  d a t e d  1 2 / 0 2 / 2 0 1 5 ,  w i t h  f i l e  n a m e  " A p p e n d i x  3 - A  

S o l A m e r i c a  SC, LLC ( D a v i s  R d . )  S L D "  a s  p a r t  o f  t h e  I n t e r c o n n e c t i o n  R e q u e s t ,  o r  a s  

s u b s e q u e n t l y  u p d a t e d  a n d  p r o v i d e d  t o  t h e  C o m p a n y .  

T h i s  o n e - l i n e  d i a g r a m  i s  p r o v i d e d  a s  A p p e n d i x  3 - A  t o  t h i s  A g r e e m e n t .  In a d d i t i o n ,  t h e  

I n t e r c o n n e c t i o n  C u s t o m e r  will s u b m i t  to t h e  U t i l i t y  a n  a s - b u i l t  o n e - l i n e  d i a g r a m  w i t h i n  30 

B u s i n e s s  Days o f  t h e  f i n a l  i n s p e c t i o n  b y  t h e  U t i l i t y .  

S C E & G  D r a w i n g  No. D - 8 2 1 8 6  i s  p r o v i d e d  a s  A p p e n d i x  3 - B  to t h i s  A g r e e m e n t .  T h e  s k e t c h  
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Interconnection Agreement
Appendix 3

One-line Diagram Depicting the Generating Facility,
Interconnection Facilities, Metering Equipment, and Upgrades

This agreement will incorporate by reference the one-line diagram submitted by the
Customer on 12/02/2015, revision dated 12/02/2015, with file name "Appendix 3-A
SolAmerica SC, LLC (Davis Rd,) SLD" as part of the Interconnection Request, or as
subsequently updated and provided to the Company.

This one-line diagram is provided as Appendix 3-A to this Agreement. In addition, the
Interconnection Customer will submit to the Utility an as-built one-line diagram within 30
Business Days of the final inspection by the Utility.

SCEKG Drawing No. D-82166 is provided as Appendix 3-B to this Agreement. The sketch
below depicts a simplified one-line diagram of the Interconnection Facilities.

SCGIP Interconnection Agreement
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I n - S e r v i c e  Date:· _ _ _  D""'e""'c;;..::e""'m""'b""""e'"'"r-=8"'-,=2.;:;..01"'"'7'----~~--,-___,. 

Requested Interconnection Facilities In-Service Date_ December 8, 2017 

Critical milestones and responsibility as agreed to by the Parties:; 

The build-out schedule does not include contingencies for deployment of Utility personnel 
to assist in outage restoration efforts on the Utility's system or the systems of other utilities 
with whom the Utility has a mutual assistance agreement. Consequently, the Requested 
In-Service Date may be delayed to the extent outage restoration work interrupts the 
design, procurement and construction of the requested facilities. 

Milestone Completion D~te _, __ . Responsible Partv 
(1) Payfoeht 1 totaling $75,000 and sLlbrriit December 8, 2016 ' · mterconiiection ' 

. qualifying faci!iht'.. self-certification Customer 
(2) Procurement of long-lead time materials December 19, 2016 Transmission 

and equipment Provider 
(3) Payment 2 totaling $177,008.00, June 9, 2017 'Interconnection 

Customer 
(4) : Site of Utility Facilities cleared and October 17, 2017 · tnterconriectlon-

Lmade.cL .. ·'·-· ... 
> .,. -··" • .. Customer 

(5) 'completiorfoflnterconnection Facilities December 8, 2017 Transmission 
and Upgrades* Provider and 

. Interconnection 
i Customer 

(6) . Inspection and Testing* December 22, 2011 Transmission 
Provider and 
Interconnection 
Customer 

(7) Interconnection Customer to remedy January 12. 2018 Interconnection 
any items identified by Transmission Customer 
Provider following completion of 

,_ . inspection and testing* 
(8) Final inspection and approval for January 19, 2018 Transmission 

parallel operation* .. --··- Provider 
,. ... 

*Milestone 1s contingent on the 9I>rnP.1eUQ!l:of tf:W;prec.e.~lng mlle;;tone~. 

Agreed to by: : ~~ 

For the Utility._\>_,__·J_._o.M~_1\U~·-· ._,.,_._OJ)_~-------'-~ 
Print Name: Pandelis N. Xahtnakos . . 

For the Interconnection Customer ~~ 
Print Name: George N. Mori 
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lnlercormection Agreement
Appendix 4

Milestones

Requested Upgrade In-Service Date: December 8 2017

Requested interconnection Facilities In-Service Date December 8 2017

Critical milestones and responsibility as agreed to by the Parties;

The build-out schedule does not include contingencies for deployment of Utility personnel
to assist in outage restoration efforts on the Utility's system or the systems of other utilities
with whom the Utility has a mutual assistance agreement. Consequently, the Requested
In-Service Date may be delayed to the extent outage restoration work interrupts the
design, procurement and construction of the requested facilities.

Milestone
(1) Paynient 1 totaling $75,000 and submit

ualif in facilit self-certification
(2) Procurement of long-lead time materials

and e ui ment
(3) Payment 2 totaling $ 177,008.00.

(xI), Sits of Utility Facilities cleared and
: raded

(5) 'ompletion of Interconriection Facilities
and Upgrades*

(6) Inspection and Testing*

Interconnection Customer to remedy
any items identified by Transmission
Provider fogowing completion of
ins ection and testin '8)Final inspection and approval for

araliel o eration"

Com letion Date
December 8, 2016

December 19, 2016

June 9, 2017

October 17, 2017

December 8, 2017

December 22, 2017

January 12, 2018

January 19, 2018

Res onsible Pa
Ihterconriection
Customer
Transmission
Provider
Interconnection
Customer
Interconnection
Customer
Transmission
Provider and
Interconnection

'ustomer
Transmission
Provider and
Interconnection
Customer
Interconnection
Customer

Transmission
Provider

'INitee One iS COntingent On the Ccrepletlcn Of tile preCeding tnlteetcneex

Agreed to by:

For the Utility

Print Name: Pandelis N. Xanthakos

For the intsrco

Print Name: Geor e N. Mori

I-rats ~@~X() 4
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Appendix 5 

Additional Operating Requirements for the Utility's 
System and Affected Systems Needed to Support 

the Interconnection Customer's Needs 

The Utility shall also provide requirements that must be met by the Interconnection 
Customer prior to initiating parallel operation with the Utility's System. The 
Interconnection Customer shall maintain compliance with all applicable Operating 
Requirements during parallel operation with the Utility's System. 

1. The Interconnection Customer will be required to obtain an electrical certificate of 
release from the local inspection authority, provided that the local inspection 
authority exercises jurisdiction over the Facility, prior to an initial interconnection, 
which must be submitted to the Utility. Where the local inspection authority 
declines to exercise jurisdiction over the Facility, the Interconnection Customer 
must provide Utility a written letter in lieu of inspection executed by the 
Interconnection Customer and a Professional Engineer or electrical contractor, 
licensed in the State of South Carolina. The local authority inspection or letter in 
lieu of inspection must be presented to the Utility in advance of the Utility's 
inspection and testing of the Interconnection Facilities and Facility. 

2. Utility intends to allow the Interconnection Customer to continue normal operation 
of the Facility when a Hot Line Tag is issued on any distribution feeder protective 
device. Utility retains the right to implement special settings or relay logic at the 
interconnection device during Hot Line Tag conditions. Utility also retains the 
right to require the Interconnection Customer to disconnect the Facility from the 
Distribution System during Hot Line Tag conditions on any device on the 
distribution feeder (or an adjacent feeder if a feeder tie condition is in effect) if 
Utility deems a special condition warrants such action. 

3. Utility requires the Interconnection Customer to install a single lockable visible 
disconnecting means so that the Facility can be isolated from the Distribution 
System at anytime by Utility personnel if necessary. This device will be placed 
after the primary metering point, or at a different location specified by the Utility, 
as part of the Interconnection Customer's Interconnection Facilities. This 
disconnecting device must be 'visible, accessible, and operable by Utility 
personnel 24 hours a day, 7 days a week. All disconnecting devices controllable 
at the ground level shall have a locking mechanism to allow the Utility's 
employees to install a pad lock in the open position. 

4. Utility will install at the Interconnection Customer's expense a disconne.cting 
device as part of the Utility's Interconnection Facilities to allow for isolation of the 
Facility during emergency restoration situations. Utility retains the right to 
disconnect the Facility at anytime Utility deems it necessary to protect its 
Systems or for safety concerns. The Facility will be reconnected to Utility's 
Systems once the problem or issue has been corrected or repaired and Utility 
deems it safe to return to normal configuration. 
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Additional Operating Requirements for the Utility's
System and Affected Systems Needed to Support

the Interconnection Customer's Needs

The Utility shall alsa provide requirements that must be met by the Interconnection
Customer prior to initiating parallel operation with the Utility's System. The
Interconnection Customer shall maintain compliance with all applicable Operating
Requirements during parallel operation with the Utility's System.

The Interconnection Customer will be required to obtain an electrical certificate of
release from the local inspection authority, provided that the local inspection
authority exercises jurisdiction over the Facility, prior to an initial interconnection,
which must be submitted to the Utility. Where the local inspection authority
declines to exercise jurisdiction over the Facility, the Interconnection Customer
must provide Utility a written letter in lieu of inspection executed by the
Interconnection Customer and a Professional Engineer or electrical contractor,
licensed in the State of South Carolina. The local authority inspection or letter in
lieu of inspection must be presented to the Utility in advance of the Utility's
inspection and testing of the interconnection Facilities and Facility.

Utility intends to allow the Interconnection Customer to continue normal operation
of the Facility when a Hot Line Tag is issued on any distribution feeder protective
device. Utility retains the right to implement special settings or relay logic at the
interconnection device during Hot Line Tag conditions. Utility also retains the
right to require the Interconnection Customer to disconnect the Facility fram the
Distribution System during Hot Line Tag conditions on any device on the
distribution feeder (or an adjacent feeder if a feeder tie condition is in effect) if
Utility deems a special condition warrants such action.

Utility requires the Interconnection Customer to install a single lockable visible
disconnecting means so that the Facility can be isolated from the Distdibution
System at anytime by Utility personnel if necessary. This device will be placed
after the primary metering point, or at a different location specified by the Utility,
as part of the interconnection Customer's Interconnection Facilities. This
disconnecting device must be visible, accessible, and operable by Utility
personnel 24 hours a day, 7 days a week. Ail disconnecting devices controllable
at the ground level shall have a locking mechanism to allow the Utility's
employees to install a pad lock in the open position.

Utility will install at the Interconnection Customer's expense a disconnecting
device as part of the Utility's Interconnection Facilities to allow for isolation af the
Facility during emergency restoration situations. Utility retains the right to
disconnect the Facility at anytime Utility deems it necessary to protect its
Systems or for safety concerns. The Facility will be reconnected to Utility's
Systems once the problem or issue has been corrected or repaired and Utility
deems it safe to return to normal configuration.

SCGIP Interconnection Agreement



U t i l i t y  has i n s t a l l e d  and owns an i n t e r c o n n e c t i o n  p r o t e c t i o n  d e v i c e  at the 
Point of Interconnection, the device will be set to operate with "one shot logic" in 
order to disconnect the Facility in the case of a fault detected on the generator 
side of the Point of Interconnection. The device will be set to trip in the case of 
voltage or frequency fluctuations detected on the Facility side of the device. 
These threshold settings will be determined and set by the Utility Relay 
Engineering Department. The Interconnection Facilities will be returned to 
normal operation upon confirmation by the Interconnection Customer that the 
fault has been located and either isolated or repaired. The Interconnection 
Customer will be required to contact Utility and ensure all personnel and 
equipment are fully prepared to safely reconnect the Generation Facility to the 
Utility's Systems prior to Utility's Distribution Dispatch Office sending a close 
signal to the device. Utility retains the right to dispatch Utility personnel to the 
Facility to inspect the repair or ensure all personnel are in a safe position prior to 
the protection device being closed. 

6. It is the intent of Utility that the Interconnection Customer and Utility work to 
program relay settings to coordinate the Interconnection Facilities with the 
Utility's Systems. The coordination will employ a tiered approach such that the 
relay settings in the inverter units will be coordinated with the Utility protective 
device which in turn will be coordinated with the Utility's Systems. The 
Interconnection Customer's equipment will be responsible for protecting the 
Facility and inversely the Utility protective device will be responsible for 
protecting the Utility's Systems. 

7. Based on Good Utility Practices the Facility will be required to come off line with 
any voltage or frequency fluctuations outside of the settings thresholds given to 
the interconnection Customer by the Utility Relay E;ngineering Department. The 
Facility will remain off line until normal voltage and frequency on the Distribution 
System returns and maintains stability for a minimum of five minutes. This will 
serve to protect both Utility and the Facility equipment. 

8. If a transfer trip scheme is required to be in place, the Interconnection Facilities 
protection device will disconnect the Facility upon operation of the distribution 
feeder breaker upon which it has been placed. After the feeder breaker has 
been re-energized by Utility's Distribution Dispatch Office the associated 
protection device will be placed back in the closed position and will reconnect the 
Facility. 

9. The required relay settings for the Interconnection Facilities shall be set to match 
the set points and threshold schemes as determined by Utility's Relay 
Engineering Department and are project specific based on existing feeder 
settings and requirements. Utility retains the right to change the required settings 
of the Interconnection Facilities from time to time as system conditions warrant. 
In such case, the Utility will contact the Interconnection 'Customer, specifying the 
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Where Utility has installed and owns an interconnection protection device at the
Point of Interconnection, the device will be set to operate with "one shot logic" in
order to disconnect the Facility in the case of a fault detected on the generator
side of the Point of Interconnection. The device will be set to trip in the case of
voltage or frequency fluctuations detected on the Facility side of the device.
These threshold settings will be determined and set by the Utility Relay
Engineering Department. The Interconnection Facilities will be returned to
normal operation upon confirmation by the Interconnection Customer that the
fault has been located and either isolated or repaired. The Interconnection
Customer will be required to contact Utility and ensure all personnel and
equipment are fully prepared to safely reconnect the Generation Facility to the
Utility's Systems prior to Utility's Distribution Dispatch Office sending a close
signal to the device. Utility retains the right to dispatch Utility personnel to the
Facility to inspect the repair or ensure ag personnel are in a safe position prior to
the protection device being closed.

It is the intent of Utility that the Interconnection Customer and Utility work to
program relay settings ta coordinate the Interconnection Facilities with the
Utility*s Systems. The coordination will employ a tiered approach such that the
relay settings in the inverter units will be coordinated with the Utility protective
device which in turn will be coordinated with the Utility's Systems. The
interconnection Customer's equipment will be responsible for protecting the
Facility and inversely the Utility protective device will be responsible for
protecting the Utility's Systems.

Based on Good Utility Practices the Facility will be required to come off line with
any voltage or frequency fluctuations outside of the settings thresholds given to
the interconnection Customer by the Utility Relay Engineering Department. The
Facility will remain off line until normal voltage and frequency on the Distribution
System returns and maintains stability for a minimum of tive minutes, This will
serve to protect both Utility and the Facility equipment.

If a transfer trip scheme is required to be in place, the interconnection Facilities
protection device will disconnect the Facility upon operation of the distdibution
feeder breaker upon which it has been placed. After the feeder breaker has
been re-energized by Utility's Distribution Dispatch Office the associated
protection device will be placed back in the closed position and will reconnect the
Faciqity.

The required relay settings for the interconnection Facilities shall be set to match
the set points and threshold schemes as determined by Utility's Relay
Engineering Department and are project speciTic based on existing feeder
settings and requirements. Utility retains the right to change the required settings
of the Interconnection Facilities fram time to time as system conditions warrant.
In such case, the Utility will contact the Interconnection Customer, specifying the
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U t i l i t y  

p e r s o n n e l .  

10. F o r  p e r i o d i c  t e s t i n g  b y  t h e  I n t e r c o n n e c t i o n  C u s t o m e r ,  the I n t e r c o n n e c t i o n  

C u s t o m e r  s h a l l  p r o v i d e  t h e  U t i l i t y  with a m i n i m u m  o f  f i v e  B u s i n e s s  D a y s  p r i o r  t o  

t h e  p r o p o s e d  t e s t i n g  d a t e .  U t i l i t y  r e t a i n s  t h e  r i g h t  t o  r e q u i r e  t h e  I n t e r c o n n e c t i o n  

C u s t o m e r  t o  r e s c h e d u l e  the t e s t i n g  i f  n e c e s s a r y .  U t i l i t y  will be a l l o w e d  t o  be 

p r e s e n t  and w i t n e s s  t h i s  t e s t i n g  a t  its o w n  o p t i o n .  A c o p y  o f  t h e  t e s t i n g  results 

s h a l l  be p r o v i d e d  t o  U t i l i t y  u p o n  c o m p l e t i o n .  

1 1 .  T h e  I n t e r c o n n e c t i o n  C u s t o m e r  i s  o b l i g a t e d  t o  o b t a i n  a n d / o r  s i g n  a n y  required 

r i g h t s  o f  w a y  o r  e a s e m e n t s  n e c e s s a r y  t o  p e r f o r m  t h e  i n t e r c o n n e c t i o n  with U t i l i t y ' s  

S y s t e m s .  A n y  r i g h t s  o f  w a y  t h a t  h a v e  to b e  o b t a i n e d  f r o m  p r o p e r t y  owners o t h e r  

t h a n  t h e  I n t e r c o n n e c t i o n  C u s t o m e r  will b e  o b t a i n e d  and s i g n e d  o v e r  to Utility a s  

d i r e c t e d  b y  U t i l i t y ' s  R i g h t  o f  W a y  d e p a r t m e n t .  

12. T h e  I n t e r c o n n e c t i o n  C u s t o m e r  a g r e e s  t o  a d h e r e  t o  U t i l i t y ' s  v e g e t a t i o n  

m a n a g e m e n t  g u i d e l i n e s  f o r  a l l  c o n s t r u c t i o n  a n d  m a i n t e n a n c e  o f  I n t e r c o n n e c t i o n  

Facilities. 

13. T h e  I n t e r c o n n e c t i o n  C u s t o m e r  a g r e e s  u p o n  e x e c u t i o n  o f  t h i s  G e n e r a t o r  

I n t e r c o n n e c t i o n  A g r e e m e n t  t o  m a i n t a i n  o p e r a t i o n  o f  i t s  F a c i l i t y  s o  a s  to not 
adversely affect other Utility customers associated with the Utility's Systems. If 
adverse effects directly associated with the Facility become apparent the 
Interconnection Customer shall be responsible for correcting the situation. This 
will be accomplished either by additional operating constraints as determined by 
Utility and the Interconnection Customer, corrections to existing Facility 
equipment, the addition of new Interconnection Facilities, or system upgrades to 
the Utility's Systems. These corrective measures will be the financial 
responsibility of the Interconnection Customer and will be agreed upon in 
advance by the Interconnection Customer and Utility. 

14. The Interconnection Customer will provide the Utility operational and forecast 
information consistent with Good Utility Practices. Such information will include, 
but is not limited to, maintenance schedules, availability updates (i.e., forced 
outages), and generation forecasts. The Parties'will agree on frequency and 
timing of data submittals. Utility also anticipates that the data submittal 
requirements will change over Ume as dictated by industry needs and 
regulations. 

15. The Interconnection Customer will, whenever possible consistent with Good 
Utility Practice, not schedule major maintenance in the months of December, 
January, February, June, July, August or September. 
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new setting requirements and the reasons for the necessary programming
changes. The Interconnection Customer shall make every effort to complete the
programming changes within five Business Days of being notified by Utility
personnel.

10. For periodic testing by the Interconnection Customer, the Interconnection
Customer shall provide the Utility with a minimum of five Business Days prior to
the proposed testing date. Utility retains the right to require the Interconnection
Customer to reschedule the testing if necessary. Utility will be allowed to be
present and witness this testing at its own option. A copy of the testing results
shall be provided to Utility upon completion.

11. The Interconnection Customer is obligated to obtain and/or sign any required
rights of way or easements necessary to perform the interconnection with Utility's
Systems. Any rights of way that have to be obtained from property owners other
than the Interconnection Customer will be obtained and signed over to Utility as
directed by Utility's Right of Way department.

12. The Interconnection Customer agrees to adhere to Utility's vegetation
management guidelines for all construction and maintenance of Interconnection
Facilities.

13. The interconnection Customer agrees upon execution of this Generator
Interconnection Agreement to maintain operation of its Facility so as to not
adversely affect other Utility customers associated with the Utility's Systems, if
adverse effects directly associated with the Facility become apparent the
Interconnection Customer shall be responsible for correcting the situation. This
will be accomplished either by additional operating constraints as determined by
Utility and the Interconnection Customer, corrections to existing Facility
equipment, the addition of new Interconnection Facilities, or system upgrades to
the UtiTity's Systems. These corrective measures will be the financial
responsibility of the Interconnection Customer and will be agreed upon in
advance by the Interconnection Customer and Utility.

14. The Interconnection Customer will provide the Utility operational and forecast
information consistent with Good Utility Pracbces. Such information will include,
but is not limited to, maintenance schedules, availability updates (i.e., forced
outages), and generation forecasts. The Parties will agree on frequency and
timing of data submittafs. Utility also anticipates that the data submittal
requirements will change over time as dictated by industry needs and
regulations.

15. The Interconnection Customer will, whenever possible consistent with Good
Utility Practice, not schedule major maintenance in the months of December,
January, February, June, July, August or September.
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16. T h e  I n t e r c o n n e c t i o n  C u s t o m e r  will a b i d e  by all applicable reliability standards 
established by the North American Electric Reliability Corporation ("NERC"). 

17. Failure of the Interconnection Customer to comply with all the provisions herein 
can result in Utility determining the possibility of adverse system effects and 
could result in the disconnection of the Facility from Utility's Systems. 

18. The Interconnection Customer shall grant the Utility access to data obtained from 
the Interconnection Customer's irradiance meters associated with the Facility. 
Such data, as specified by the Utility, shall be supplied to the Utility by the 5th 

business day of each calendar month. 
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16. The Interconnection Customer will abide by all applicable reliability standards
established by the North American Electric Reliability Corporation ("NERC").

17. Failure of the Interconnection Customer to comply with all the provisions herein
can result in Utility determining the possibility of adverse system effects and
could result in the disconnection of the Facility from Utility's Systems.

18. The Interconnection Customer shall grant the Utility access to data obtained from
the Interconnection Customer's irradiance meters associated with the Facility.
Such data, as specified by the Utility, shall be supplied to the Utility by the 5'"

business day of each calendar month.
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Interconnection Agreement 
Appendlx6 

The Utility shall describe UpQJ~des and provide an itemized best estimate of the cost, 
including overheads, of the Upgrades and annual operation and maintenance expenses 
associated with such Upgrades. The Utility shall functionalize Upgrade costs and annual 
expenses as either transmission or distribution related. 

The Utility will own and install Upgrades consisting of substation equipment and relay 
upgrades to accommodate reverese flow and other distribution system upgrades. The 
cost of these upgrades is $176,557. 
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Interconnection Agreement
Appendix 6

Utility's Description of its Upgrades
and Best Estimate of Upgrade Costs

The Utility shall descdibe Upgrades and provide an itemized best estimate of the cost,
including overheads, of the Upgrades and annual operation and maintenance expenses
associated with such Upgrades. The Utility shall functionalize Upgrade costs and annual
expenses as either transmission or distribution related.

The Utility will own and install Upgrades consisting of substation equipment and relay
upgrades to accommodate reverese flow and other distribution system upgrades. The
cost of these upgrades is $ 176,557.
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